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1.0 Executive Summary 
This report describes the estimated development and production costs, in constant 1988 dollars, 
of each of the systems conceptually designed under the Advanced Space Transportation Support 
Contract. In addition, estimates were derived for a unit cost (dollars per kilogram) to transport 
the systems from Earth to the Lunar surface and for a unit cost (dollars per EVA and IVA hour) 
to set up the systems on the Lunar surface. These estimates do not include the cost of spares, 
consumables, new facilities for system development and production, or ongoing operations on 
the lunar surface. 
The ASTS contract did not include provisions for designing crew habitation and laboratory 
modules, nor for costing them. However, a price tag for the entire lunar system would not be 
complete without their inclusion. Solely for the purpose of providing a more complete picture of 
lunar system costs, gross cost estimates were made for these modules, using a cost estimating 
relationship developed for estimating space station module costs [ 141. The projected pressurized 
volume is 658.17 m3, and includes two habitation modules, one laboratory, one node, and two 
airlocks. The projected cost for pressurized volume is $4028/m’, or $2,651,000,000 for the 
entire system. The development to production cost ratio was assumed to be 3:l for these 
modules. 
Table 1-1 summarizes the total system hardware costs, and Table 1-2 summarizes the unit costs 
for transport and setup. 
Table 1-1, Summary of Lunar Base Scenario Estimated Costs ($Millions) 
Svste m DeveloDment Production Total 
Lunar Lander 
Lunar Oxygen Pilot Plant 
Unpressurized Lunar Rover 
Pressurized Lunar Rover 
Solar Power Plant 
Logistics Module 
Stom Shelter 
Transportation Node 
Surface Construction Equipment 
Fuel Cell Cart 
Supplemental Cooling Cart 
Orbital Transfer Vehicle 
Low Earth Orbit Launcher 
Lunar Landing Pad 
Surface HabitatsLabs 
Total 
$ 1,415 
732 
140 
474 
3 14 
242 
241 
7,219 
350 
70 
45 
1,464 
4,162 
58 1 
1,988 
$19,437 
1 
$ 649 
122 
47 
184 
118 
108 
70 
2,361 
79 
13 
7 
1,059 
13,166 
104 
663 
$18,790 
$2,064 
854 
187 
658 
432 
350 
31 1 
9,580 
429 
82 
52 
2,523 
17,328 
685 
2,65 1 
$38,186 
Table 1-2, Summary of Lunar Base Scenario Transport and Setup Costs 
brat ion  unit cost 
Transport 
Earth-Lunar Surface $23,732/kg 
Setup 
EVA 
WA 
As a point of comparison, the Apollo program cost $80 Billion in 1985 dollars, or $93 Billion in 
1988 dollars [20]. It has been estimated that a manned Mars mission would cost $27 Billion in 
1986 dollars, or $30 Billion in 1988 dollars [21]. 
2 
2.0 Introduction 
Lunar base scenario cost estimates were developed primarily with the aid of PRICE-H, a 
parametric cost model developed and operated by RCA. PRICE-H estimates development and 
production costs for a system by using the following fundamental data: 
Quantities of equipment to be developed 
Schedules for development and production 
Size and weight of structural and electronic elements 
Amount of new design required and complexity of the development engineering task 
Hardware structural and electronic design repeat 
Operational environment of the hardware 
Type and manufacturing complexity of the structural/mechanical and electronics 
portion of the hardware 
The outputs of these cost model runs can be found in Appendix A. Each page of output repre- 
sents the estimated cost beakdown of one subsystem. 
There are some subsystems for which the PRICE-H model was not used to estimate costs. In 
these cases, the rationale for estimating the cost is explained in the appropriate section of the 
report. Generally, these were cases where the subsystems were similar to Apollo or Freedom 
Space Station subsystems, in which case estimates could be derived directly from historical 
costs; or design data in the system’s conceptual design report was insufficient to provide PRICE- 
H with the parameters necessary to perform the estimation, in which case less detailed cost 
estimating relationships were used. 
While the PRICE-H model provides cost estimates for the development and production of 
system hardware, it does not evaluate the costs associated with system software. The develop- 
ment and production costs for software were not considered in this analysis. Exceptions include 
the software for the Guidance, Navigation and Control Systems and Data Management Systems 
onboard the lunar lander and orbital transfer vehicles. These system costs are further explained 
in the appropriate sections of the report. 
3 
3.0 System-Wide Assumptions 
The following assumptions, unless specifically overridden for a particular subsystem, apply to 
all the systems whose costs were estimated. 
No systems are presumed to be government or contractor furnished, or direct purchase 
with no modification. 
All costs are stated in constant 1988 dollars. 
All masses are in kilograms and all volumes are in cubic decimeters. 
All development is presumed to begin in January, 1995. 
AU production is presumed to begin in January, 2000. 
All design is pnsumed to be new design, but within an established product line, 
continuing the state of the art. 
The engineers are presumed to have normal experience, having previously completed 
similar type designs. 
No spares or consumables are included in the costs. 
The costs do not include new facilities costs. 
Operations costs are not included. 
The governing tolerances for fabricated parts or assemblies is 0.002". 
For machined or fabricated items, the assembly tolerances are presumed to be the same 
as the parts tolerances. 
The organization developing the integration plans knows how to integrate systems, but 
has never integrated this type of system befon. Although the process is understood, no 
existing drawings, plans, or procedures can be used. 
Development will generally include the construction of one fully-operational proto- 
type; the equivalent of a half a prototype to test integration with the launch vehicle; and 
the equivalent of one full prototype to account for the development of subsystem 
subassemblies. In addition, for systems that are to be integrated on the moon or in 
orbit, development will include the construction of the equivalent of a half a prototype 
for integration testing on the Earth. 
Integration costs include only those costs to integrate whole subsystems to one another. 
They do not include intra-subsystem integration, nor integration that occurs on the 
surface of the moon or in orbit (which is covered in the E W W A  unit costs). 
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4.0 Lunar Lander Costs 
4.1 Lunar Lander Assumptions 
The Lunar Lander is a single stage, multi-purpose vehicle designed for reuse and maintenance in 
space. It can carry cargos or crew to the lunar surface and will be returned to the LEO space 
station after each mission for refurbishment and propellant loading [l]. See Figure 4.1-1. 
Tables 4.1-1 through 4.1-15 summarize the characteristics assumed for each of the Lunar 
Lander subsystems. For the purposes of costing, it was presumed that seven prototype vehicle 
equivalents would be produced during the development phase, three of which would be fully- 
functioning vehicles. Ten production vehicles would be manufactured. In some cases, addition- 
al prototypes of subsystems would be developed that would not be a part of a full prototype 
vehicle. 
The software development and production costs for the Guidance, Navigation and Control 
System (GN&C) and the Data Management System (DMS) were not estimated with the Price-H 
model. Based on guidelines used to project flight software requirements for the CERV, the 
software for the Lander systems was estimated to contain 143,000 lines of code [2]. Projecting 
3000 lines per man-year for coding and debugging (which is about 15% of the total software 
development effort) the total estimated effort would occupy 317 man-years. At $loOK per man- 
year the cost would be $31.7M. Sixty percent of the total cost is attributed to development, or 
$19.02M, and 40% of the total cost is for production, or $12.68M. 
Table 4.1-1, Lunar Lander Structures Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Pares That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
5 
7 
10 
1 
New, but familiar and routine 
Filament wound tubes 
30 
100% 
40% 
N/A 
N/A 
N/A 
NIA 
ORIGINAL PAGE IS 
OF POOR QUALITY 
Figure 4.1-1, Lunar Lander 
Table 4.1-2, Lunar Lander Engines Subsystem Assumptions 
P 
I 
I 
I 
e 
I 
1 
I 
1 
I 
E 
I 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
Other Assumptions: 
18 ( 12 for 3 proto vehicles + 6) 
40 
4 
Moderately difficult, requiring alignment 
Titanium alloy equivalent 
300 
100% 
0% 
Difficult, requiring matching or timing 
Digital VLSI 
100% 
0% 
Assembly tolerances about 2x tighter than 
build tolerances of parts. New, state of the 
art technology being advanced. 
Table 4.1-3, Lunar Lander RCS Distribution Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Materiak 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
10 (6 for 3 proto vehicles + 4) 
20 
2 
Difficult, requiring alignment or matching 
Copper equivalent 
100 
100% 
50% 
New, but familiar and routine 
Digital VLSI 
100% 
0% 
7 
Table 4.14, Lunar Lander RCS Nozzle Cluster Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
16 (12 for 3 proto vehicles + 4) 
40 
4 
Routine 
Titanium alloy equivalent 
50 
75% 
80% 
NIA 
NIA 
NIA 
NIA 
Table 4.1-5, Lunar Lander Landing Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
8 
28 (7 proto vehicles) 
40 
4 
New, but familiar and routine 
2024 Aluminum 
15 
100% 
0% 
NIA 
NIA 
NIA 
NIA 
Table 4.116, Lunar Lander Thermal Protection Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
3 
10 
1 
Difficult, requiring alignment or matching 
Aluminized Kapton foil 
NIA 
75% 
50% 
NIA 
NIA 
NIA 
NIA 
Table 4.1-7, Lunar Lander LO, Tank Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
9 
14 (7 proto vehicles) 
20 
2 
Routine interface 
25 
100% 
15% 
NIA 
NIA 
NIA 
NIA 
Aluminum alloy 
Table 4.1-8, Lunar Lander H, Tank Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
14 (7 proto vehicles) 
20 
2 
Routine interface 
Aluminum alloy 
25 
100% 
15% 
NIA 
N/A 
NIA 
NIA 
Table 4.1-9, Lunar Lander DMS/GN&C Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
Other Assumptions: 
10 
5 (3 proto vehicles +2) 
10 
1 
Difficult, requiring alignment or matching 
NIA 
NIA 
20% 
0% 
State of the art, requiring calibration 
Digital V U 1  
100% 
0% 
New, state of the art technology being 
advanced. 
Table 4.1-10, Lunar Lander Electrical Power Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
5 (3 proto vehicles + 2) 
10 
1 
Routine interface 
lo00 
100% 
50% 
State of the art, requiring adjustments 
Digital VLSI 
100% 
0% 
Aluminum alloy 
Table 4.1-11, Lunar Lander Airlocflunnel Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
11 
7 
10 
1 
Moderately difficult, requiring alignment 
30 
100% 
30% 
NIA 
NIA 
NIA 
NIA 
Aluminum alloy 
Table 4.1-12, Lunar Lander Crew Module Shell Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
7 
7 
1 
Routine 
100 
100% 
25% 
NIA 
NIA 
NIA 
NIA 
Aluminum alloy 
Table 4.1-13, Lunar Lander Crew Module ECLSS Subsystem Assumptions 
Numhr of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
12 
5 (3 proto vehicles + 2) 
7 
1 
New but familiar and routine interface 
1500 
80% 
0% 
NIA 
NIA 
NIA 
NIA 
Aluminum alloy 
8 
8 
1 
I 
1 
1 
I 
I 
I 
1 
I 
1 
I 
1 
1 
I 
I 
I 
1 
Table 4.1-14, Lunar Lander Crew Module Controls Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
5 (3 proto vehicles + 2) 
7 
1 
Moderately difficult, requiring alignment 
50 
100% 
0% 
State of the art, requiring adjustments 
Digital VLSI 
90% 
0% 
Aluminum alloy 
Table 4.1-15, Lunar Lander Crew Module Hatches Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
13 
8 (4 proto vehicles) 
14 
2 
Moderately difficult, requiring alignment 
30 
50% 
0% 
N/A 
N/A 
N/A 
N/A 
AluminumAlloy 
4.2 Lunar Lander Subsystem Costs 
Table 4.2-1 summarizes development and production costs for each of the Lunar Lander’s 
subsystems. These costs are based on the assumptions outlined in section 4.1. A detailed 
breakout of these costs can be found in Appendix A. 
Table 4.2-1, Lunar Lander Subsystem Estimated Costs ($Millions) 
Subsys tern DeveloDment Production 
Structures $ 127.754 $ 90.297 
Engines 613.580 189.323 
RCS Distribution 23.628 18.747 
RCS Nozzle Cluster 3.465 4.895 
Landing System 30.091 16.092 
Thermal Protection 20.562 15.049 
Oxygen Tanks 80.142 44.929 
Hydrogen Tanks 45.881 24.346 
DMS/GN&C (hw/electrical) 87.891 35.115 
DMS/GN&C (sw) 19.020 12.680 
Electrical Power 64.262 57.704 
Airlock/Tunnel 28.843 13.316 
Crew Module Shell 82.140 34.370 
Crew Module ECLSS 118.522 69.063 
Crew Module Controls 17.668 5.706 
Crew Module Hatches 2.965 1.650 
Integration 48.456 15.902 
Total 
$ 218.051 
802.903 
42.375 
8.360 
46.182 
35.610 
125.071 
70.227 
123.006 
31.700 
121.966 
42.159 
116.510 
187.585 
23.374 
4.614 
64.358 
Total $ 1414.867 $ 649.181 $2064.047 
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5.0 Lunar Oxygen Pilot Plant Costs 
5.1 Lunar Oxygen Pilot Plant Assumptions 
The Lunar Oxygen Pilot Plant is designed as a predecessor to a larger scale production facility. 
The pilot plant will produce two metric tons of oxygen per month using the method of hydrogen 
reduction of ilmenite. Using extensive automation and robotics applications, the plant will be 
operated for continuous periods without on-site human attention [3]. See Figure 5.1-1. 
Tables 5.1-1 through 5.1-28 summarize the characteristics assumed for each of the Lunar 
Oxygen Pilot Plant subsystems. For the purposes of costing, it was presumed that three equiva- 
lent prototype plants would be produced during the development phase. One production system 
would be manufactured. The cost to integrate each of the major subsystems is not included in 
this estimate, as it is presumed that integration will occur on the Lunar surface, and Lunar setup 
costs are addressed elsewhen in this report. 
Table 5.1-1, Lunar Oxygen Pilot Plant Feed Bin Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structurd Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
15 
3 
1 
1 
NIA 
AluminumAlloy 
50 
25% 
25% 
NIA 
Digital LSI 
100% 
0% 
Figure 5.1-1, Lunar Oxygen Pilot Plant 
1 
1 
I 
I 
1 
3 
8 
I 
I 
1 
I 
1 
1 
8 
I 
8 
I 
I 
I 
Table 5.1-2, Lunar Oxygen Pilot Plant Primary Jaw Crusher Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Paxts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
3 
1 
1 
NIA 
Alloy Steel 
100 
50% 
10% 
NIA 
Digital LSI 
100% 
0% 
Table 5.1-3, Lunar Oxygen Pilot Plant Coarse Screen Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
17 
3 
1 
1 
NIA 
Alloy Steel 
25 
50% 
10% 
NIA 
Digital LSI 
100% 
0% 
Table 5.114, Lunar Oxygen Pilot Plant Secondary Crusher Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
3 
1 
1 
NIA 
Alloy Steel 
100 
50% 
10% 
NIA 
Digital LSI 
100% 
0% 
Table 5.1-5, Lunar Oxygen Pilot Plant Secondary Screen Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
18 
3 
1 
1 
NIA 
Alloy Steel 
25 
50% 
10% 
NIA 
Digital LSI 
100% 
0% 
Table 5.1-6, Lunar Oxygen Pilot Plant Ball Mill Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Eltctronics Boards Repeated 
3 
1 
1 
N/A 
Alloy Steel 
200 
80% 
25% 
N/A 
Digital LSI 
100% 
0% 
Table 5.1-7, Lunar Oxygen Pilot Plant Fine Vibratory Screen Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
19 
3 
1 
1 
N/A 
Alloy Steel 
200 
50% 
10% 
N/A 
Digital LSI 
100% 
0% 
Table 5.1-8, Lunar Oxygen Pilot Plant Storage Hopper Subsystem Assumptions 
Number of Prototypes: 3 
Production Quantity: 1 
Number of Subsystems Per System: 
Structural Integration Complexity: N/A 
Primary Structural Material: AluminumAlloy 
1 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Technology: Digital LSI 
50 
25% 
25% 
Electronics Integration Complexity: N/A 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
100% 
0% 
Table 5.1-9, Lunar Oxygen Pilot Plant Magnetic Separator Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
20 
3 
1 
1 
N/A 
Aluminum Alloy 
300 
80% 
10% 
N/A 
Digital LSI 
100% 
0% 
Table 5.1-10, Lunar Oxygen Pilot Plant Low Pressure Feed Hopper Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
3 
1 
1 
NIA 
Aluminum Auoy 
50 
25% 
25% 
NIA 
Digital LSI 
100% 
0% 
Table 5.1-11, Lunar Oxygen Pilot Plant High Pressun Feed Hopper Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
3 
1 
1 
N/A 
Iron Base Alloy 
50 
25% 
25% 
N/A 
Digital LSI 
100% 
0% 
21 
Table 5.1-12, Lunar Oxygen Pilot Plant Reactor Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
5 
1 
1 
N/A 
Iron Base Alloy 
lo00 
100% 
40% 
N/A 
Digital LSI 
100% 
0% 
Table 5.1-13, Lunar Oxygen Pilot Plant Electric Heater Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
22 
3 
1 
1 
NIA 
Iron Base Alloy 
150 
50% 
25% 
N/A 
Digital LSI 
100% 
0% 
Table 5.1-14, Lunar Oxygen Pilot Plant Electrolysis Cell Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
Other Assumptions: 
3 
1 
1 
NIA 
Iron Base Alloy 
150 
50% 
25% 
NIA 
Digital LSI 
100% 
0% 
Build tolerances = .001" 
Table 5.1-15, Lunar Oxygen Pilot Plant Blower Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
23 
3 
1 
1 
NIA 
Iron Base Alloy 
50 
25% 
10% 
NIA 
Digital LSI 
100% 
0% 
Table 5.1-16, Lunar Oxygen Pilot Plant Cyclone Separators Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
3 
3 
3 
NIA 
Iron Base Alloy 
20 
50% 
40% 
NIA 
NIA 
N/A 
NIA 
Table 5.1-17, Lunar Oxygen Pilot Plant Discharge Hopper Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeat& 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
24 
3 
1 
1 
NIA 
Iron Base Alloy 
50 
25% 
25% 
NIA 
Digital LSI 
100% 
0% 
I 
1 
1 
I 
I 
I 
1 
I 
I 
I 
I 
I 
I 
1 
I 
I 
I 
I 
I 
Table 5.1-18, Lunar Oxygen Pilot Plant Tailings Conveyor Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
3 
1 
1 
NIA 
Aluminum Alloy 
300 
70% 
40% 
NIA 
Digital LSI 
100% 
0% 
Table 5.1-19, Lunar Oxygen Pilot Plant Oxygen Liquefier Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
25 
3 
1 
1 
NIA 
AluminmAlloy 
300 
50% 
10% 
NIA 
Digital LSI 
100% 
0% 
Table 5.1-20, Lunar Oxygen Pilot Plant LO, Storage Tanks Subsystem Assumptions 
Number of Prototypes: 3 
Production Quantity: 2 
Number of Subsystems Per System: 
Structural Integration Complexity: N/A 
Primary Structural Material: Aluminum Alloy 
Estimated Number of Parts Per Subsystem: 150 
Percent of Structure That Is New Design: 100% 
Percentage of Structural Parts That Are Repeated: 15% 
Electronics Integration Complexity: N/A 
Electronics Technology: Digital LSI 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
2 
100% 
0% 
Table 5.1-21, Lunar Oxygen Pilot Plant RadiatorDCS Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
I Percentage of Electronics Boards Repeated 
3 
1 
1 
N/A 
AluminumAuoy 
lo00 
80% 
40% 
NIA 
Digital LSI 
100% 
0% 
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I 
I 
1 
i 
1 
1 
I 
I 
1 
I 
I 
1 
I 
I 
I 
I 
I 
I 
I 
Table 5.1-22, Lunar Oxygen Pilot Plant Liquid Hydrogen Tank Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
3 
1 
1 
N/A 
AluminumAlloy 
100 
100% 
15% 
N/A 
Digital LSI 
100% 
0% 
Table 5.1-23, Lunar Oxygen Pilot Plant Hydrogen Heater Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
27 
Table 5.1-24, Lunar Oxygen Pilot Plant Hydrogen Blower Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
3 
1 
1 
N/A 
Iron Base Alloy 
50 
25% 
10% 
N/A 
Digital LSI 
100% 
0 
Table 5.1-25, Lunar Oxygen Pilot Plant 3cm ID Pipe Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
28 
3 
1 
1 
N/A 
Iron Base Alloy 
100 
25% 
75% 
N/A 
NIA 
N/A 
N/A 
I 
1 
1 
1 
1 
I 
I 
I 
I 
I 
I 
1 
I 
I 
1 
1 
1 
I 
I 
I 
I 
I 
1 
I 
I 
I 
I 
Table 5.1-26, Lunar Oxygen Pilot Plant 0.25cm Pipe Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
3 
1 
1 
NIA 
h n  Base AUoy 
150 
25% 
75% 
NIA 
N/A 
NIA 
N/A 
Table 5.1-27, Lunar Oxygen Pilot Plant PV Power System Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
4 
1 
1 
NIA 
N/A 
N/A 
75% 
50% 
N/A 
Digital LSI 
100% 
0% 
I 
I 
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Table 5.1-28, Lunar Oxygen Pilot Plant Regenerative Fuel Cell Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
Other Assumptions: 
30 
3 
1 
1 
NIA 
Laminate Composite 
250 
75% 
50% 
N/A 
Digital LSI 
100% 
0% 
Build tolerance = .001" 
5.2 Lunar Oxygen Pilot Plant Subsystems Costs 
Table 5.2-1 summarizes development and production costs for each of the Lunar Oxygen Pilot 
Plant’s subsystems. These costs are based on the assumptions outlined in section 5.1. A detailed 
breakout of these costs can be found in Appendix A. 
Table 5.2-1, Lunar Oxygen Pilot Plant Subsystem Estimated Costs ($Millions) 
Subsvs tern DeveloDment Production Total 
$ 4.263 $ .841 $ 5.104 Feed Bin  
Primary J a w  Crusher 
Coarse Screen 
Secondary Crusher 
Secondary Screen 
B a l l  M i l l  
Fine Vibrating Screen 
Storage Hopper 
Magnetic Separator 
Low Pressure Feed Hopper 
High Pressure Feed Hopper 
Reactor 
Electr ic  Heater 
Elec t ro lys i s  C e l l  
Blower 
Cyclone Separators 
Discharge Hopper 
Tailings Conveyor 
Oxygen Liquefier 
LOX Storage Tanks 
Radiator/TCS 
Liquid Hydrogen Tanks 
Hydrogen Heater 
Hydrogen Blower 
3 Cm I D  Pipe 
.25 Cm I D  Pipe 
Photovoltaic Power System 
Regenerative Fuel C e l l  
Total  
25.868 
.323 
10.785 
.323 
74.330 
22.502 
1.015 
15.468 
.622 
2.384 
256.608 
7.816 
11.361 
1.579 
-087 
2.872 
1.955 
10.275 
6.150 
65.605 
1.306 
,022 
.496 
5.352 
3.312 
54.861 
144.275 
$ 731.815 
31 
5.474 
.038 
2.086 
.038 
14.230 
5.155 
.175 
2.466 
.093 
.504 
26.986 
1.704 
2.471 
.367 
.029 
.637 
.322 
2.066 
1.121 
13.846 
-110 
.002 
.077 
1.307 
,824 
6.895 
32.434 
$ 122.318 
31.342 
.361 
12.871 
.361 
88.560 
27.656 
1.191 
17.934 
.715 
2.889 
283.594 
9.520 
13.832 
1.946 
.116 
3.509 
2.278 
12.341 
7.272 
79.451 
1.417 
.024 
.574 
6.659 
4. I36 
61.757 
176.709 
$ 854.133 
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I 
I 
I 
1 
I 
I 
I 
1 
I 
1 
I 
I 
1 
I 
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I 
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1 
I 
1 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
6.0 Unpressurized Lunar Rover Costs 
A subsystem weight and volume breakout was not provided in the conceptual design of the 
LOTRAN vehicle, so the PRICE-H cost model was not used to estimate costs for this system. 
Instead, a gross estimate was perfomed based on historical development and production costs 
for the Apollo Lunar Rover [4]. See Figure 6.1-1. 
Total development and production costs for prototypes and four production vehicles was 
$39,591,000 in 1969 dollars. Accounting for inflation, that would be $156,068,000 in 1988 
dollars. A projected ratio of development costs to production costs for an equal number of 
prototypes and production vehicles was 3:l [5]. Applying this ratio to the Apollo Lunar Rover 
program, costs could be broken out as follows: 
Development 4 1  17,05 1 ,000 
Production - 39.0 17.004 
$156,068,000 
The Lunar Rover mass was 209.5 kg [6]. The LBSS Unpressurized Vehicle mass is estimated to 
be 550 kg, or 63% larger than the Lunar Rover [7]. An in-house costcstimating relationship was 
used to scale up the costs to account for the increase in mass. The weight to cost relationship is 
log-log, and for structures a 60% inmase in weight corresponds to approximately 20% increase 
in cost. 
Applying this to the Lunar Rover costs, and presuming four prototype and four production 
vehicles will be manufactured, the Unpressurized Vehicle costs are estimated to be: 
Development -$140,000,000 
Production - 47.000.000 
$1 87,000,OoO 
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7.0 Pressurized Lunar Rover Costs 
7.1 Pressurized Lunar Rover Assumptions 
The Pressurized Lunar Rover system is comprised of the Primary Control Research Vehicle 
(PCRV), the Habitation Trailer Unit (HTU), the Auxiliary Power Cart (APC), and the Experi- 
ment and Sample Trailer (EST) [7]. Collectively, this is known as MOSAP, or Mobile Surface 
Applications Traverse Vehicle. The complete rover assembles in a train configuration capable 
of traverses up to 1,500 km from the base. The pressurized rover missions would involve 
numerous stops and crew surface excursions, with an estimated trip time of 42 days. See Figure 
7.1-1. 
Tables 7.1-1 through 7.1-23 summarize the characteristics assumed for each of the PCRV 
subsystems. Tables 7.1-24 through 7.145 summarize the characteristics assumed for each of the 
HTU subsystems. Tables 7.146 through 7.1-52 summarize the characteristics assumed for each 
of the EST subsystems. The 1.5 megawatt-hour EST was chosen for costing. Tables 7.1-53 
through 7.1-57 summarize the characteristics assumed for each of the APC subsystems. 
For the purposes of costing, it was presumed that 4.5 prototype PCRV’s, 3.5 prototype HTU’s, 
3.5 prototype EST’s, and 1 prototype APC would be produced during the development phase. 
(The APC’s are nearly identical to the Fuel Cell Power Cart described in Section 13, so addition- 
al prototypes were not deemed necessary). One production PCRV, one production HTU, five 
production EST’s, and seven production APC’s would be manufactured. 
Many subsystems are similar or identical across these four vehicles. In such cases, the majority 
of the development work was arbitrarily assigned to the PCRV. New design was estimated to be 
10% for the remaining vehicles for these subsystems. 
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Figure 7.1-1, Pressurized Lunar Rover 
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Table 7.1-1, MOSAP PCRV Hydrogen Tanks Subsystem Assumptions 
Number of Prototypes: 4.5 
Production Quantity: 1 
Number of Subsystems Per System: 
Structural Integration Complexity: Routine interface 
Primary Structural Material: Aluminum alloy 
Estimated Number of Parts Per Subsystem: 25 
Percent of Structure That Is New Design: 100% 
Percentage of Structural Parts That Are Repeated: 15% 
Electronics Integration Complexity: NIA 
Electronics Technology: NIA 
Percent of Electronics That Is New Design: N/A 
Percentage of Electronics Boards Repeated NIA 
1 
Table 7.1-2, MOSAP PCRV Oxygen Tanks Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
37 
4.5 
1 
1 
Routine interface 
A l d u m  alloy 
25 
100% 
15% 
NIA 
N/A 
N/A 
N/A 
Table 7.1-3, MOSAP PCRV Water Tanks Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
4.5 
1 
1 
Routine interface 
25 
100% 
15% 
N/A 
N/A 
N/A 
N/A 
Aluminum alloy 
Table 7.14, MOSAP PCRV Non-regenerative Fuel Cells Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
Other Assumptions: 
38 
6 
2 
2 
Routine interface 
Laminate composite, filament wound case 
250 
20% 
50% 
Advanced state of the art interfaces 
Digital LSI 
50% 
0% 
Build tolerance = .001" 
I 
11 
I 
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Table 7.1-5, MOSAP PCRV Power Distribution Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
4.5 
1 
1 
Routine interface 
Alurllinum Alloy 
lo00 
50% 
50% 
Advanced state of the art interfaces 
Digital VLSI 
100% 
0% 
Table 7.116, MOSAP PCRV Wheels and Locomotion Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
39 
18 
4 
4 
Moderately difficult, requiring alignment 
Steel 
100 
100% 
50% 
N/A 
N/A 
N/A 
N/A 
Table 7.1-7, MOSAP PCRV Man Locks Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
4.5 
2 
2 
Moderately difficult, requiring alignment 
Aluminum Alloy 
100 
100% 
0% 
Moderately difficult, requiring alignment 
Digital LSI 
100% 
0% 
Table 7.118, MOSAP PCRV Galley Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
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4.5 
1 
1 
Routine interface 
Aluminum Alloy 
100 
100% 
0% 
Routine interfaces 
Digital LSI 
100% 
0% 
Table 7.1-9, MOSAP PCRV Personal Hygiene Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
4.5 
1 
1 
Routine interface 
100 
50% 
2% 
N/A 
NIA 
N/A 
N/A 
AluminumAlloy 
Table 7.1-10, MOSAP PCRV Emergency Equipment Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
41 
4.5 
1 
1 
Simple interface 
AluminUmAuoy 
50 
10% 
0% 
NIA 
NIA 
NIA 
N/A 
Table 7.1-11, MOSAP PCRV Avionics Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
9 
2 
2 
Routine interface 
AluminumAlloy 
NIA 
100% 
0% 
Routine interfaces 
Digital VLSI 
100% 
0% 
Table 7.1-12, MOSAP PCRV ECLSS Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
42 
4.5 
1 
1 
New, but familiar and routine interface 
Aluminum Alloy 
1500 
80% 
0% 
New, but familiar and routine interface 
Digital LSI 
100% 
0% 
Table 7.1-13, MOSAP PCRV Drive Stations Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
9 
2 
2 
New but familiar and routine interface 
Aluminum Alloy 
100 
100% 
0% 
New but familiar and routine interfaces 
Digital VLSI, display with CRT 
100% 
0% 
Table 7.1-14, MOSAP PCRV Workstation Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
43 
4.5 
1 
1 
New, but familiar and routine interface 
Aluminum Alloy 
100 
100% 
0% 
New, but familiar and routine interface 
Digital VLSI, display with CRT 
100% 
0% 
Table 7.1-15, MOSAP PCRV Sleep Quarters Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
9 
2 
2 
Routine interface 
10 
100% 
0% 
NIA 
NIA 
N/A 
NIA 
Aluminum Alloy 
Table 7.1-16, MOSAP PCRV Inner Shell Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
44 
4.5 
1 
1 
Simple interface 
Aluminum Alloy 
10 
100% 
80% 
N/A 
NIA 
NIA 
N/A 
Table 7.1-17, MOSAP PCRV Outer Shell Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
4.5 
1 
1 
Simple interface 
Aluminum Alloy 
10 
100% 
80% 
N/A 
N/A 
N/A 
N/A 
Table 7.1-18, MOSAP PCRV Other Structure Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
45 
4.5 
1 
1 
Simple interface 
Aluminum Alloy 
500 
100% 
50% 
N/A 
N/A 
NIA 
N/A 
Table 7.1-19, MOSAP PCRV Insulation Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
4.5 
1 
1 
Routine interface 
Aluminized Kapton Foil 
N/A 
10% 
0% 
N/A 
N/A 
NIA 
N/A 
Table 7.1-20, MOSAP PCRV Radiator Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
46 
4.5 
1 
1 
New but familiar and routine interface 
100 
100% 
90% 
N/A 
NIA 
NIA 
N/A 
AluminuumAlloy 
I 
I 
I 
I 
1 
I 
I 
1 
8 
1 
I 
E 
E 
I 
I 
I 
I 
I 
8 
Table 7.1-21, MOSAP PCRV Thermal Pump Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
4.5 
1 
1 
New but familiar and routine interface 
Aluminum Auoy 
10 
100% 
0% 
New but familiar and routine interface 
Digital LSI 
100% 
0% 
Table 7.1-22, MOSAP PCRV Heat Exchanger Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
47 
4.5 
1 
1 
New but familiar and routine interface 
10 
100% 
0% 
NIA 
NIA 
NIA 
NIA 
AluminumAlloy 
Table 7.1-23, MOSAP PCRV Thermal System Piping Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
4.5 
1 
1 
Routine interface 
Aluminum Alloy 
500 
100% 
60% 
NIA 
N/A 
N/A 
NIA 
Table 7.1-24, MOSAP HTU Hydrogen Tanks Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of ElectroNcs That Is New Design: 
Percentage of Electronics Boards Repeated: 
48 
3.5 
1 
1 
Routine interface 
25 
10% 
15% 
N/A 
N/A 
N/A 
N/A 
AluminumAlloy 
I 
I 
1 
Table 7.1-25, MOSAP HTU Oxygen Tanks Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
3.5 
1 
1 
Routine interface 
Aluminum Alloy 
25 
10% 
15% 
N/A 
N/A 
N/A 
N/A 
Table 7.1-26, MOSAP HTU Water Tanks Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
49 
3.5 
1 
1 
Routine interface 
25 
10% 
15% 
N/A 
N/A 
N/A 
N/A 
Aluminum Alloy 
Table 7.1-27, MOSAP HTU Non-regenerative Fuel Cells Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
Other Assumptions: 
3.5 
2 
2 
Routine interface 
Laminate composite, filament wound case 
250 
10% 
50% 
Advanced state of the art interfaces 
Digital LSI 
10% 
0% 
Build tolerance = .001" 
Table 7.1-28, MOSAP HTU Power Distribution Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
50 
3 .5 
1 
1 
Routine interface 
Aluminum Alloy 
lo00 
10% 
50% 
Advanced state of the art interfaces 
Digital VLSI 
10% 
0% 
Table 7.1-29, MOSAP HTU Wheels and Locomotion Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
3.5 
4 
4 
Moderately difficult, requiring alignment 
Steel 
100 
10% 
50% 
N/A 
N/A 
N/A 
N/A 
Table 7.1-30, MOSAP HTU Man Locks Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
3.5 
2 
2 
Moderately difficult, requiring alignment 
AluminumAlloy 
100 
10% 
0% 
Moderately difficult, requiring alignment 
Digital LSI 
10% 
0% 
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Table 7,131, MOSAP HTU Galley Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
3.5 
1 
1 
Routine interface 
100 
10% 
0% 
Routine interfaces 
Digital LSI 
10% 
0% 
AluminumAuoy 
Table 7,132, MOSAP HTU Personal Hygiene Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
52 
3.5 
1 
1 
Routine interface 
Aluminum Alloy 
100 
10% 
2% 
NIA 
N/A 
N/A 
NIA 
Table 7.1-33, MOSAP HTU Shower Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
4.5 
1 
1 
Simple interface 
Laminate composite 
20 
100% 
0% 
NIA 
NIA 
NIA 
NIA 
Table 7.1-34, MOSAP HTU Emergency Equipment Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
3.5 
1 
1 
Simple interface 
50 
10% 
0% 
NIA 
NIA 
NIA 
N/A 
AlumillumAuoy 
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Table 7.1-35, MOSAP I€"U Avionics Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
3.5 
2 
2 
Routine interface 
Aluminum Alloy 
NIA 
10% 
0% 
Routine interfaces 
Digital VLSI 
10% 
0% 
Table 7.1-36, MOSAP HTU ECLSS Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
3.5 
1 
1 
New, but familiar and routine interface 
1500 
10% 
0% 
New, but familiar and routine interface 
Digital LSI 
10% 
0% 
Aluminum Alloy 
I 
i 
1 
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I 
1 
I 
E 
1 
I 
Table 7,137, MOSAP HTU Workstation Subsystem Assumptions 
I 
II 
1 
1 
I 
I 
8 
I 
1 
I 
I 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
3.5 
1 
1 
New, but familiar and routine interface 
Aluminum Alloy 
100 
10% 
0% 
New, but familiar and routine interface 
Digital VLSI 
10% 
0% 
Table 7.1-38, MOSAP HTU Inner Shell Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
3.5 
1 
1 
Simple interface 
Aluminum Alloy 
10 
5% 
80% 
N/A 
N/A 
N/A 
N/A 
55 
I Table 7.1-39, MOSAP HTU Outer Shell Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
3.5 
1 
1 
Simple interface 
Aluminum Auoy 
10 
5% 
80% 
N/A 
N/A 
N/A 
N/A 
Table 7.140, MOSAP €€TU Other Structure Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
56 
3.5 
1 
1 
Simple ihterface 
500 
5% 
50% 
N/A 
N/A 
N/A 
N/A 
AluminumAlloy 
Table 7.1-41, MOSAP HTU Insulation Subsystem Assumptions 
I 
I 
8 
I 
1 
e 
1 
I 
I 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
3.5 
1 
1 
Routine interface 
Aluminum Auoy 
N/A 
10% 
0% 
N/A 
N/A 
N/A 
N/A 
Table 7.1-42, MOSAP HTU Radiator Subsystem Assumptions 
Number of Prototypes: 3.5 
Production Quantity: 1 
Number of Subsystems Per System: 1 
New but familiar and routine interface 
Primary Structural Material: Aluminum Alloy 
Estimated Number of Parts Per Subsystem: 1 0 0  
Percent of Structure That Is New Design: 10% 
Percentage of Structural Parts That Are Repeated: 90% 
Electronics Integration Complexity: N/A 
Electronics Technology: N/A 
Percent of Electronics That Is New Design: N/A 
Percentage of Electronics Boards Repeated: N/A 
structural Integration Complexity: 
I 
I 
t 
t 
I 57 
Table 7.1143, MOSAP HTU Thermal Pump Subsystem Assumptions 
Number of Prototypes: 3.5 
Production Quantity: 1 
Number of Subsystems Per System: 
Primary Structural Material: Aluminum Alloy 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
1 
New but familiar and routine interface 
10 
10% 
0% 
New but familiar and routine interface 
10% 
0% 
Structural Integration Complexity: 
Percentage of Structural Parts That Are Repeatecl. 
Electronics Integration Complexity: 
Electronics Technology: Digital LSI 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
Table 7.14, MOSAP HTU Heat Exchanger Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
3.5 
1 
1 
New but familiar and routine interface 
Aluminum Alloy 
10 
10% 
0% 
NIA 
NIA 
NIA 
NIA 
58 
I 
I 
I 
R 
1 
I 
I 
Table 7.1145, MOSAP HTU Thermal System Piping Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
3.5 
1 
1 
Routine interface 
500 
10% 
60% 
NIA 
NIA 
NIA 
NIA 
AluminumAlloy 
Table 7.146, MOSAP EST Bed Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
3.5 
5 
1 
Routine interface 
Aluminum Alloy 
59 
Table 7.1-47, MOSAP EST Remote Manipulator Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
3.5 
5 
1 
New but familiar and routine interface 
Aluminum Alloy 
100 
100% 
0% 
Advanced state of the art interfaces 
Digital VLSI 
100% 
0% 
Table 7.148, MOSAP EST Hydrogen Tanks Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
60 
3.5 
5 
1 
Routine intenface 
25 
100% 
15% 
N/A 
NIA 
NIA 
NIA 
AluminumAlloy 
I 
I 
4 
1 
1 
I 
I 
1 
I 
I 
1 
1 
I 
II 
I 
I 
I 
I 
1 
Table 7.1149, MOSAP EST Oxygen Tanks Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
3.5 
5 
1 
Routine interface 
25 
100% 
15% 
N/A 
N/A 
N/A 
N/A 
Aluminum Alloy 
Table 7.1-50, MOSAP EST Water Tanks Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Hectronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
61 
3.5 
5 
1 
Routine interface 
Aluminum Alloy 
25 
100% 
15% 
N/A 
N/A 
N/A 
N/A 
Table 7.1-51, MOSAP EST Non-regenerative Fuel Cells Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
Other Assumptions: 
2.5 
5 
1 
Routine interface 
Laminate composite 
250 
10% 
50% 
Advanced state of the art interfaces 
Digital LSI 
10% 
0% 
Build tolerance = .001" 
Table 7.1-52, MOSAP EST Cart Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
62 
3.5 
5 
1 
Routine interface 
Aluminum Auoy 
20 
100% 
40% 
Routine interface 
Digital VLSI 
100% 
0% 
Table 7,143, MOSAP APC Hydrogen Tanks Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
1 
28 
4 
Routine interface 
Graphitelepoxy, filament wound 
3 
50% 
0% 
NIA 
NIA 
NIA 
NIA 
Table 7.1-54, MOSAP APC Oxygen Tanks Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
63 
1 
28 
4 
Routine interface 
Graphitelepoxy, filament wound 
3 
50% 
0% 
NIA 
NIA 
NIA 
NIA 
Table 7,155, MOSAP APC Water Tanks Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
1 
28 
4 
Routine interface 
Aluminum Alloy 
3 
50% 
0% 
N/A 
N/A 
N/A 
N/A 
Table 7.1-56, MOSAP APC Fuel Cells Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
0 
28 
4 
Routine interface 
Laminate composite 
250 
50% 
30% 
Advanced state of the art interfaces 
Digital LSI 
50% 
30% 
64 
1 
I 
I 
I 
8 
n 
Table 7.1-57, MOSAP APC Cart Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
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2 
7 
1 
Routine interface 
Aluminum Alloy 
20 
100% 
40% 
Routine interface 
Digital VLSI 
100% 
0% 
7.2 Pressurized Lunar Rover Subsystems Costs 
Tables 7.2-1 through 7.2-4 summarize development and production costs for each of the 
Pressurized Lunar Rover’s subsystems. These costs are based on the assumptions outlined in 
section 7.1. A detailed breakout of these costs can be found in Appendix A. 
Table 7.2-1, MOSAP Primary Control Research Vehicle Subsystem Estimated Costs ($Millions) 
Subsvste m DeveloDment 
Inner Shell $ 10.661 
Outer Shell 
Other Structure 
Insulation 
Radiator 
Thermal Pump 
Heat Exchanger 
Thermal System Piping 
Hydrogen Tanks 
Oxygen Tanks 
W a t e r  Tanks 
Fuel Cell 
Power Distribution 
Wheels and Locomotion 
Man Locks 
Galley 
Personal Hygiene 
Emergency Equipment 
Avionics 
ECLSS 
Drive Stations 
Work Stations 
Sleep Quarters 
Integration 
10.836 
19.042 
1.515 
5.708 
3.885 
5.213 
9.779 
3.485 
2.818 
5.825 
7.152 
16.218 
13.903 
32.526 
13.079 
7.133 
1.197 
12.206 
48.358 
24.943 
20.720 
4.238 
11.242 
Total $ 291.679 
66 
Production Total 
$ 1.240 $ 11.901 
1.262 12.097 
2.478 21.519 
.297 1.812 
.861 6.568 
.254 4.139 
.305 5.518 
1.277 11.056 
.268 3.752 
.211 3.029 
- 4 7 2  6.297 
2.641 9.793 
2.934 19.152 
2.362 16.266 
5.309 37.836 
1.223 14.302 
1.037 8.169 
-326 1.523 
1.513 13.719 
8.399 56.756 
3.872 28.815 
2.846 23.567 
.330 4.568 
1.163 12.405 
$ 42.883 $ 334.562 
Table 7.2-2, MOSAP Habitation Trailer Unit Subsystem Estimated Costs ($Millions) 
Subsystem DeveloDment Production Total 
Inner Shell $ 5.294 $ 1.264 $ 6.558 
Outer Shell 5.379 1.299 6.678 
Other Structure 7.387 2.600 9.987 
Insulation 1.312 .302 1.614 
Radiator 3.605 .870 4.474 
Thermal Pump .715 .267 .982 
Heat Exchanger 1.120 .318 1.437 
Thermal System Piping 4.218 1.319 5.537 
Hydrogen Tanka ,421 .lo1 .522 
Oxygen Tanka .334 .080 .413 
Water Tanka .736 .180 .916 
Fuel Cell 3.708 2.743 6.451 
Power Distribution 6.575 3.083 9.659 
Wheels and Locomotion 2.524 2.477 5.001 
13.980 Man Locks 8.229 5.752 
Galley 2.955 1.291 4.246 
Personal Hygiene 2.971 1.079 4.050 
Shower 12.571 1.178 13.749 
Emergency Equipment 1.027 .332 1.360 
Avionics 1.963 1.680 3.643 
27.976 ECLSS 18.927 9.049 
Work Stations 4.730 3.045 7.775 
Integration 9.680 1.051 10.731 
Total $ 106.381 $ 41.359 $ 147.740 
Table 7.2-3, MOSAP Experiment and Sample Trailer Subsystem Estimated Costs ($Millions) 
subsvs tern DeveloDme nt Production Total 
Bed $ 6.732 $ 1.121 $ 7.852 
Remote Manipulator System 9.597 2.343 11.940 
Fuel Cell 2.689 4.386 7.074 
Hydrogen Tank .702 .lo7 .809 
Oxygen Tank .702 .lo7 .809 
Water Tank .702 ,107 .809 
Cart 14.119 4.219 18.338 
Integration 1.874 .349 2.223 
Total $ 37.115 $ 12.739 $ 49.854 
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Table 7.24, MOSAP Auxiliary Power Cart Subsystem Estimated Costs ($Millions) 
Subsvstem Development Production Total 
Oxygen Tanks $ 3.567 6.034 9.601 
Hydrogen Tanks 4.690 8.385 13.075 
Water Tanks 3.567 6.034 9.061 
Fuel Cell 8.789 59.882 68.671 
Cart 11.792 5.078 16.870 
Integration 6.039 2.060 8.099 
Total $ 38.444 $ 87.473 $ 125.917 
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8.0 Solar Power Plant Costs 
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8.1 Solar Power Plant Assumptions 
The Solar Power Plant consists of a fixed flat array of gallium arsenide cells for solar collection 
and a regenerative fuel cell system for lunar night energy storage. The fuel/electrolysis cell 
modules and associated tanks are sized for 25 kW. The plant is configured with four modules 
for a total of 100 kW [8]. See Figure 8.1-1. 
Tables 8.1-1 through 8.1-8 summarize the characteristics assumed for each of the Solar Power 
Plant subsystems. For the purposes of costing, it was presumed that six prototype equivalents 
would be produced during the development phase. One production system would be manufac- 
tured. 
The PRICE-H cost model was not used to cost the solar arrays. Rather, a cost per watt calculati- 
on was performed based on an equation developed for the Space Station [9]. The projected total 
cost in 1983 dollars for a Gallium Arsenide array was $100-150 per watt, or $129-193 per watt 
in 1988 dollars. Using the upper end of the range, solar array cost for a 100 k W  system would 
be $19,305,000. 
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Figure 8.1-1, Solar Power Plant m 
Table 8.1-1, Solar Power Plant Regenerative Fuel Cells Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
Other Assumptions: 
6 
4 
4 
N/A 
Laminate composite 
250 
100% 
50% 
NIA 
Digital LSI 
100% 
0% 
Build tolerance = .001" 
Table 8.1-2, Solar Power Plant Electrolysis Cells Subsystem Assumptions 
Number of Prototypes: 6 
Production Quantity: 4 
Number of Subsystems Per System: 4 
Structural Integration Complexity: N/A 
Primary Structural Material: Iron base alloy 
Estimated Number of Parts Per Subsystem: 150 
Percent of Structure That Is New Design: 25% 
Percentage of Structural Parts That Are Repeated: 25% 
Electronics Technology: Digital LSI 
Electronics Integration Complexity: N/A 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
Other Assumptions: 
100% 
0% 
Build tolerance = .001" 
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Table 8.13, Solar Power Plant Radiator Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
Table 8.14, Solar Power Plant Oxygen Tanks Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeat& 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
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4 
4 
Routine interface 
Laminate composite 
25 
100% 
15% 
N/A 
NIA 
NIA 
N/A 
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Table 8.1-5, Solar Power Plant Oxygen Tank Lining Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Pam That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
6 
4 
4 
Routine interface 
Aluminum Auoy 
3 
75% 
0% 
N/A 
N/A 
N/A 
N/A 
Table 8.14, Solar Power Plant Hydrogen Tanks Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Arc Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
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6 
4 
4 
Routine interface 
Laminate composite 
25 
100% 
15% 
N/A 
NIA 
N/A 
N/A 
Table 8.1-7, Solar Power Plant Hydrogen Tank Lining Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Arc Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
6 
4 
4 
Routine interface 
3 
75% 
0% 
NIA 
N/A 
N/A 
N/A 
AIuminumAlloy 
Table 8.18, Solar Power Plant Water Tanks Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
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8.2 Solar Power Plant Subsystems Costs 
Table 8.2-1 summarizes development and production costs for each of the Solar Power Plant’s 
subsystems. These costs are based on the assumptions outlined in section 8.1. A detailed 
breakout of these costs can be found in Appendix A. 
Table 8.2-1, Solar Power Plant Subsystem Estimated Costs ($Millions) 
Subsystem DcveloDment Production Total 
Fuel C e l l a  
E lec t ro lys i s  C e l l a  
Radiators 
Solar  Array 
Oxygen Tanka 
Oxygen Tank Lining 
Hydrogen Tanka 
Hydrogen Tank Lining 
Water Tank 
In tegra t ion  
$ 32.487 
40.409 
32.149 
7.722* 
66.249 
2.016 
100.513 
2.016 
16.112 
14.100 
$ 13.416 
18.393 
15.971 
11.583* 
19.946 
,412 
30.971 
.412 
3.635 
3.603 
$ 45.903 
58.802 
48.120 
19.305 
86.195 
2.428 
131.484 
2.428 
19.747 
17.704 
Tot a 1  $ 313.773 $ 118.342 $ 432.116 
* 40% of total has been allocated to development and 60% to production, the same ratio as the 
other Solar Power Plant subsystems. 
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9.0 Logistics Module Costs 
9.1 Logistics Module Assumptions 
In the case of permanent lunar base occupancy, Logistics Modules will be developed to deliver 
spares and consumables to the lunar surface. The design for the logistic supply module evolved 
into three module types depending on the requirements of the payload. These include a pressur- 
ized supply module, a tank module, and pallet modules [lo]. See Figure 9.1-1. 
Tables 9.1-1 through 9.1-3 summarize the characteristics assumed for each of the Logistics 
Module subsystems. For the purposes of costing, it was presumed that 2.5 prototype module 
equivalents of the Supply and Fluid Shipping Modules would be produced during development, 
but no prototypes of the Pallets is necessary because they have already been developed. One 
production version of the Supply and Fluid Shipping Modules would be manufactured, and three 
production Pallets would be manufactured. 
Table 9.1-1, Logistics Supply Module Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
2.5 
1 
1 
N/A 
Aluminum Alloy 
350 
40% 
50% 
N/A 
Digital LSI 
0% 
15% 
PRECEDING PAGE BLANK NOT FILMED 
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Table 9.1-2, Fluid Shipping Module Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
2.5 
1 
1 
NIA 
Alumjnum Auoy 
350 
60% 
30% 
NIA 
Digital LSI 
0% 
15% 
Table 9.1-3, Logistics Module Pallets Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
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9.2 Logistics Module Subsystems Costs 
Table 9.2-1 summarizes development and production costs for each of the Logistics Module 
subsystems. These costs are based on the assumptions outlined in section 9.1. A detailed 
breakout of these costs can be found in Appendix A. 
Table 9.2-1, Logistics Module Subsystem Estimated Costs ($Millions) 
Subsvste m DeveloDme nt Production Total 
Logistics Supply Module $ 161.439 $ 42.650 $ 204.089 
Fluid Shipping Module 80.806 23 .616 104.422 
Logistics Module Pallets - 41.274 41.274 
Total $ 242.245 $ 107.540 349.785 
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10.0 Storm Shelter Costs 
10.1 Storm Shelter Assumptions 
The Earth-fabricated Stom Shelter is capable of supportuig four men for a period of up to 10 
days, while a solar flare is in progress. This type of shelter is considered applicable for missions 
of up to 30 days duration. A Partial Protection Garment is recommended for exposure to high 
radiation fields during surface operations performed in a spacesuit [l 11. See Figures 10.1-1 and 
10.1-2. 
Tables 10.14 and 10.1-2 summarize the characteristics assumed for the solar protection system. 
For the purposes of costing, it was presumed that four prototype Partial Protection Garments and 
3.5 prototype Four-Man Storm Shelters would be produced during the development phase. Five 
production garments and two production shelters would be manufactured. 
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Figure 10.1-1, Partial Protection Gannent 
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Table 10.1-1, Partial Protection Garment Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Jntegration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
4 
5 
1 
N/A 
Laminate composites 
3 
100% 
0% 
N/A 
N/A 
N/A 
N/A 
Table 10.1-2, Four-Man Stonn Shelter Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
I 
I Percentage of Structural Parts That Are Repeated 
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10.2 Storm Shelter Subsystems Costs 
Table 10.2-1 summarizes development and production costs for each of the Storm Shelter 
subsystems. These costs are based on the assumptions outlined in section 10.1. A detailed 
breakout of these costs can be found in Appendix A. 
Table 10.2-1, Storm Shelter Subsystem Estimated Costs ($Millions) 
Subsvs tem Develomnent Production Total 
Partial Protection Gannent $ 11.227 $ 3.994 $ 15.221 
Four-Man Shelter 229.709 66.432 296.141 
Total $ 240.936 $ 70.426 $ 311.362 
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11.0 Space Transportation Node Costs 
11.1 Space Transportation Node Assumptions 
The low Earth orbit Space Transportation Node is intended to support a reusable transportation 
system for lunar flights. The node is oriented exclusively toward the assembly, refurbishment, 
maintenance, propellant loading, checkout, and repeated reuse and launch of cargo and piloted 
vehicles going to the lunar surface. The STN will support up to eight flights per year to the lunar 
surface and a fleet mainly consisting of reusable OTVs that deliver reusable lander/launchers to 
low lunar orbit [12]. See Figure 11.1-1. 
Tables 11.1-1 through 11.14 summarize the characteristics assumed for the Space Transporta- 
tion Node subsystems unique to the LBSS design analysis. For the purposes of costing, it was 
presumed that three prototypes of each subsystem would be produced during the development 
phase. One Space Transportation Node would be manufactured for orbital operations. 
The remaining subsystems that comprise the node are derived from the current Freedom Space 
Station design configuration. These subsystems include the truss/mobile transporter/airlock 
structures, habitation modules, nodes, solar power generation system, thermal control system, 
data management system, communications/tracking, GN&C, propulsion, mechanisms, utilities 
and EVA systems. The cost estimates for the common node subsystems were derived from 
current Space Station cost analyses [ 131. 
However, projected cost ratios were used for estimating the power and pressurized volume costs. 
Cost per watt and cost per cubic meter calculations were performd based on equations devel- 
oped for the Space Station [14]. The projected total cost for the solar power system in 1988 
dollars is $8.17K/watt. For the Space Transportation Node requirement of 65,809 watts, the 
power system cost would be $537,66OK. The projected total cost for pressurized volume in 
1988 dollars is !$4028K/m3. Note that pressurized volumes include the habitation modules and 
the nodes. For the Space Transportation Node requirement of five modules and ten nodes, 
totalling 1617 m3, the pressurized volume cost would be $6,513,276K. 
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Figure 11.1-1, Space Transportation Node 
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Table 11.1-1, Space Transportation Node Hangar Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
Table 11.1-2, Space Transportation Node Hangar Tunnel Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
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Table 11.1-3, Space Transportation Node Storage Tanks Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
Table 11.14, Space Transportation Node Propellant Transfer Lhes Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
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Table 11.14, Space Transportation Node HLLV Resupply Interface Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
Table 11.14, Space Transportation Node Lander/OTV Prop Interface Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
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3 
1 
1 
N/A 
Aluminum Alloy 
150 
100% 
0% 
N/A 
N/A 
N/A 
N/A 
11.2 Space Transportation Node Subsystems Costs 
Table 11.2-1 summarizes development and production costs for each of the Space Transportation 
Node subsystems. These costs are based on the assumptions outlined in section 11.1. A detailed 
breakout of these costs can be found in Appendix A. 
Subsvste m DcveloDment Production Total 
Hangar $ 210.223 $ 31.947 $ 242.170 
Hangar Tunnel 
Storage Tanks 
Propollant Transfer Lines 
HLLV Tanker Resupply Intf. 
Landtr/OTV Prop Boom & Intf. 
Truss, mbl transp., airlock 
Habitation Modules & Nodes 
Solar Power System 
Thermal Control Sys/Radiators 
DMS 
Comnunications 6 Tracking 
GN&C 
Propulsion/Attitude control 
Mechanisms 
Utilities 
EVA Systems 
Total 
29.045 
262.983 
189.590 
11.730 
30.392 
66.488 
4884.957 
403.245 
139.185 
248.550 
266.573 
84.510 
80.160 
64.620 
14.910 
232.295 
$7219.456 
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2.894 
130.549 
28.519 
1.138 
3.668 
22.163 
1628.319 
134.415 
46.395 
82.850 
88.858 
28.170 
26.720 
21.540 
4.970 
77.465 
$2360.58 
31.938 
393.532 
218.109 
12.868 
34.060 
88.651 
6513.276 
537.660 
185.580 
331.400 
355.431 
112.680 
106.880 
86.160 
19.880 
309.860 
$9580.036 
12.0 Surface Construction Equipment Costs 
12.1 Surface Construction Equipment Assumptions 
The equipment for lunar surface construction includes one crane, one loader, two haulers, and 
three trailers. See Figures 12.1-1 and 12.1-2. Subsystem weight and volume breakdowns were 
not provided in the conceptual design report; therefore, the Price H cost model was not used to 
estimate costs for the construction equipment [15]. Instead, a gross estimate was performed 
based on comparisons with the development and unit production costs for the Unpressurized 
Lunar Rover. 
The crane, consisting of two booms and a stationary/mobile platform, has a projected develop- 
ment cost ratio to the rover of 1: 1 and a production cost ratio to the rover of 1.5: 1. The frontend 
loader with manned controls has an estimated development cost ratio to the rover of 0.51 and a 
production cost ratio of 1:l. The haulers, or mobile repository bins, have a development cost 
ratio of 0.5: 1 and a production cost ratio of 0.9:l. The trailer, consisting of a module caddy on a 
mobile platform, has a development ratio to the rover of 0.5: 1 and a production ratio of 0.75: 1. 
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Figure 12.1-1, Crane, Front-End Loader, and Hauler I 
94 
ORIGINAL PAGE 1s 1 OF POOR QUALITY 
1 
I 
I 
I 
1 
12.2 Surface Construction Equipment Subsystems Costs 
Table 12.2-1 summarizes development and production costs for each piece of surface construc- 
tion equipment. These costs are based on the assumptions outlined in section 12.1. 
Table 12.2-1, Surface Construction Equipment Subsystem Estimated Costs ($Millions) 
Subsvste m DeveloDment Production Total 
Cranes $140 $18 $158 
Front-End Loaders 
Haulers 
Trailers 
70 
70 
70 
12 82 
22 92 
27 97 
T o t a l  $350 $79 $429 
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13.0 Fuel Cell Power Cart Costs 
13.1 Fuel Cell Power Cart Assumptions 
The Fuel Cell Power Cart provides portable, supplemental power to vehicles stationed at the 
landing pad. The power system primarily consists of cryogenic hydrogen and oxygen tanks, 
liquid water tanks, and a fuel cell system mounted on a four-wheeled cart [16]. See Figure 
13.1-1. 
Table 13.1-1 summarizes the characteristics assumed for the Fuel Cell Power Cart system. For 
the purposes of costing, it was presumed that 2.5 prototype carts would be produced during the 
development phase, while one production cart would be manufactured. 
Table 13.1-1, Fuel Cell Power Cart System Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
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2.5 
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1 
NIA 
500 
100% 
15% 
NIA 
Digital LSI 
100% 
20% 
AluminumAlloy 
Figure 13.1-1, Fuel Cell Power Cart 
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133 Fuel Cell Power Cart System Costs 
Table 13.2-1 summarizes development and production costs for the Fuel Cell Power Cart 
system. These costs are based on the assumptions outlined in section 13.1. A detailed breakout 
of these costs can be found in Appendix A. 
Table 13.2-1, Fuel Cell Power Cart System Estimated Costs ($Millions) 
Subsystem Developmen t Production Total 
Fuel C e l l  P o w e r  C a r t  $ 69.813 $ 13.310 $82.123 
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14.0 Supplemental Cooling Cart Costs 
14.1 Supplemental Cooling Cart Assumptions 
The Supplemental Cooling Cart provides additional cooling capability 3 piloted vehicles on the 
landing pad. A supplemental cooling system will add radiator surface area to the lander so the 
vehicle can handle the extensive heat loads experienced during lunar day [16]. See Figure 
14.1-1. 
Table 14.1-1 summarizes the characteristics assumed for the Supplemental Cooling Cart system. 
For the purposes of costing, it was presumed that 2.5 prototype carts would be produced during 
the development phase, while one production cart would be manufactured. 
Table 14.1-1, Supplemental Cooling Cart System Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
2.5 
1 
1 
NIA 
AluminumAlloy 
150 
100% 
15% 
N/A 
Digital LSI 
100% 
0% 
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Figure 14.1-1, Supplemental Cooling Cart 
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14.2 
Table 14.2-1 summarizes development and productia-_ costs for the Supplemental Cooling Cart 
system. These costs are based on the assumptions outlined in section 14.1. A detailed breakout 
of these costs can be found in Appendix A. 
Supplemental Cooling Cart Systems Costs I 
I 
‘l 
Table 14.2-1, Supplemental Cooling Cart System Estimated Costs ($Millions) 
Subsvstem DeveloDment Production Total 
$ 52.250 I Supplemental Cooling Cart $ 45.067 $ 7.183 
I 
I 
I 
I 
I 
I 
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15.0 Orbital Transfer Vehicle Costs 
15.1 Orbital Transfer Vehicle Assumptions 
The Orbital Transfer Vehicle is a multi-purpose vehicle designed for reuse and maintenance in 
space. Its payload capability includes crew or cargo to be transported from low Earth orbit to 
low lunar orbit. The OTV is intended to be returned to the LEO space station after each mission 
for refurbishment and refueling [ 171. See Figure 15.1-1. 
Tables 15.1-1 through 15.1-15 summarize the characteristics assumed for each of the Orbital 
Transfer Vehicle subsystems. For the purposes of costing, it was presumed that seven prototype 
vehicle equivalents would be produced during the development phase, three of which would be 
fully-functioning vehicles. Ten production vehicles would be manufactured. In some cases, 
additional prototypes of subsystems would be developed that would not be a part of a full 
prototype vehicle. 
The software development and production costs for the Guidance, Navigation and Control 
System (GN6rC) and the Data Management System (DMS) were not estimated with the Price-H 
model. Based on guidelines used to project flight software requirements for the CERV, the 
software for the OTV systems was estimated to contain 123,000 lines of code [2]. Projecting 
3000 lines per man-year for coding and debugging, (which is about 15% of the total software 
development effort) the total estimated effort would occupy 273 man-years. At $loOK per man- 
year the cost would be $27.3M. Sixty percent of the total cost is attributed to development, or 
$16.38M, and 40% of the total cost is for production, or $10.92M. 
Table 15.1-1, OTV Structures Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Arc Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
7 
10 
1 
New, but familiar and routine 
Laminate composites 
30 
100% 
50% 
NIA 
N/A 
NIA 
NIA 
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Figure 15.1-1, Orbital Transfer Vehicle 
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Table 15.1-2, O W  Engines Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That IS New Design: 
Percentage of Structural Piwts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
Other Assumptions: 
18 ( 12 for 3 proto vehicles + 6) 
40 
4 
Moderately difficult, requiring alignment 
Titanium alloy equivalent 
300 
100% 
0% 
Difficult, requiring matching or timing 
Digital VLSI 
100% 
0% 
Assembly tolerances about 2X tighter than 
build tolerances of parts. New, state of the 
art technology being advanced. 
Table 15.1-3, O W  RCS Distribution Subsystem Assumptions 
Number of Prototypes: 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
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10 (6 for 3 proto vehicle, O W  Thermal 
Protection Subsystem Assumptions 
3 
10 
1 
Difficult, requiring alignment or matching 
Aluminized Kapton foil 
N/A 
75% 
50% 
N/A 
N/A 
N/A 
N/A 
Table 15.1-4, OTV RCS Nozzle Cluster Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
36 (24 for 3 proto vehicles + 4) 
80 
8 
Routine 
Titanium alloy equivalent 
50 
75% 
67% 
N/A 
N/A 
N/A 
N/A 
~ 
Table 15.1-5, OTV Thermal Protection Subsystem Assumptions 
i Number of Prototypes: Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeat& 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
I 
3 
10 
1 
Dif'fidt, requiring alignment or matching 
Al- Kapton foil 
N/A 
75% 
50% 
N/A 
N/A 
N/A 
N/A 
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Table 15.1-6, O W  Oxygen Tank Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
14 (7 proto vehicles) 
20 
2 
Routine interface 
29 
100% 
15% 
N/A 
N/A 
N/A 
N/A 
Aluminum alloy 
Table 15.1-7, OTV Hydrogen Tank Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
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14 (7 proto vehicles) 
20 
2 
Routine interface 
25 
100% 
15% 
NIA 
N/A 
NIA 
N/A 
Aluminum alloy 
Table 15.1-8, O W  DMS/GN&C Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
Other Assumptions: 
5 (3 proto vehicles + 2) 
10 
1 
Difficult, requiring alignment or matching 
N/A 
N/A 
20% 
0% 
State of the art, requiring calibration 
Digital VLSI 
100% 
0% 
New, state of the art technology being 
advanced. 
Table 15.1-9, O W  Electrical Power Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated. 
Elecmnics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
~ 
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5 (3 proto vehicles + 2) 
10 
1 
Routine interface 
Aluminum alloy 
lo00 
100% 
50% 
State of the art, requiring adjustments 
Digital VLSI 
100% 
0% 
Table 15.1-10, OTV Crew Module Shell Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeat& 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
7 
7 
1 
Routine 
Aluminum alloy 
100 
100% 
25% 
NIA 
N/A 
NIA 
N/A 
Table 15.1-11, O W  Crew Module ECLSS Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeat& 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
5 (3 proto vehicles + 2) 
7 
1 
New but familiar and routine interface 
Aluminum alloy 
1500 
80% 
0% 
NIA 
N/A 
N/A 
NIA 
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Table 15.1-12, OTV Crew Module Controls Subsystem Assumptions 
Number of Prototypes: 5 (3 proto vehicles + 2) 
Production Quantity: 7 
Number of Subsystems Per System: 1 
Structural Integration Complexity: Moderately difficult, requiring alignment 
Primary Structural Material: Aluminum alloy 
Estimated Number of Parts Per Subsystem: 50 
Percent of Structure That Is New Design: 100% 
Percentage of Structural Parts That Are Repeated: 0% 
Electronics Integration CompleXity : State of the art, requiring adjustments 
Electronics Technology: Digital VLSI 
90% 
0% 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
Table 15.1-13, OTV Crew Module Hatches Subsystem Assumptions 
Number of Prototypes: 8 (4 proto vehicles) 
Production Quantity: 14 
2 
Structural Integration Complexity: Moderately difficult, requiring alignment 
Estimated Number of Parts Per Subsystem: 30 
Percent of Structure That Is New Design: 50% 
Percentage of Structural Parts That Are Repeat& 0% 
Electronics Integration Complexity: N/A 
Electronics Technology: N/A 
Percent of Electronics That Is New Design: NIA 
Percentage of Electronics Boards Repeated N/A 
Number of Subsystems Per System: 
Primary Structural Material: Aluminum alloy 
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Table 15.1-14, OTV Aerobrake Shell Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Inegration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
Other Assumptions: 
3 
10 
1 
Moderately difficult, requiring alignment 
Shuttle-type tiles 
4000 
100% 
85% 
NIA 
NIA 
NIA 
NIA 
New, state of the art technology being 
advanced. Build tolerance = .001" 
Table 15.1-15, OTV Aerobrake Structure Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
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3 
10 
1 
Moderately difficult, requiring alignment 
Laminate composites 
20 
100% 
25% 
NIA 
NIA 
NIA 
N/A 
15.2 Orbital Transfer Vehicle Subsystem Costs 
Table 15.2-1 summarizes development and production costs for the Orbital Transfer Vehicle 
subsystems. These costs are based on the assumptions outlined in section 15.1. A detailed 
breakout of these costs can be found in Appendix A. 
Table 15.2-1, Orbital Transfer Vehicle Subsystem Estimated Costs ($Millions) 
Subsvstem DeveloDme nt Production Total 
Structures $ 136.791 $ 104.315 $ 241.106 
Engines 303.331 130.969 434.300 
RCS Distribution 23.628 18.747 42.375 
RCS Nozzle Cluster 7.022 8.549 15.571 
Thermal Protection 20.562 15.049 35.610 
Oxygen Tanks 79.387 44.467 123.854 
Hydrogen Tanks 45.881 24.346 70.227 
DMS/GNLC (hw/electrical) 87.891 35.115 123.006 
DMS/GN&C (SW) 16.380 10.920 27.300 
Aerobrake Shell 373.631 469.473 843.103 
Aerobrake Structure 58.756 41.394 100.150 
Crew Module Shell 82.140 34.370 116.510 
Crew Module ECLSS 101.399 54.604 156.002 
Crew Module Controls 17.668 5.706 23.374 
Crew Module Hatches 2.965 1.650 4.614 
Electrical Power 39.678 26.470 66.148 
Integration 66.754 32.580 99.334 
Total $ 1463.862 $1058.723 $ 2522.584 
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16.0 Low Earth Orbit Launcher Costs 
The Low Earth Orbit Launcher was not included in the LBSS design analyses; however, the 
launcher cost is discussed here in order to provide a more thorough estimate of the lunar 
transportation systems. The Saturn V rocket, stages S-IC and S-II, was selected as a reference 
since it has a history of lifting large masses into low Earth orbit, and development and produc- 
tion costs are available for this vehicle. Table 16.0-1 provides the relevant cost infomation in 
1988 dollars for the subsystems of the two Saturn stages. 
The Saturn-IC and Saturn-II combination were capable of delivering approximately 152,000 kg 
into low Earth orbit [MI. 
The production cost estimate accounts for the procurement of 47 expendable vehicles. Twenty- 
five of the 47 launches to low Earth orbit are dedicated to delivering ten OTV/lander stacks with 
accompanying propellant in addition to 250 mt of lunar base cargo. The remaining 22 launches 
are required to deliver 338 mt of cargo and the necessary OTVAander propellant. Note that the 
total mass estimate for al l  the lunar base systems, excluding the OTV’s and landers, equals 
approximately 588 mt, and one stack of OTV/lander propellant equals approximately 151 mt, or 
one Saturn V launch. 
Table 16.61, Low Earth Orbit Launcher (Saturn V) Subsystem Estimated Costs ($Millions) 
Subsvstem DeveloDment Production Total 
SATURN-IC 
Structures $ 1252.914 $ 4449.302 $ 5702.216 
Avionics 345.216 400.675 745.891 
5 F1 Engines 1015.907 1880.000 2895.907 
5105.891 Structures 1113.335 3992.556 
Avionics 98.603 512.206 610.809 
5 52 Engines 336.230 1930.995 2267.225 
$17,327.939 Total $4, 162 -205 $13,165.734 
SATURN- I I 
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17.0 Landing Pad Costs 
17.1 Landing Pad Assumptions 
The Landing Pad for an initial, manned lunar base requires a variety of facilities and equipment 
to assist in landing and launch operations [16]. The Landing Pad Markers arc designed to assist 
flight crews in visually locating the pad. The Transfer Tunnel functions as a pressurized crew 
transport facility capable of interfacing between the lander and the pressurized rover. The 
Propellant Refii Vehicle is used for loading and unloading propellants, either liquid hydrogen or 
liquid oxygen, from tanks on board the lander vehicle. The Electric Cord Power Supply system 
allows for supplemental power to the landing pad. The system consists of a 1-kilometer long 
cord on a spool which is mounted on a cart for extension capability to the central, lunar-base, 
power supply. See Figure 17.1-1. 
Tables 17.1-1 through 17.1-4 summarize the characteristics assumed for each of the Landing Pad 
subsystems. For the purposes of costing, it was presumed that 3 prototype equivalents of the 
Markers and Transfer Tunnel and 2.5 prototype equivalents of the Electric Cord Power Supply 
and the Propellant R e f i  Vehicle would be produced during development. One production 
version of the Landing Pad subsystems would be manufactured, except for the Markers which 
would be manufactured in quantities of eight. 
Table 17.1-1, Landing Pad Markers Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That A n  Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
3 
8 
1 
NIA 
Aluminum Alloy 
25 
50% 
0% 
NIA 
Digital LSI 
100% 
0% 
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Table 17.1-2, Landing Pad Electric Cord Power Supply Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
2.5 
1 
1 
N/A 
Copper 
150 
100% 
15% 
N/A 
Digital LSI 
100% 
0% 
Table 17.1-3, Landing Pad Propellant Refill Vehicle Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated: 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated: 
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2.5 
1 
1 
N/A 
Aluminum Auoy 
150 
100% 
15% 
NIA 
Digital LSI 
100% 
0% 
Table 17.14, Landing Pad Transfer Tunnel Subsystem Assumptions 
Number of Prototypes: 
Production Quantity: 
Number of Subsystems Per System: 
Structural Integration Complexity: 
Primary Structural Material: 
Estimated Number of Parts Per Subsystem: 
Percent of Structure That Is New Design: 
Percentage of Structural Parts That Are Repeated 
Electronics Integration Complexity: 
Electronics Technology: 
Percent of Electronics That Is New Design: 
Percentage of Electronics Boards Repeated 
3 
1 
1 
NIA 
AluminumAlloy 
300 
100% 
15% 
N/A 
Digital LSI 
100% 
15% 
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17.2 Landing Pad Subsystems Costs 
Table 17.2-1 summarizes development and production costs for the Landing Pad subsystems. 
These costs are based on the assumptions outlined in section 17.1. A detailed breakout of these 
costs can be found in Appendix A. 
Table 17.2-1, Lunar Landing Pad Subsystem Estimated Costs ($Millions) 
Subsvstem Development Produc tion Total 
E l e c t r i c  C o r d  P o w e r  Supply 39.210 6.287 45.497 
P a d  Markers $ .927 $ .327 $ 1.254 
P r o p e l l a n t  R e f i l l  V e h i c l e  372.064 64.496 436.560 
T r a n s f e r  T u n n e l  169.145 32.928 202.073 
T o t a l  $ 501.346 $ 104.038 $ 605.384 
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18.0 Transportation Costs 
The cost to transport hardware from the Earth's surface to the lunar surface was estimated based 
on a five-stage process: 
0 an expendable heavy lift vehicle (HLV, described in section 16 of this report) 
would place the payload into Earth orbit, along with the propellants required to 
transport it to the moon; 
0 the payload would be moved to an Orbital Transfer VehicleLander combination 
(described in sections 15 and 4, respectively), which would haul the Lander's 
propellant and the payload from Earth orbit to lunar orbit; 
0 the Lander would bring the payload to the surface of the moon, where it would be 
off-loaded; 
0 the Lander would ascend from the lunar surface and redock with the O W ;  
0 the OTV/Lander combination would return to low-Earth orbit. 
The process is presumed to be essentially unmanned. Human physical intervention would occur 
at the Earth-orbiting transportation node to assist in transferring the payload to the O W  and to 
fuel the O W  and lander; and at the lunar surface, to assist in off-loading the payload. These 
human intervention costs are not included in the transportation costs (see section 19.0, Setup 
Costs). 
An OTV/Lander combination can carry a 25 MT payload from LEO to the lunar surface, and 
return empty, using 150 MT of propellant 111. The capacity of the HLV is 152 MT (see section 
16 of this report). Therefore, seven HLV flights are required to deliver into orbit enough 
payload and propellant for six 0"VLander flights. In order to calculate the per-kilogram 
transportation cost, a cost was derived for a 25 MT mission (one OTV/Lander and 7/6 of an 
HLV) and the result divided by 25 MT. 
The transpoxtation costs arc comprised of: 
0 launch and flight operations costs; 
0 propellant costs; 
0 vehicle hardware costs; 
0 contractor administration costs; 
0 research & program management, or R&PM costs (civil service institutional 
costs); 
and tracking network support costs. 0 
Each of these is discussed in turn. A summary of transportation costs is provided in table 18.0-1. 
Operations costs include such items as mission planning, vehicle assembly, payload processing 
and integration, launch control, and mission control. We assumed that operations activities 
would be similar to those presumed by the Congressional Office of Technology Assessment for 
the proposed Titan V heavy-lift ELV, whose per-launch operations costs were estimated to be 
123 
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$157M [22]. Ten percent was added to this number to account for flight operations costs beyond 
Earth orbit. 
Propellant estimates for the HLV were derived from Saturn V specifications, which used 
L O W - 1  in a 2.551 ratio for the first stage, and LOJLH, in a 6:l ratio for the second stage. 
The first stage used 2,085,736 kg of propellant, and the second stage used 441,218 kg. There- 
fore, the HLV is presumed to consume 1,876,392 kg of LO, (at $0.12 per kg), 63,031 kg of LH, 
(at $7.06 per kg), and 587,531 kg of RP-1 (at $0.52 per kg). The total propellant cost for one 
LEL flight is $975,682. Propellant cost for 7/6 of a LEL flight is $1,138,296. 
The 150,000 kg of propellant required for the OTV/Lander is comprised of 128,571 kg of LO, 
and 21,429 kg of LH,, costing a total of $194,500. 
The entire hardware cost of the HLV is included in the transportation cost. Production cost for 
47 vehicles was estimated to be $13,165,734,000, or $280,122,000 per vehicle. Seven-sixths of 
this is $326,809,000. 
Although reusable, the OTV and Lander have a f i t e  lifetime over which their production costs 
are spread. This amortized production cost is included in the transportation costs. It was 
presumed that these vehicles would be used ten times before refurbishment and maintenance 
costs would equal the cost of a whole new vehicle, therefore their production costs are spread 
over ten fights. 
Contractor administration costs for the Shuttle are estimated to be 0.53% of operations and 
hardware costs. R&PM costs for the Shuttle arc 13.5% of operations, hardware, and network 
support costs [23]. These same percentages were used for the HLV. 
Network support costs were assumed to be approximately the same as for the Shuttle, which was 
estimated to be $2,555,098 per flight 1231. 
Table 18.0-1, Summary of Transportation Costs To Emplace 25 MT on the Lunar Surface 
Operations 
Propellant 
- 1st Stage To LEO 
- 2nd Stage to LEO 
- O W  and Lander 
Hardware 
- HLV 
- OTV 
- Lander 
Contractor Administration 
R&PM 
Network Support 
Total 
$172,700,000 
566,184 
572,113 
194,500 
326,809,000 
10,587,230 
6,49 1,8 10 
2,737,9 17 
70,084,324 
2.555.098 
$593,298,176 Cost per Kilogram: $23,732 
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19.0 Setup Costs 
The setup costs to emplace systems on the lunar surface include the hours associated with 
extravehicular activity (EVA) and intravehicular activity (IVA). Any activity requiring the use 
of an extravehicular mobility unit (EMU) and portable life support system constitutes an EVA; 
whereas an activity performed in a pressurized volume is considered an IVA. 
The cost estimate for an EVA hour was based on the current rates charged by NASA for EVA 
performance during a National Space Transportation System mission [19]. The EVA optional 
service is divided into two types: a planned payload EVA, which is incorporated into the mission 
timeline, and a contingency payload EVA, which is not incorporated into the mission timeline 
but may be required for mission success. A planned EVA requires more extensive crew training 
and integrated simulations and includes the cost of EMU refurbishment and expendables. 
Because of the uncertainty of a contingency EVA, the price does not include the costs for 
premission integrated simulations, refurbishments, or expendables. With respect to the setup of 
a lunar base, it is assumed that a lunar EVA qualifies for the planned category. 
NSTS EVA’S are further classified by level of complexity: simple, intermediate, and complex. 
For the purposes of extrapolating for a lunar scenario, the EVA complexity is estimated as the 
equivalent of an NSTS intermediate. An intermediate EVA requires development of new 
payload-unique tools and equipment. Existing procedures and techniques require modifications 
and more extensive crew training in order to accomplish the tasks. A lunar surface EVA was not 
considered complex since the designated activities are performed in a gravity environment, 
therefore access or restraint problems and mobility aids are not as important an issue as in zero 
gravity. 
The cost for an NSTS planned, intermediate (two-person) EVA is $505,420 in 1988 dollars. 
Using an average EVA duration of six hours, the cost is $84,237 per hour. This EVA unit cost 
does not include extensive training, such as the practice sessions performed in the wet facility. It 
is assumed that extensive crew training in specialized facilities will not be required for a lunar 
EVA; rather the crew will be generally trained for a variety of d a c e  activities. Note that the 
projected EVA costs do not include the procurement of EVA equipment, such as EMU’S, 
portable life support systems, and tools. An estimate for EVA system costs is not provided here 
since the crew size and EVA equipment designs have not been defmed. 
The projected unit cost for a Space Station EVA is quoted as $58,000 per hour and an accompa- 
nying IVA unit cost of $20,000 per hour [14]. The Space Station comparison of EVA cost to 
IVA cost, approximately 35%, was used to derive the IVA unit cost for a lunar base. For the 
setup of the lunar base, IVA cost is estimated at $29,483 per hour. 
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- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: LA 17-OCT-88 13:57 
(188225) 
LUNAR LANDER - STRUCTURES 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 6204.76 
PROGRAM COST ($  1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
10 UNIT WEIGHT 1681.00 MODE 2 
7.000 UNIT VOLUME 74999.98 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.58 
DEVELOPMENT PRODUCTION TOTAL COST 
10038. 
34807. 
4488. 
7263. 
2054. 
58650. 
- 
63522. 
5582. 
69104. 
127754. 
MECHANICAL 
1681.000 
0.022" 
8.370 
1.000 
0.400 
0.021* 
0.263 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 30) 
PRODUCTION JAN 00 ( 30) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 8269.73* 
AMORTIZED UNIT COST 9029.68* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1. oo* 
660. 
2888. 
6401. 
6674. 
16623. 
- 
62048.  
11626. 
73674. 
- 
10698. 
37695. 
4488. 
13664. 
8728. 
75273. 
62048 .  
63522. 
17209. 
142778. 
90297. 218051. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250" 
YEAR OF TECHNOLOGY 1995* 
MTBF (FIELD) 5538* 
FIRST ITEM FINISH 
JUN 97* ( 13) JUL 98* ( 43) 
JUN 02* ( 16) OCT 03* ( 46) 
TOOLING h PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.965* 
UNIT LEARNING CURVE 0.872" 
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INPUT FILENAME: LA 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
17-OCT-88 13:57 
(188225) 
LUNAR LANDER - ENGINES 
PRODUCTION QUANTITY 40 UNIT WEIGHT 400.50 MODE 1 
PROTOTYPE QUANTITY 18.000 UNIT VOLUME 3000.00 QUANTITY/NHA 4 
UNIT PROD COST 3526.33 MONTHLY PROD RATE 1.12 
PROGRAM COST ($  1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 39278. 867. 40145. 
DESIGN 193009. 4217. 197227. 
SYSTEMS 57506. - 57506. 
PROJECT MGMT 74078. 11487. 85564. 
DATA 29235. 11823. 41058. 
SUBTOTAL (ENG) 393106. 28395. 421501. 
MANUFACTURING 
PRODUCTION - 141053. 
PROTOTYPE 195113. - 
TOOL-TEST EQ 25361. 19875. 
SUBTOTAL (MFG) 220474. 160928. 
141053. 
195113. 
45236. 
381402. 
TOTAL COST 613580. 189323. 802903. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 0.500" 
DENSITY 1.667 
MFG . COMPLEXITY 10.320 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.037" 
INTEGRATION LEVEL 0.484 
HW/SW INTEG. LEVEL 0.000 
MECHANICAL 
400.000 
0.133" 
9.160 
1.000 
0.000 
0.021" 
0.350 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 2.300 
PROTOTYPE SUPPORT 1.5 
ELECT VOL FRACTION 0.000" 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 534150* 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 61) JAN 00" ( 40) MAY 03" (101) 
PRODUCTION JAN 00 ( 28) APR 02* ( 35) MAR 05" ( 63) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 5995.43" 
AMORTIZED UNIT COST 4733.07" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
131 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.953" 
0.872" UNIT LEARNING CURVE 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: LA 17-OCT-88 13:57 
(188225) 
LUNAR LANDER - RCS DISTRIBUTION 
PRODUCTION QUANTITY 20 UNIT WEIGHT 156.00 MODE 1 
PROTOTYPE QUANTITY 10.000 UNIT VOLUME 1000.00 QUANTITY/NHA 2 
UNIT PROD COST 672.64 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 2104. 
DESIGN 7908. 
SYSTEMS 845. 
PROJECT MGMT 1235. 
DATA 351. 
SUBTOTAL (ENG) 12442. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 9940. 
TOOL-TEST EQ 1245. 
SUBTOTAL (MFG) 11186. 
TOTAL COST 23628. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 1. ooo* 
DENSITY 10.000 
MFG. COMPLEXITY 10.320 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.056" 
INTEGRATION LEVEL 0.263 
HW/SW INTEG. LEVEL 0.000 
MECHANICAL 
155.000 
0.155" 
8.240 
1.000 
0.500 
0.024" 
0.484 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 20) 
PRODUCTION J A N  00 ( 20) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 958.21* 
AMORTIZED UNIT COST 937.35" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 1.02 
PRODUCTION TOTAL COST 
203. 2307. 
874. 8782. 
- 845. 
1211. 2446. 
1252. 1603. 
3540. 15983. 
13453. 
1754. 
15207. 
- 13453. 9940. 
2999. 
26392. 
18747. 42375. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
ELECT VOL FRACTION 0 * 000" 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 270803" 
FIRST ITEM FINISH 
AUG 96" ( 11) JUL 97" ( 31) 
AUG 01" ( 18) FEB 03* ( 38) 
TOOLING IS PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.955" 
UNIT LEARNING CURVE 0.888" 
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- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: LA 17-OCT-88 13:57 
(188225) 
LUNAR LANDER - RCS NOZZLE CLUSTER 
PRODUCTION QUANTITY 40 UNIT WEIGHT 25.00 MODE 2 
PROTOTYPE QUANTITY 16.000 UNIT VOLUME 125.00 QUANTITY/NHA 4 
UNIT PROD COST 92.38 MONTHLY PROD RATE 3.64 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
DEVELOPMENT PRODUCTION TOTAL COST 
118. 
414. 
53. 
200. 
44. 
828. 
- 
2436. 
201. 
2637. 
3465. 
MECHANICAL 
25.000 
0.200* 
8.070 
0.750 
0.800 
0.023* 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 15)  
PRODUCTION JAN 00 ( 14) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 146.97" 
AMORTIZED UNIT COST 122.36" 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1. oo* 
9. 
36. 
313. 
323. 
680. 
3695. 
519. 
4215. 
- 
126. 
450. 
53. 
512. 
366. 
1508. 
3695. 
2436. 
720. 
6852. 
4895. 8360. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250* 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 21997" 
FIRST ITEM FINISH 
MAR 96* ( 10) JAN 97* ( 25) 
FEB 01* ( 11) JAN 02* ( 25) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.933* 
UNIT LEARNING CURVE 0.887* 
133 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: LA 17-OCT-88 13:57 
(188225) 
LUNAR LANDER - LANDING SYSTEM 
PRODUCTION QUANTITY 40 UNIT WEIGHT 196.00 MODE 2 
PROTOTYPE QUANTITY 28.000 UNIT VOLUME 8000.00 QUANTITY/NHA 4 
UNIT PROD COST 296.00 MONTHLY PROD RATE 2.82 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 2485. 109. 2594. 
DESIGN 8629. 423. 9053. 
SYSTEMS 1150. - 1150. 
PROJECT MGMT 2034. 1053. 3087. 
DATA 544. 1089. 1633. 
SUBTOTAL (ENG) 14842. 2675. 17517. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 14256. 
TOOL-TEST EQ 993. 
SUBTOTAL (MFG) 15249. 
11840. 
1576. 
13417. 
- 11840. 14256. 
2570. 
28666. 
TOTAL COST 30091. 16092. 46182. 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
196.000 
0.025" 
7.400 
1.000 
0.000 
0.016" 
0.263 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUP PORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 15650" 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 18) JUN 96" ( 13) JUL 97* ( 31) 
PRODUCTION JAN 00 ( 17) MAY 01* ( 14) JUL 02* ( 31) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 469.72" 
AMORTIZED UNIT COST 402.29" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
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TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.937" 
UNIT LEARNING CURVE 0.888* 
PRICE HARDWARE MODEL METRIC - - - - - -  
MECHANICAL ITEM 
INPUT FILENAME: LA 17-OCT-88 13:57 
(188225) 
LUNAR LANDER - THERMAL PROTECTION 
PRODUCTION QUANTITY 10 UNIT WEIGHT 2017.00 MODE 2 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 49999.99 QUANTITY/NHA 1 
UNIT PROD COST 1027.31 MONTHLY PROD RATE 1.21 
PROGRAM COST ( $  1000) 
ENGINEERING 
DRAFT I NG 
DESIGN 
SYSTEMS 
PROJECT MGMl' 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
DEVELOPMENT PRODUCTION TOTAL COST 
2684. 
8232. 
1389. 
1387. 
508. 
14201. 
- 
5918. 
442. 
6360. 
20562. 
MECHANICAL 
2017.000 
0.040* 
6.510 
0.750 
0.500 
0.017" 
0.350 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 20) 
PRODUCTION JAN 00 ( 20) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 1312.05* 
AMORTIZED UNIT COST 1504.86" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER l.OO* 
153. 
522. 
1116. 
1168. 
2960. 
- 
2838. 
8755. 
1389. 
2503. 
1676. 
17161. 
10273. 10273. 
- 5918. 
1816. 2258. 
12089. 18449. 
15049. 35610. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 11718* 
FIRST ITEM FINISH 
AUG 96" ( 6) FEB 97" ( 26) 
AUG 01* ( 7) MAR 02* ( 27) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.952" 
UNIT LEARNING CURVE 0.891" 
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INPUT FILENAME: LA 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
I 
I 
LUNAR LANDER - 02 TANK 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 1600.66 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMC 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
17-OCT-88 13:57 
(188225) 
20 UNIT WEIGHT 1012.00 MODE 2 
14.000 UNIT VOLUME 6000.00 QUANTITY/NHA 2 
MONTHLY PROD RATE 1.23 
DEVELOPMENT PRODUCTION TOTAL COST 
7025. 
24117. 
3255. 
5187. 
1460. 
41044. 
- 
36434. 
2664. 
39098. 
80142. 
MECHANICAL 
1012.000 
0.169" 
7.550 
1.000 
0.150 
0.017* 
0.201 
SCHEDULE START 
DEVELOPMENT J A N  95 ( 23) 
PRODUCTION JAN 00 ( 23) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 2325.66" 
AMORTIZED UNIT COST 2246.44* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1. oo* 
353. 
1391. 
3090. 
3210. 
8043. 
- 
7378. 
25508. 
3255. 
8277. 
4670. 
49087. 
32013. 32013. - 36434. 
4872. 7536. 
36886. 75984. 
44929. 125071. 
P RODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUP PORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250* 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 8969" 
FIRST ITEM FINISH 
NOV 96* ( 14) JAN 98* ( 37) 
NOV 01" ( 16) MAR 03* ( 39) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.952* 
UNIT LEARNING CURVE 0.882" 
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- PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: LA 17-OCT-88 13:57 
(188225) 
LUNAR LANDER - H2 TANK 
I 
1 
1 
1 
I 
e 
20 UNIT WEIGHT 500.00 MODE 2 
14.000 UNIT VOLUME 33999.99 QUANTITY/NHA 2 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 860.89 MONTHLY PROD RATE 1.46 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMI' 
DATA 
SUBTOTAL (ENG) 
DEVELOPMENT PRODUCTION TOTAL COST 
4281. 
14695. 
1984. 
2996. 
861. 
24817. 
218. 
861. 
1673. 
1738. 
4490. 
- 
4499. 
15556. 
1984. 
4669. 
2599. 
29306. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
17218. 
2639. 
19857. 
- 17218. 19623. 
4080. 
40921. 
- 
19623. 
1441. 
21064. 
TOTAL COST 45881. 24346. 70227. 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
500.000 
0.015* 
7.550 
1.000 
0.150 
0.018" 
0.201 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250* 
YEAR OF TECHNOLOGY 1995* 
MTBF (FIELD) 11082* 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 20) 
PRODUCTION JAN 00 ( 21) 
FIRST ITEM FINISH 
AUG 96* ( 13) SEP 97* ( 33) 
SEP 01" ( 13) OCT 02" ( 34) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 1242.80* 
AMORTIZED UNIT COST 1217.32" 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1.00" 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.948* 
UNIT LEARNING CURVE 0.884" 
1 
I 
I 137 
INPUT FILENAME: LA 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
LUNAR LANDER - DMS/GN&C 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 2243.32 
PROGRAM COST ( $  1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
17-OCT-88 13:57 
(188225) 
10 UNIT WEIGHT 150.00 MODE 1 
5.000 UNIT VOLUME 130.00 QUANTITY/NHA 1 
DEVELOPMENT 
6265. 
29423. 
9428. 
11010. 
4456. 
60582. 
- 
22715. 
4594. 
27309. 
87891. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 5.000* 
DENSITY 43.000 
MFG. COMPLEXITY 10.320 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.045" 
HW/SW INTEG. LEVEL 0.500 
INTEGRATION LEVEL 0.305 
SCHEDULE START 
DEVELOPMENT JAN 95 
PRODUCTION JAN 00 
145.000 
1.115* 
9.400 
0.200 
0.000 
0.027" 
0.151 
MONTHLY PROD RATE 0.66 
PRODUCTION TOTAL COST 
675. 
2940. 
2395. 
2489. 
8499. 
- 
6941. 
32362. 
9428. 
13405. 
6945. 
69080. 
22433. 22433. - 22715. 
4183. 8777. 
26616. 53926. 
35115. 123006. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUP PORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
PLATFORM 
YEAR OF TECHNOLOGY 
RELIABILITY FACTOR 
MTBF (FIELD) 
FIRST ITEM FINISH 
( 34) OCT 97" ( 13) NOV 98" 
( 25) JAN 02* ( 14) MAR 03* 
2 300 
1.0 
0.250* 
0.001" 
2.500 
1995" 
1.0 
55932" 
( 47) 
( 39) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 2891.53* 
AMORTIZED UNIT COST 3511.50* 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1. oo* 
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TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.963" 
UNIT LEARNING CURVE 0.887* 
INPUT FILENAME: LA 
- - -  PRICE HARDWARE MODEL METRIC - - - 
THRU-PUT COST 
LUNAR LANDER - DMS/GN&C THRUPUT 
17-OCT-88 13:57 GLOBAL FILENAME: 
(188225) ESCALATION FILENAME: 
CATEGORY 3 
PROGRAM COST 
THRU-PUT COST 
MODE 8 
DEVELOPMENT PRODUCT ION TOTAL COST 
19020. 12680. 31700. 
13 9 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: LA 17-OCT-88 13:57 
(188225) 
LUNAR LANDER - ELECTRICAL POWER 
PRODUCTION QUANTITY 10 UNIT WEIGHT 478.00 MODE 1 
PROTOTYPE QUANTITY 5.000 UNIT VOLUME 1000.00 QUANTITY/NHA 1 
UNIT PROD COST 3954.42 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 5687. 
DESIGN 20801. 
SYSTEMS 2321. 
PROJECT MGMT 3177. 
DATA 948. 
SUBTOTAL (ENG) 32934. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 27800. 
TOOL-TEST EQ 3528. 
SUBTOTAL (MFG) 31327. 
TOTAL COST 64262. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 3.000" 
DENSITY 30.000 
MFG. COMPLEXITY 10.320 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.056" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.843 
MECHANICAL 
475.000 
0.475" 
8.970 
1.000 
0.500 
0.030" 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 27) 
PRODUCTION JAN 00 ( 28) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 5090.45" 
AMORTIZED UNIT COST 5770.41" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.50 
PRODUCTION TOTAL COST 
613. 6300. 
2684. 23485. 
- 2321. 
3925. 7102. 
4080. 5028. 
11302. 44237. 
39544. 
6858. 
46402. 
- 39544. 27800. 
10385. 
77729. 
57704. 121966. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0. 000" 
1995" 
92273" 
2.500 
1.0 
140 
FIRST ITEM FINISH 
MAR 97" ( 11) FEB 98" ( 38) 
APR 02" ( 18) OCT 03" ( 46) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.967" 
UNIT LEARNING CURVE 0.887* 
INPUT FILENAME: LA 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
17-OCT-88 13:57 
(188225) 
LUNAR LANDER - AIRLOCK/TUNNEL 
PRODUCTION QUANTITY 10 UNIT WEIGHT 455.00 MODE 2 
PROTOTYPE QUANTITY 7.000 UNIT VOLUME 24000.00 QUANTITY/NHA 1 
UNIT PROD COST 879.81 MONTHLY PROD RATE 1.09 
PROGRAM COST ( $  1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 3246. 177. 3423. 
DESIGN 10890. 703. 11593. 
SYSTEMS 1523. - 1523. 
PROJECT MGMT 1851. 961. 2812. 
DATA 592. 1003. 1595. 
SUBTOTAL (ENG) 18102. 2844. 20946. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 9973. 
TOOL-TEST EQ 768. 
SUBTOTAL (MFG) 10741. 
8798. 
1674. 
10472. 
- 8798. 9973. 
2442. 
21213. 
TOTAL COST 28843. 13316. 42159. 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
455.000 
0.019" 
7.610 
1.000 
0.300 
0.021" 
0.350 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 11115* 
SCHEDULE START FIRST ITEM FINISH 
AUG 96" ( 9) MAY 97" ( 29) 
MAY 02" ( 29) 
DEVELOPMENT JAN 95 ( 20) 
PRODUCTION JAN 00 ( 20) AUG 01" ( 9) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 1142.49" 
AMORTIZED UNIT COST 1331.56" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
141 
TOOLING 6 PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.954" 
UNIT LEARNING CURVE 0.884" 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: LA 17-OCT-88 13:57 
(188225) 
LUNAR LANDER - CREW MODULE SHELL 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 3116.30 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFT I NG 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
7 UNIT WEIGHT 1200.00 MODE 2 
7.000 UNIT VOLUME 24000.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.63 
DEVELOPMENT PRODUCTION TOTAL COST 
8241. 
28110. 
3775 * 
5008. 
1535. 
46670. 
- 
32811. 
2659. 
35470. 
82140. 
MECHANICAL 
1200.000 
0.050" 
7.980 
1.000 
0.250 
0.021" 
0.097 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 26) 
PRODUCTION JAN 00 ( 26) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 3891.84" 
AMORTIZED UNIT COST 4910.03" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1-00" 
508. 
2285. 
2535. 
2653. 
7981. 
- 
21814. 
4575. 
26389. 
- 
8750. 
30395. 
3775. 
7543. 
4188. 
54651. 
21814. 
32811. 
7233. 
61859. 
34370. 116510. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 7138" 
142 
FIRST ITEM FINISH 
FEB 97" ( 12) FEB 98" ( 38) 
FEB 02" ( 10) DEC 02" ( 36) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.963" 
UNIT LEARNING CURVE 0.877" 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: LA 17-OCT-88 13:57 
(188225) 
LUNAR LANDER - CREW MODULE ECLSS 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 6208.93 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG . COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
7 UNIT WEIGHT 1390.00 MODE 2 
5.000 UNIT VOLUME 5000.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.50 
DEVELOPMENT PRODUCTION TOTAL COST 
12265. 1162. 13427. 
42165. 4993. 47158. 
5484. - 5484. 
6785. 5027. 11812. 
2149. 5254. 7403. 
68849. 16436. 85284. 
- 
45483. 
4190. 
49673. 
43463. 43463. - 45483. 
9165. 13355. 
52628. 102301. 
118522. 69063. 187585. 
MECHANICAL 
1390.000 
0.278* 
8.510 
0.800 
0 * 000 
0.024*  
0.120 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 30) 
PRODUCTION JAN 00 ( 30) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 7835.69" 
AMORTIZED UNIT COST 9866.20* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1. oo* 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUP PORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 5559* 
PROTO SCHEDULE FACTOR 0.250* 
YEAR OF TECHNOLOGY 1995" 
FIRST ITEM FINISH 
JUN 97" ( 11) MAY 98* ( 41) 
JUN 02* ( 12) JUN 03* ( 42) 
TOOLING h PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.968" 
0.871* UNIT LEARNING CURVE 
143 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: LA 17-OCT-88 13:57 
(188225) 
LUNAR LANDER - CREW MODULE CONTROLS 
PRODUCTION QUANTITY 7 UNIT WEIGHT 55.00 MODE 1 
PROTOTYPE QUANTITY 5.000 UNIT VOLUME 50.00 QUANTITY/NHA 1 
UNIT PROD COST 376.12 
PROGRAM COST ($  1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 2654. 
DESIGN 9710. 
SYSTEMS 1083. 
PROJECT MGMT 984. 
DATA 351. 
SUBTOTAL (ENG) 14782. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
2545. 
341. 
2886. 
TOTAL COST 17668. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 5.000" 
DENSITY 40.000 
MFG. COMPLEXITY 10.320 
NEW DESIGN 0.900 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.064" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.305 
MECHANICAL 
50.000 
l.OOO* 
7.760 
1.000 
0.000 
0.024" 
0 * 151 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 20) 
PRODUCTION JAN 00 ( 17) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 451.38" 
AMORTIZED UNIT COST 815.07" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1. 00" 
MONTHLY PROD RATE 1.28 
PRODUCTION TOTAL COST 
314. 
1256. 
400. 
417. 
2387. 
- 
2969. 
10966. 
1083. 
1384. 
767. 
17169. 
2633. 2633. 
2545. 
685. 1026. 
3318. 6204. 
5706. 23374. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
PLATFORM 
YEAR OF TECHNOLOGY 
RELIABILITY FACTOR 
MTBF (FIELD) 
1.000 
1.0 
0.250" 
0.002" 
1995" 
55932" 
2.500 
1.0 
FIRST ITEM FINISH 
AUG 96" ( 7) MAR 97" ( 27) 
MAY 01" ( 5) OCT 01" ( 22) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.951" 
UNIT LEARNING CURVE 0.899" 
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1 
1 
1 
I 
I 
1 
31 
I 
8 
I 
I 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: LA 17-OCT-88 13:57 
(188225) 
LUNAR LANDER - CREW MODULE HATCHES 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 76.01 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMC 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
14 UNIT WEIGHT 29.00 MODE 2 
8.000 UNIT VOLUME 1000.00 QUANTITY/NHA 2 
MONTHLY PROD RATE 2.54 
DEVELOPMENT PRODUCTION TOTAL COST 
337. 
1136. 
158. 
193. 
61. 
1885. 
- 
1000. 
79. 
1080. 
2965. 
MECHANICAL 
29.000 
0.029" 
7.610 
0.500 
0.000 
0.023* 
0.151 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 14) 
PRODUCTION JAN 00 ( 13) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 101.55" 
AMORTIZED UNIT COST 117.84" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1. oo* 
29. 366. 
115. 1251. 
- 158. 
116. 308. 
120. 182. 
380. 2265. 
1064. 
206. 
1270. 
- 1064. 1000. 
285. 
2350. 
1650. 4614. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 25386" 
FIRST ITEM FINISH 
SEP 96" ( 21) FEB 96" ( 7) 
JAN 01" ( 5) JUN 01" ( 18) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1-00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.939" 
UNIT LEARNING CURVE 0.892" 
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- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: LA 17-OCT-88 13:57 
(188225) 
LUNAR LANDER - CREW MODULE INTEGRATION 
PRODUCTION QUANTITY 7 UNIT WEIGHT 65.71 MODE 1 
PROTOTYPE QUANTITY 7.000 UNIT VOLUME 270.21 QUANTITY/NHA 1 
UNIT PROD COST 197.29 
PROGRAM COST ($  1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 1161. 
DESIGN 4202. 
SYSTEMS 488. 
PROJECT MGMT 520. 
DATA 172. 
SUBTOTAL (ENG) 6542. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
2272. 
261. 
2533. 
TOTAL COST 9076. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 0.786" 64.926" 
DENSITY 0.582" 0.240" 
MFG. COMPLEXITY 9.548 7.775 
NEW DESIGN 0.700 0.700 
DESIGN REPEAT 0.000 0.000 
ENGINEERING CHANGES 0.034" 0.015* 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 3.000 0.500 
SCHEDULE START 
DEVELOPMENT J A N  95 ( 16) 
PRODUCTION JAN 97" ( 16) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 233.90" 
AMORTIZED UNIT COST 359.85* 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 1.15 
PRODUCTION TOTAL COST 
79. 
314. 
181. 
189. 
763. 
- 
1381. 
375 * 
1756. 
- 
1241. 
4516. 
488. 
701 e 
360. 
7305. 
1381. 
2272. 
636. 
4289. 
2519. 11595. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
PLATFORM 
RELIABILITY FACTOR 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
1 * 000 
1.0 
0.005 
2.500 
1995" 
1.0 
274850" 
0.250" 
FIRST ITEM FINISH 
APR 96" ( 8) DEC 96" ( 24) 
APR 98" ( 5) SEP 98" ( 21) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1. 00" 
PRODUCTION TOOLING 1.00" 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.900* 
UNIT LEARNING CURVE 0.905" 
146 
INPUT FILENAME: LA 
- - -  PRICE HARDWARE MODEL METRIC - - - 
HARDWARE SOFTWARE INTEGRATION 
17-OCT-88 13:57 
(188225) 
LUNAR LANDER - DMS/GN&C INTEGRATION 
MODE 52 
LANGUAGE Ada SOURCE CODE 143000 NON-EXECUTABLE SLOC 0.01 
APPLICATION 10.95 MGMT COMPLEXITY 1.00 
PROGRAM COST ( $  1000) DEVELOPMENT 
DRAFTING 686. 
DESIGN 5802. 
SYSTEMS 1264. 
PROJECT MGMT 915. 
DATA 456. 
ENGINEERING 
TOTAL COST 9123. 
SCHEDULE START 
DEVELOPMENT JAN 99 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 199" 
ESCALATION 0.00 
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END 
JUL 01" 
DEV COST MULTIPLIER 1. oo* 
INPUT FILENAME: LA 
- - -  PRICE HARDWARE MODEL METRIC - - - 
INTEGRATION AND TEST 
LUNAR LANDER INTEGRATION 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 817.27 
PROGRAM COST ($  1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCT ION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
17-OCT-88 13:57 
(188225) 
10 INT WEIGHT 312.069" MODE 5 
7.000 INT VOLUME 1291.252" QUANTITY/NHA 0 
DEVELOPMENT 
3381. 
12261. 
1415. 
1679. 
528. 
19264. 
- 
9872. 
1121. 
10992. 
30257. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 1.807" 310.261" 
DENSITY 0.561" 0.240" 
MFG. COMPLEXITY 9.622* 7.942" 
NEW PLANS LEVEL 0.700 0.700 
ENGINEERING CHANGES 0.035" 0.016* 
INTEGRATION LEVEL 0.000 0.000 
MONTHLY PROD RATE 0.86 
PRODUCTION TOTAL COST 
278. 
1121. 
931. 
968. 
3298. 
- 
8173. 
1912. 
10084. 
- 
3659. 
13382. 
1415. 
2609. 
1497. 
22563. 
8173. 
9872. 
3032. 
21077. 
13383. 43640. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000" 
PROTO SCHEDULE FACTOR 0.250" 
PROTOTYPE SUPPORT 1.0 
ELECT VOL FRACTION 0.002 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1999" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 124222" 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 99 ( 20) AUG OO* ( 10) JUN 01" ( 30) 
PRODUCTION JUL 01" ( 21) MAR 03" ( 10) JAN 04" ( 31) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
AMORTIZED UNIT COST 1338.28" 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1. 00" 
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TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOL I NG 1-00" 
PRODUCTION TOOLING 1. 00" 
I 
I 
1 
I 
I 
1 
I 
I 
I 
I 
I 
1 
I 
I 
1 
1 
1 
I 
1 
- - -  PRICE HARDWARE MODEL METRIC - - - 
SYSTEM COST SUMMARY 
INPUT FILENAME: LA 17-OCT-88 13:57 
(188225) 
TOTAL COST, WITH INTEGRATION COST 
PROGRAM COST ($  1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 111935. 
DESIGN 456312. 
SYSTEMS 97610. 
PROJ MGMT 126501. 
DATA 46304. 
SUBTOTAL (ENG) 838663. 
PRODUCTION TOTAL COST 
6409. 
27622. 
42814. 
44450. 
121295. 
- 
118345. 
483934. 
97610. 
169315. 
90754. 
959958. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 501714. 
TOOL-TEST EQ 55470. 
PURCH ITEMS 0. 
SUBTOTAL (MFG) 557184. 
440896. 
501714. 
129780. 
0. 
1072390. 
440896. 
74311. 
0. 
515206. 
- 
TOTAL COST 1395847. 636501. 2032347. 
THRU-PUT COSTS 
FIELD SUPPORT 
FIELD TEST 
SOFTWARE 
OTHER 
DEVELOPMENT 
0. 
0. 
19020. 
0. 
PRODUCTION TOTAL COST 
0. 0. 
0. 0. 
12680. 31700. 
0. 0. 
TOTAL THRU-PUT COST 19020. 12680. 31700. 
TOTAL COST, W I T H  THRU-PUT COSTS 
DEVELOPMENT 
1414867. 
PRODUCTION TOTAL COST 
649181. 2064047. 
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- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: LOX 10-OCT-88 12:Ol 
(188012) 
02 PLANT - FEED BIN 
PRODUCTION QUANTITY 1 UNIT WEIGHT 215.00 MODE 1 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 22700.00 QUANTITY/NHA 1 
UNIT PROD COST 371.44 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 388. 
DESIGN 1349. 
SYSTEMS 167. 
PROJECT MGFlT 211. 
DATA 67. 
SUBTOTAL (ENG) 2183. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
1849. 
230. 
2079. 
TOTAL COST 4263. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 0 . 5 0 0 "  
DENSITY 0.220 
MFG . COMPLEXITY 9.560 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.075" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
MECHANICAL 
214.500 
0.009" 
7.230 
0.250 
0.250 
0.028" 
0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 15) 
PRODUCTION JAN 00 ( 17) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 371.26" 
AMORTIZED UNIT COST 841.05" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
68. 456. 
256. 1606. 
- 167. 
77. 288. 
39. 106. 
440. 2623. 
371. 
30. 
401. 
- 371. 1849. 
260. 
2481. 
841. 5104. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.25 0 * 
ELECT VOL FRACTION 0.000" 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 656461" 
FIRST ITEM FINISH 
MAR 96" ( 3) JUN 96" ( 18) 
MAY 01" ( 0) MAY 01" ( 17) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.926" 
150 
PRICE HARDWARE MODEL METRIC - - - - - -  
ELECTRONIC ITEM 
INPUT FILENAME: LOX 10-OCT-88 12:Ol 
(188012) 
0 2  PLANT - PRIMARY JAW CRUSHER 
PRODUCTION QUANTITY 1 UNIT WEIGHT 724.00 MODE 1 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 400.00 QUANTITY/NHA 1 
UNIT PROD COST 2496.15 
PROGRAM COST ($  1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 2328. 
DESIGN 8091. 
SYSTEMS 1001. 
PROJECT MGMT 1279. 
DATA 404. 
SUBTOTAL (ENG) 13104. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 11434. 
TOOL-TEST EQ 1330. 
SUBTOTAL (MFG) 12764. 
TOTAL COST 25868. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 1.500" 
DENSITY 37.500 
MFG. COMPLEXITY 9.560 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.068" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
MECHANICAL 
722.500 
1.806" 
8.070 
0.500 
0.100 
0.034" 
0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 22) 
PRODUCTION JAN 00 ( 25) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 2494.79" 
AMORTIZED UNIT COST 5474.08" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
385. 2713. 
1627. 9718. - 1001. 
500. 1778. 
251. 655. 
2762. 15866. 
2496. 
216. 
2712. 
- 2496. 11434. 
1545. 
15476. 
5474. 31342. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0.000" 
2.000 
1995" 
1.0 
223 681 * 
FIRST ITEM FINISH 
OCT 96" ( 6) APR 97" ( 28) 
JAN 02* ( 0) JAN 02* ( 25) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000* 
UNIT LEARNING CURVE 0.918" 
151 
- - -  
INPUT FILENAME: LOX 
02 PLANT - COARSE SCREEN 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 13.77 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:Ol 
(188012) 
1 UNIT WEIGHT 3.00 MODE 1 
3.000 UNIT VOLUME 4 0 . 0 0  QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT 
47. 
162. 
20. 
18. 
7. 
253. 
- 
62. 
8. 
71. 
323. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 0.010" 2.990 
DENSITY 2.500 0.075* 
MFG. COMPLEXITY 9.560 7.640 
NEW DESIGN 1.000 0.500 
DESIGN REPEAT 0.000 0.100 
ENGINEERING CHANGES 0.078* 0.034* 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 10) 
PRODUCTION JAN 00 ( 9) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 13.76" 
AMORTIZED UNIT COST 37.83* 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1. 00" 
PRODUCTION TOTAL COST 
3. 
14. 
3. 
2. 
23. 
- 
50. 
176. 
20. 
21. 
8. 
276. 
14. 14. - 62. 
1. 10. 
15. 86. 
38. 361. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
ELECT VOL FRACTION 0.000" 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 30352644* 
FIRST ITEM FINISH 
OCT 95" ( 3)  JAN 96" ( 13) 
SEP 00" ( 0) SEP 00" ( 9) 
TOOLING h PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.995" 
UNIT LEARNING CURVE 0.931" 
152 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: LOX 10-OCT-88 12:Ol 
(188012) 
02 PLANT - SECONDARY CRUSHER 
PRODUCTION QUANTITY 1 UNIT WEIGHT 239.00 MODE 1 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 240.00 QUANTITY/NHA 1 
UNIT PROD COST 946.47 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 1071. 
DESIGN 3719. 
SYSTEMS 461. 
PROJECT MGMT 544. 
DATA 177. 
SUBTOTAL (ENG) 5972. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
4290. 
522. 
4813. 
TOTAL COST 10785. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 0.500" 238.500 
DENSITY 20.833 0.994" 
MF'G. COMPLEXITY 9.560 8.070 
NEW DESIGN 1.000 0.500 
DESIGN REPEAT 0.000 0.100 
ENGINEERING CHANGES 0.070" 0.035" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0 . 0 0 0  0 . 0 0 0  
SCHEDULE START 
DEVELOPMENT JAN 95 ( 19) 
PRODUCTION JAN 00 ( 21) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 945.97" 
AMORTIZED UNIT COST 2086.05* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1. oo* 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
162. 
610. 
190. 
95. 
1058. 
- 
946. 
82. 
1028. 
- 
1233. 
4329. 
461. 
735. 
273. 
7030. 
946. 
4290. 
604. 
5841. 
2086. 12871. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.2 5 0 * 
ELECT VOL FRACTION o.ooo* 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 656461* 
FIRST ITEM FINISH 
JUL 96" ( 5) DEC 96* ( 24) 
SEP 01" ( 0) SEP 01" ( 21) 
TOOLING 6 PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.920" 
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INPUT FILENAME: LOX 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:Ol 
(188012) 
02 PLANT - SECONDARY SCREEN 
PRODUCTION QUANTITY 1 UNIT WEIGHT 3.00 MODE 1 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 40.00 QUANTITY/NHA 1 
UNIT PROD COST 13.77 MONTHLY PROD RATE 0.00 
PROGRAM COST ( $  1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 47. 3. 50. 
DESIGN 162. 14. 176. 
SYSTEMS 20. - 20. 
PROJECT MGMl! 18. 3. 21. 
DATA 7. 2. 8. 
SUBTOTAL (ENG) 253. 23. 276. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
62. 
8. 
71. 
14. 
1. 
15. 
- 14. 62. 
10. 
86. 
TOTAL COST 323. 38. 361. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 0.010" 
DENSITY 2.500 
MFG. COMPLEXITY 9.560 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.078" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
MECHANICAL 
2.990 
0.075" 
7.640 
0.500 
0.100 
0.034* 
0.000 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
P ROTO SCHEDULE FACTOR 0 .2 5 0 * 
ELECT VOL FRACTION 0.000" 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 30352644" 
SCHEDULE START FIRST ITEM FINISH 
OCT 95* ( 3) JAN 96" ( 13) 
SEP OO* ( 0) SEP 00" ( 9) 
DEVELOPMENT JAN 95 ( 10) 
PRODUCTION JAN 00 ( 9) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 13.76" 
AMORTIZED UNIT COST 37-83" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
154 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.995" 
0.931" UNIT LEARNING CURVE 
I 
I 
8 
8 
I 
1 
1 
I 
I 
I 
I 
8 
1 
1 
I 
I 
I 
I 
,I - - -  PRICE HARDWARE MODEL METRIC - - - ELECTRONIC ITEM 
INPUT FILENAME: LOX 10-OCT-88 12:Ol 
(188012) 
02 PLANT - BALL MILL 
PRODUCTION QUANTITY 1 UNIT WEIGHT 1914.00 MODE 1 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 400.00 QUANTITY/NHA 1 
UNIT PROD COST 7426.27 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 6534. 
DESIGN 22711. 
SYSTEMS 2809. 
PROJECT MGMT 3656. 
DATA 1148. 
SUBTOTAL (ENG) 36858. 
MANUFACTURING 
PRODUCT ION - 
PROTOTYPE 33640. 
TOOL-TEST EQ 3832. 
SUBTOTAL (MFG) 37472. 
TOTAL COST 74330. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 4.000" 1910.000 
DENSITY 41.000 4.775" 
MFG. COMPLEXITY 9.560 8.300 
NEW DESIGN 1.000 0.800 
DESIGN REPEAT 0.000 0.250 
ENGINEERING CHANGES 0.060" 0.032" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 29) 
PRODUCTION JAN 00 ( 31) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 7422.01* 
AMORTIZED UNIT COST 14229.85" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
784. 
3419. 
1297. 
651. 
6151. 
- 
7426. 
653. 
8079. 
- 
7319. 
26130. 
2809. 
4953. 
1798. 
43009. 
7426. 
33640. 
45551. 
4485. 
14230. 88560. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0.000" 
1995" 
85542" 
2.000 
1.0 
FIRST ITEM FINISH 
MAY 97" ( 8) JAN 98" ( 37) 
JUL 02" ( 0) JUL 02" ( 31) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000* 
UNIT LEARNING CURVE 0.915" 
155 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: LOX 10-OCT-88 12:Ol 
(188012) 
02 PLANT - FINE VIBRATING SCREEN 
PRODUCTION QUANTITY 1 UNIT WEIGHT 500.00 MODE 1 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 9000.00 QUANTITY/NHA 1 
UNIT PROD COST 2288.19 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 1969. 
DESIGN 6841. 
SYSTEMS 847. 
PROJECT MGMT 1106. 
DATA 347. 
SUBTOTAL (ENG) 11110. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 10221. 
TOOL-TEST EQ 1171. 
SUBTOTAL (MFG) 11391. 
TOTAL COST 22502. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 1.000" 
DENSITY 1.111 
MFG. COMPLEXITY 9.560 
NEW DESIGN 1.000 
DESIGN REPEAT 0 * 000 
ENGINEERING CHANGES 0.068* 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
MECHANICAL 
499.000 
0.055" 
8.300 
0.500 
0.100 
0.037" 
0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 22) 
PRODUCTION JAN 00 ( 25) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 2286.92* 
AMORTIZED UNIT COST 5154.59* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1.00* 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
346. 
1614. 
470. 
236. 
2665. 
- 
2288. 
201. 
2489. 
- 
2315. 
8455. 
847. 
1576. 
583. 
13776. 
2288. 
10221. 
1371. 
13880 e 
5155. 27656. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
ELECT VOL FRACTION 0.000" 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 332812* 
FIRST ITEM FINISH 
OCT 96* ( 6) APR 97* ( 28) 
JAN O2* ( 25) JAN 02* ( 0) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.917" 
156 
- - -  
INPUT FILENAME: LOX 
02 PLANT - STORAGE HOPPER 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 72.65 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:Ol 
(188012) 
1 UNIT WEIGHT 32.00 MODE 1 
3.000 UNIT VOLUME 11600.00 QUANTITY/NHA 1 
DEVELOPMENT 
111. 
387. 
48. 
52. 
18. 
616. 
- 
353. 
46. 
399. 
1015. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 0.100" 31.900 
DENSITY 0.086 0.003" 
MFG. COMPLEXITY 9.560 7.230 
NEW DESIGN 1.000 0.250 
DESIGN REPEAT 0.000 0.250 
ENGINEERING CHANGES 0.077" 0.029" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 11) 
PRODUCTION JAN 00 ( 12) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 72.62" 
AMORTIZED UNIT COST 175.19" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
15. 
57. 
16. 
8. 
97. 
- 
73. 
6. 
78. 
- 
127. 
444. 
48. 
68. 
26. 
713. 
73. 
353. 
52. 
478. 
175. 1191. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
ELECT VOL FRACTION 0.000" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 3178122* 
PLATFORM 2.000 
RELIABILITY FACTOR 1.0 
FIRST ITEM FINISH 
NOV 95" ( 3) FEB 96" ( 14) 
DEC OO* ( 0) DEC 00" ( 12) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.929" 
157 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: LOX 10-OCT-88 12:Ol 
(188012) 
02 PLANT - MAGNETIC SEPARATOR 
PRODUCTION QUANTITY 1 UNIT WEIGHT 248.00 MODE 1 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 200.00 QUANTITY/NHA 1 
UNIT PROD COST 1138.38 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 1770. 
DESIGN 6148. 
SYSTEMS 761. 
PROJECT MGMT 806. 
DATA 275. 
SUBTOTAL (ENG) 9760. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
5092. 
617. 
5708. 
TOTAL COST 15468. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 0.500" 
DENSITY 25.000 
MFG. COMPLEXITY 9.560 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.069" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
MECHANICAL 
247.500 
1.237" 
8.220 
0.800 
0.100 
0.036" 
0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 21) 
PRODUCTION JAN 00 ( 22) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 1137.77" 
AMORTIZED UNIT COST 2465.75" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
187. 
704. 
225. 
113. 
1228. 
- 
1138. 
99. 
1238. 
- 
1956. 
6852. 
761. 
1031. 
388. 
10988. 
1138. 
5092. 
716. 
6946. 
2466. 17934. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0.000" 
2.000 
1995" 
1.0 
656461" 
FIRST ITEM FINISH 
SEP 96" ( 5) FEB 97" ( 26) 
OCT 01" ( 0) OCT 01" ( 22) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.919" 
158 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: LOX 10-OCT-88 12:Ol 
(188012) 
02 PLANT - LOW PRESS. FEED HOPPER 
PRODUCTION QUANTITY 1 UNIT WEIGHT 12.00 MODE 1 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 2700.00 QUANTITY/NHA 1 
UNIT PROD COST 33.22 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFT I NG 81. 
DESIGN 282. 
SYSTEMS 35. 
PROJECT MGMl' 34. 
DATA 12. 
SUBTOTAL (ENG) 444. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
157. 
21. 
179. 
TOTAL COST 622. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 0.100" 11.900 
DENSITY 0.370 0.004" 
MFG. COMPLEXITY 9.560 7.230 
NEW DESIGN 1.000 0.250 
DESIGN REPEAT 0.000 0.250 
ENGINEERING CHANGES 0.079" 0.030" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 10) 
PRODUCTION JAN 00 ( 10) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 33.20" 
AMORTIZED UNIT COST 92.92" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00* 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
9. 
35. 
9. 
4. 
57. 
- 
33. 
3. 
36. 
- 
90. 
317. 
35. 
42. 
16. 
501. 
33. 
157. 
24. 
214. 
93. 715. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
ELECT VOL FRACTION 0.000" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 3178338" 
PLATFORM 2.000 
RELIABILITY FACTOR 1.0 
FIRST ITEM FINISH 
OCT 95" ( 3) JAN 96" ( 13) 
OCT 00" ( 0) OCT 00" ( 10) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.997" 
0.931" UNIT LEARNING CURVE 
159 
INPUT FILENAME: LOX 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:Ol 
(188012) 
02 PLANT - HIGH PRESS. FEED HOPPER 
PRODUCTION QUANTITY 1 UNIT WEIGHT 77.00 MODE 1 
3.000 UNIT VOLUME 2700.00 QUANTITY/NHA 1 PROTOTYPE QUANTITY 
UNIT PROD COST 218.84 
PROGRAM COST ( $  1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 218. 
DESIGN 757. 
SYSTEMS 94. 
PROJECT MGMT 118. 
DATA 38. 
SUBTOTAL (ENG) 1225. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 1031. 
TOOL-TEST EQ 128. 
SUBTOTAL (MFG) 1159. 
TOTAL COST 2384. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 0.200" 
DENSITY 0.741 
MFG. COMPLEXITY 9.560 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.075" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 
PRODUCTION JAN 00 
76.800 
0.028" 
7.590 
0.250 
0.250 
0.032" 
0.000 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
40. 
158. 
46. 
23. 
267. 
- 
219. 
18. 
237. 
- 
258. 
916. 
94. 
164. 
61. 
1492. 
219. 
1031. 
146. 
1396. 
504. 2889. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250* 
0. 000" 
1995" 
1611243" 
2.000 
1.0 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 218.73" 
AMORTIZED UNIT COST 504.10" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
FIRST ITEM FINISH 
( 14) FEB 96* ( 4) JUN 96" ( 18) 
MAR 01* ( 0) MAR 01" ( 15) ( 15) 
160 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.925" 
I 
I 
I 
I 
1 
I 
I 
I 
I 
I 
1 
I 
I 
I 
I 
1 
I 
1 
a 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: LOX 10-OCT-88 12:Ol 
(188012) 
02 PLANT - REACTOR 
PRODUCTION QUANTITY 1 UNIT WEIGHT 1963.00 MODE 1 
PROTOTYPE QUANTITY 5.000 UNIT VOLUME 4400.00 QUANTITY/NHA 1 
UNIT PROD COST16680.74 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 12310. 
DESIGN 43903. 
SYSTEMS 5214. 
PROJECT MGMT 9800. 
DATA 3056. 
SUBTOTAL (ENG) 74284. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 169724. 
TOOL-TEST EQ 12600. 
SUBTOTAL (MFG) 182324. 
TOTAL COST 256608. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 
DENS I TY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
HW/SW INTEG. LEVEL 
INTEGRATION LEVEL 
4.000" 
9.091 
9.560 
1.000 
0.000 
0.043" 
0.000 
0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 
PRODUCTION JAN 00 
1959.000 
0.445" 
9.050 
1.000 
0.400 
0.029" 
0 . 0 0 0  
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
927. 
4145. 
2457. 
1233. 
8761. 
- 
13237. 
48048. 
5214. 
12257. 
4289. 
83045. 
16681. 16681. - 169724. 
1545. 14144. 
18225. 200549. 
26986. 283594. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.5 
0.250" 
0.000" 
1995" 
85542" 
2.000 
1.0 
FIRST ITEM FINISH 
( 45) SEP 98" ( 17) FEB 00" ( 62) 
( 36) DEC 02" ( 0) DEC 02" ( 36) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 16670.48" 
AMORTIZED UNIT COST 26986.36" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
161 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.911" 
INPUT FILENAME: LOX 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:Ol 
(188012) 
02 PLANT - ELECTRIC HEATER 
PRODUCTION QUANTITY 1 UNIT WEIGHT 134.00 MODE 1 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 700.00 QUANTITY/NHA 1 
UNIT PROD COST 789.48 MONTHLY PROD RATE 0.00 
PROGRAM COST ( $  1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 701. 114. 816. 
DESIGN 2437. 498. 2934. 
SYSTEMS 302. - 302. 
PROJECT MGMT 386. 155. 542. 
DATA 122. 78. 200 * 
SUBTOTAL (ENG) 3948. 845. 4793. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
3459. 
408. 
3868. 
789. 789. - 3459. 
70. 478. 
859. 4727. 
TOTAL COST 7816. 1704. 9520. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 0.300" 133.700 
DENSITY 4.286 0.191" 
MFG. COMPLEXITY 9.560 8.390 
NEW DESIGN 1.000 0.500 
DESIGN REPEAT 0.000 0.250 
ENGINEERING CHANGES 0.070" 0.039" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 0.000 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0. 000" 
1995" 
1082786" 
2.000 
1.0 
FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 20) AUG 96" ( 5) JAN 97" ( 25) 
AUG 01" ( 0) AUG 01" ( 20) 
SCHEDULE START 
PRODUCTION JAN 00 ( 20) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 789.06" 
AMORTIZED UNIT COST 1704.46" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
162 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
UNIT LEARNING CURVE 0.919" 
PRICE IMPROVEMENT FACTOR 1.000" 
INPUT FILENAME: LOX 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:Ol 
(188012) 
02 PLANT - ELECTROLYSIS CELL 
PRODUCTION QUANTITY 1 UNIT WEIGHT 213.00 MODE 1 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 400.00 QUANTITY/NHA 1 
UNIT PROD COST 1187.47 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 976. 
DESIGN 3391. 
SYSTEMS 420. 
PROJECT MGMT 557. 
DATA 174. 
SUBTOTAL (ENG) 5517. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
5223. 
621. 
5844. 
TOTAL COST 11361. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 0.500" 212.500 
DENSITY 12.500 0.531" 
MFG . COMPLEXITY 9.560 8.390 
NEW DESIGN 1.000 0.500 
DESIGN REPEAT 0.000 0.250 
ENGINEERING CHANGES 0.069" 0.039" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 21) 
PRODUCTION JAN 00 ( 22) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 1186.82" 
AMORTIZED UNIT COST 2470.72" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
166. 
675. 
225. 
113. 
1178. 
- 
1142. 
4066. 
420. 
782. 
286. 
6696. 
1187. 1187. 
- 5223. 
105. 726. 
1292. 7136. 
2471. 13832. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUP PORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0. 000" 
2.000 
1995" 
1.0 
656461* 
FIRST ITEM FINISH 
SEP 96" ( 5) FEB 97" ( 26) 
OCT 01* ( 0) OCT 01" ( 22) 
TOOLING ti PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.918" 
163 
INPUT FILENAME: LOX 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:Ol 
(188012) 
02 PLANT - BLOWER 
PRODUCTION QUANTITY 1 UNIT WEIGHT 29.00 MODE 1 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 10.00 QUANTITY/NHA 1 
UNIT PROD COST 144.77 MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST PROGRAM COST ( $  1000) 
ENGINEERING 
DRAFTING 153. 31. 183. 
DESIGN 530. 129. 659. 
SYSTEMS 66. - 66. 
PROJECT M G m  79. 34. 113. 
DATA 26. 17. 42. 
SUBTOTAL (ENG) 854. 210. 1064. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
645. 
80. 
725. 
145. 
12. 
157. 
- 145. 645. 
92. 
882. 
TOTAL COST 1579. 367. 1946. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 0.100* 28.900 
DENSITY 41.000 2.890* 
MFG. COMPLEXITY 9.560 8.030 
NEW DESIGN 1.000 0.250 
DESIGN REPEAT 0.000 0.100 
ENGINEERING CHANGES 0.075" 0.037" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 0.000 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250* 
0. ooo* 
1995" 
3178230" 
2.000 
1.0 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 14) FEB 96* ( 4) JUN 96" ( 18) 
PRODUCTION JAN 00 ( 15) MAR 01" ( 0) MAR 01* ( 15) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 144.70" 
AMORTIZED UNIT COST 367.32* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1.00* 
164 
TOOLING &I PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1. ooo* 
UNIT LEARNING CURVE 0.924" 
INPUT FILENAME: LOX 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
10-OCT-88 12:Ol 
(188012) 
02 PLANT - CYCLONE SEPARATORS 
PRODUCTION QUANTITY 3 UNIT WEIGHT 1.00 MODE 2 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 10.00 QUANTITY/NHA 3 
UNIT PROD COST 5.31 MONTHLY PROD RATE 2.00 
PROGRAM COST ($  1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 11. 1. 12. 
DESIGN 36. 3. 39. 
SYSTEMS 5. 5. 
PROJECT MGMT 5. 2. 8. 
DATA 2. 1. 3. 
SUBTOTAL (ENG) 59. 7. 67. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
25. 
3. 
28. 
16. 
5. 
21. 
16. 
25. 
8. 
49. 
TOTAL COST 87. 29. 116. 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG . COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
1.000 
0.100* 
7.740 
0.500 
0.400 
0.036" 
0.000 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.000 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250* 
YEAR OF TECHNOLOGY 1995* 
MTBF (FIELD) 100904* 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 9) SEP 95* ( 3) DEC 95* ( 12) 
PRODUCTION JAN 00 ( 8) AUG OO* ( 0) AUG 00* ( 8) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 5.80" 
AMORTIZED UNIT COST 9.53* 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
165 
TOOLING h PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1-00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.931" 
UNIT LEARNING CURVE 0.900" 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: LOX 10-OCT-88 12:Ol 
(188012) 
02 PLANT - DISCHARGE HOPPER 
PRODUCTION QUANTITY 1 UNIT WEIGHT 102.00 MODE 1 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 1600.00 QUANTITY/NHA 1 
UNIT PROD COST 277.53 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 248. 
DESIGN 860. 
SYSTEMS 107. 
PROJECT MGMT 141. 
DATA 44. 
SUBTOTAL (ENG) 1399. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 1313. 
TOOL-TEST EQ 160. 
SUBTOTAL (MFG) 1473. 
TOTAL COST 2872. 
WEIGHT 0.200" 
DENSITY 1.250 
MFG . COMPLEXITY 9.560 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.075" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
DESIGN FACTORS ELECTRONIC MECHANICAL 
101.800 
0.064" 
7.590 
0.250 
0.250 
0.032" 
0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 
PRODUCTION JAN 00 
SUPPLEMENTAL INFORMATION 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
48. 
201. 
58. 
29. 
336. 
- 
2 7 8 .  
23. 
300. 
- 
295. 
1061. 
107. 
199. 
73. 
1736. 
278. 
1313. 
183. 
1773. 
637. 3509. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
FIRST ITEM FINISH 
15 1 MAR 96" ( 3) JUN 96" 
16) APR 01" ( 0) APR 01" 
1.000 
1.0 
0.250" 
0.000" 
1995" 
1611243" 
2.000 
1.0 
ECONOMIC BASE 188 TOOLING C PROCESS FACTORS 
ESCALATION 0.00 DEVELOPMENT TOOLING 
T-1 COST 277.40" PRODUCTION TOOLING 
AMORTIZED UNIT COST 636.74" RATE TOOLING 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
166 
1.00 
1.00 
0 
PRICE IMPROVEMENT FACTOR 1. ooo* 
UNIT LEARNING CURVE 0.925" 
I 
I 
I 
1 
I 
u 
I 
1 
I 
I 
I 
1 
I 
I 
I 
I 
I 
I 
I 
INPUT FILENAME: LOX 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:Ol 
(188012) 
02 PLANT - TAILINGS CONVEYOR 
PRODUCTION QUANTITY 1 UNIT WEIGHT 23.00 MODE 1 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 300.00 QUANTITY/NHA 1 
UNIT PROD COST 142.84 MONTHLY PROD RATE 0.00 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 228. 22. 250. 
DESIGN 791. 101. 892. 
SYSTEMS 98. 98. 
PROJECT MGMT 102. 29. 132. 
DATA 35. 15. 50. 
SUBTOTAL (ENG) 1255. 167. 1422. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
624. 
76. 
700. 
143. 
12. 
155. 
- 143. 624. 
88. 
856. 
TOTAL COST 1955. 322. 2278. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 0.100" 
DENSITY 3.333 
MFG. COMPLEXITY 9.560 
NEW DESIGN 1 * 000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.074" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
MECHANICAL 
22.900 
0.076" 
8.220 
0.700 
0.400 
0.039" 
0.000 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0.000" 
1995" 
3178230" 
2.000 
1.0 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 16) APR 96" ( 4) AUG 96" ( 20) 
PRODUCTION JAN 00 ( 15) MAR 01" ( 0) MAR 01" ( 15) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 142.77" 
AMORTIZED UNIT COST 322.28" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
167 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.924" 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: LOX 10-OCT-88 12:Ol 
(188012) 
02 PLANT - OXYGEN LIQUIFIER 
PRODUCTION QUANTITY 1 UNIT WEIGHT 199.00 MODE 1 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 200.00 QUANTITY/NHA 1 
UNIT PROD COST 938.80 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 998. 
DESIGN 3468. 
SYSTEMS 429. 
PROJECT MGMT 516. 
DATA 167. 
SUBTOTAL (ENG) 5578. 
MANUFACTURING 
PRODUCT ION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
4189. 
508. 
4697. 
TOTAL COST 10275. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 0.400" 198.600 
DENSITY 20.001 0.993" 
MFG. COMPLEXITY 9.560 8.220 
NEW DESIGN 1.000 0.500 
DESIGN REPEAT 0.000 0.100 
ENGINEERING CHANGES 0.070" 0.037" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 20) 
PRODUCTION JAN 00 ( 21) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 938.30" 
AMORTIZED UNIT COST 2066.31" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
158. 1156. 
605. 4072. - 429. 
188. 705. 
95. 262. 
1046. 6624. 
939. 
82. 
1021. 
- 
2066. 
939. 
4189. 
590. 
5718. 
12341. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
ELECT VOL FRACTION 0.000" 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
M!l'BF (FIELD) 816867" 
FIRST ITEM FINISH 
AUG 96" ( 5) JAN 97" ( 25) 
SEP 01" ( 0) SEP 01" ( 21) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.920" 
168 
I 
I 
I 
I 
I 
1 
1 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
1 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: LOX 10-OCT-88 12:Ol 
(188012) 
02 PLANT - LOX STORAGE TANKS 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 278.31 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
2 UNIT WEIGHT 109.50 MODE 1 
3.000 UNIT VOLUME 5100.00 QUANTITY/NHA 2 
DEVELOPMENT 
DESIGN FACTORS ELECTRONIC 
WEIGHT 0.200" 
DENSITY 0.392 
MFG. COMPLEXITY 9.560 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.073" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
852. 
2959. 
366. 
337. 
123. 
4636. 
- 
1347. 
167. 
1514. 
6150. 
MECHANICAL 
109.300 
0.021" 
7.550 
1.000 
0.150 
0.031" 
0 . 0 0 0  
SCHEDULE START 
DEVELOPMENT JAN 95 ( 17) 
PRODUCTION JAN 00 ( 16) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 288.90" 
AMORTIZED UNIT COST 560.69* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.53 
PRODUCTION TOTAL COST 
57. 909. 
225. 3184. - 366. 
96. 433. 
48. 171. 
426. 5063. 
557. 
138. 
695. 
- 
1121. 
557. 
1347. 
305. 
2209. 
7272. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
ELECT VOL FRACTION 0.000" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 1611243" 
PLATFORM 2.000 
RELIABILITY FACTOR 1.0 
FIRST ITEM FINISH 
MAY 96" ( 4) SEP 96" ( 21) 
APR 01" ( 2) JUN 01" ( 18) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.966" 
UNIT LEARNING CURVE 0.925" 
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INPUT FILENAME: LOX 
02 PLANT - RADIATOR/TCS 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 7713.50 
PROGRAM COST ( $  1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
- PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:Ol 
(188012) 
1 UNIT WEIGHT 1362.00 MODE 1 
3.000 UNIT VOLUME 700.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT 
DESIGN FACTORS ELECTRONIC 
WEIGHT 3.000" 
DENSITY 41.000 
MFG. COMPLEXITY 9.560 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.060* 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
4847. 
16844. 
2084. 
3127. 
932. 
27833. 
- 
33929. 
3843. 
37772. 
65605. 
MECHANICAL 
1359.000 
1.941* 
8.620 
0.800 
0.400 
0.036* 
0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 29) 
PRODUCTION JAN 00 ( 31) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 7708.97" 
AMORTIZED UNIT COST 13846.25* 
DEV COST MULTIPLIER l.OO* 
PROD COST MULTIPLIER 1.00* 
PRODUCTION TOTAL COST 
641. 
2909. 
1258. 
631. 
5440. 
- 
7713. 
693. 
8407. 
- 
5488. 
19753. 
2084. 
4385. 
1563. 
33273. 
7713. 
33929. 
4536. 
46178. 
13846. 79451. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
o.ooo* 
2.000 
1995* 
1.0 
113402* 
FIRST ITEM FINISH 
MAY 97* ( 8) JAN 98" ( 37) 
JUL 02" ( 0) JUL 02* ( 31) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.914" 
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I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
'I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
INPUT FILENAME: LOX 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
02 PLANT - LIQUID H2 TANK 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 39.60 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
10-OCT-88 12:Ol 
(188012) 
1 UNIT WEIGHT 12.00 MODE 1 
3.000 UNIT VOLUME 600.00 QUANTITY/NHA 1 
DEVELOPMENT 
DESIGN FACTORS ELECTRONIC 
WEIGHT 0.100" 
DENSITY 1.667 
MFG. COMPLEXITY 9.560 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.076" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
203. 
705. 
87. 
74. 
28. 
1098. 
- 
184. 
25. 
209. 
1306. 
MECHANICAL 
11.900 
0.020" 
7.430 
1.000 
0.150 
0.031" 
0 . 0 0 0  
SCHEDULE START 
DEVELOPMENT JAN 95 ( 13) 
PRODUCTION JAN 00 ( 11) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 39.58" 
AMORTIZED UNIT COST 110.38* 
DEV COST MULTIPLIER 1.00* 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
11. 
42. 
10. 
5. 
68. 
- 
40. 
3. 
43. 
- 
214. 
747. 
87. 
84. 
33 * 
1165. 
40. 
184. 
28. 
251. 
110. 1417. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0. 000" 
1995" 
3178338* 
2.000 
1.0 
FIRST ITEM FINISH 
JAN 96" ( 3) APR 96* ( 16) 
NOV 00" ( 0) NOV 00" ( 11) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.998" 
UNIT LEARNING CURVE 0.930" 
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- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: LOX 10-OCT-88 12:Ol 
(188012) 
02 PLANT - H2 HEATER 
PRODUCTION QUANTITY 1 UNIT WEIGHT 0.10 MODE 2 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 1.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 UNIT PROD COST 0.99 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 3. 0. 3. 
DESIGN 10. 1. 11. 
SYSTEMS 1. - 1. 
PROJECT MGMT 1. 0. 2. 
DATA 0. 0. 1. 
SUBTOTAL (ENG) 17. 1. 18. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
4. 
1. 
5. 
1. 
0. 
1. 
- 1. 4. 
1. 
6. 
TOTAL COST 22. 2. 24. 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
0.100 
0.100" 
8.030 
0.500 
0.250 
0.040" 
0.000 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.000 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.2 5 0 * 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 178974" 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 7 )  JUL 95" ( 1) AUG 95* ( 8) 
PRODUCTION JAN 00 ( 6) JUN 00" ( 0) JUN 00" ( 6) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 0.99" 
AMORTIZED UNIT COST 2.26" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
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TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.987" 
UNIT LEARNING CURVE 0.905" 
I 
I 
I 
I 
I 
I 
I 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: LOX 10-OCT-88 12:Ol 
(188012) 
02 PLANT - H2 BLOWER 
PRODUCTION QUANTITY 1 UNIT WEIGHT 3.00 MODE 1 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 1.00 QUANTITY/NHA 1 
UNIT PROD COST 22.61 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 71. 
DESIGN 247. 
SYSTEMS 31. 
PROJECT MGMT 27. 
DATA 10. 
SUBTOTAL (ENG) 387. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
97. 
13. 
109. 
TOTAL COST 496. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 0.100" 
DENSITY 41.000 
MFG. COMPLEXITY 9.560 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.078" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
MECHANICAL 
2.900 
2.900" 
8.030 
0.250 
0.100 
0.039" 
0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 11) 
PRODUCTION JAN 00 ( 10) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 22.60" 
AMORTIZED UNIT COST 77.44" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
8. 
34. 
7. 
4. 
53 * 
- 
79. 
282. 
31. 
35. 
14. 
440. 
23. 23. - 97. 
2. 15. 
25. 134. 
77. 574. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0.002" 
1995" 
3178311" 
2.000 
1.0 
FIRST ITEM FINISH 
NOV 95" ( 3) FEB 96" ( 14) 
OCT 00" ( 0) OCT 00" ( 10) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.997" 
UNIT LEARNING CURVE 0.928" 
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INPUT FILENAME: LOX 
02 PLANT - 3 CM ID PIPE 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 864.97 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
- PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
10-OCT-88 12:Ol 
(188012) 
1 UNIT WEIGHT 302.00 MODE 2 
3.000 UNIT VOLUME 60.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST 
131. 
426. 
62. 
259. 
61. 
939. 
- 
4056. 
357. 
4414. 
5352. 
MECHANICAL 
302 . O O O  
5.033" 
7.800 
0.250 
0.750 
0.033" 
0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 17) 
PRODUCTION JAN 00 ( 20) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 864.20" 
AMORTIZED UNIT COST 1306.81" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
36. 167. 
148. 575. - 62. 
123. 381. 
62. 123. 
369. 1308. 
865. 865. - 4056. 
73. 430. 
938. 5351. 
1307. 6659. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 17749" 
FIRST ITEM FINISH 
MAY 96" ( 5) OCT 96" ( 22) 
AUG 01" ( 0) AUG 01* ( 20) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000* 
UNIT LEARNING CURVE 0.882* 
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PRICE HARDWARE MODEL METRIC - - - - - -  
MECHANICAL ITEM 
INPUT FILENAME: LOX 10-OCT-88 12:Ol 
(188012) 
02 PLANT - 0.25 CM ID PIPE 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 540.61 
PROGRAM COST ($  1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCT ION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
1 UNIT WEIGHT 151.00 MODE 2 
3.000 UNIT VOLUME 0.60 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST 
86. 
281. 
40. 
159. 
38. 
604. 
- 
2482. 
226. 
2708. 
24. 
98. 
77. 
39. 
238. 
- 
110. 
379. 
40. 
236. 
77. 
842. 
541. 541. - 2482. 
46. 272. 
587. 3294. 
3312. 824. 4136. 
MECHANICAL 
151.000 
251.667" 
7.930 
0.250 
0.750 
0.035" 
0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 16) 
PRODUCTION JAN 00 ( 19) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 540.13" 
AMORTIZED UNIT COST 824.41* 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995" 
RELIABILIm FACTOR 1.0 
MTBF (FIELD) 20725" 
FIRST ITEM FINISH 
APR 96" ( 4) AUG 96" ( 20) 
JUL 01" ( 0) JUL 01" ( 19) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.883* 
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INPUT FILENAME: LOX 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:Ol 
(188012) 
02 PLANT - PV POWER SYSTEM 
PRODUCTION QUANTITY 1 UNIT WEIGHT 5721.00 MODE 1 
PROTOTYPE QUANTITY 4.000 UNIT VOLUME 13200.00 QUANTITY/NHA 1 
UNIT PROD COST 3588.64 MONTHLY PROD RATE 0.00 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 5026. 443. 5468. 
DESIGN 17738. 1639. 19376. 
SYSTEMS 2141. - 2141. 
PROJECT MGMT 2804. 632. 3435. 
DATA 866. 317. 1183. 
SUBTOTAL (ENG) 28574. 3030. 31604. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 23479. 
TOOL-TEST EQ 2808. 
SUBTOTAL (MFG) 26287. 
3589. 
277. 
3865. 
- 3589. 23419. 
3084. 
30152. 
TOTAL COST 54861. 6895. 61757. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 12. ooo* 
DENSITY 9.091 
MFG . COMPLEXITY 9.560 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.060* 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
MECHANICAL 
5708.999 
0.432* 
6.700 
0.750 
0.500 
0.019* 
0.000 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1 * 000 
1.0 
0.250* 
o.ooo* 
1995* 
29147" 
2.000 
1.0 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 25) JAN 97" ( 8) SEP 97* ( 33) 
JAN 02* ( 25) PRODUCTION J A N  00 ( 25) JAN O2* ( 0) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 3586.83* 
AMORTIZED UNIT COST 6895.45* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1. oo* 
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TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.923* 
I 
B 
I 
I 
1 
I 
I 
I 
1 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
INPUT FILENAME: LOX 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:Ol 
(188012) 
02 PLANT - REGENERATIVE FUEL CELL 
PRODUCTION QUANTITY 1 UNIT WEIGHT 3285.00 MODE 1 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 101999.98 QUANTITY/NHA 1 
UNIT PROD COST20048.70 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 7738. 
DESIGN 26896. 
SYSTEMS 3326. 
PROJECT MGMT 6555. 
DATA 1791. 
SUBTOTAL (ENG) 46307. 
MANUFACTURING 
PRODUCT ION - 
PROTOTYPE 88114. 
TOOL-TEST EQ 9854. 
SUBTOTAL (MFG) 97968. 
TOTAL COST 144275. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 7.000" 
DENSITY 0.686 
MFG. COMPLEXITY 9.560 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.052" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
MECHANICAL 
3278.000 
0.032" 
8.790 
0.750 
0.500 
0.033" 
0 . 0 0 0  
SCHEDULE START 
DEVELOPMENT JAN 95 ( 35) 
PRODUCTION JAN 00 ( 37) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 20036.51" 
AMORTIZED UNIT COST 32434.00" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
1090. 
5047. 
2947. 
1478. 
10562. 
- 
8828. 
31944. 
3326. 
9502. 
3270. 
56869. 
20049. 20049. 
- 88114. 
1824. 11677. 
21872. 119840. 
32434. 176709. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.25 0 * 
ELECT VOL FRACTION 0.000" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD)  49430,  
PLATFORM 2.000 
RELIABILITY FACTOR 1.0 
FIRST ITEM FINISH 
NOV 97" ( 9) AUG 98" ( 44) 
JAN 03" ( 0) JAN 03" ( 37) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1-00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000* 
UNIT LEARNING CURVE 0.911" 
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- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: PCR 10-OCT-88 12:lO 
(188012) 
MOSAP PCRV - INNER SHELL 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 767.20 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
1 UNIT WEIGHT 490.00 MODE 2 
4.500 UNIT VOLUME 86199.98 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST 
821. 
2667. 
398. 
634. 
187. 
4707. 
- 
5530. 
424. 
5955. 
10661. 
MECHANICAL 
490.000 
0.006" 
7.280 
1.000 
0.800 
0.021" 
0.134 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 18) 
PRODUCTION JAN 00 ( 19) 
35. 
134. 
109. 
116. 
395. 
- 
7 6 7 .  
78. 
845. 
- 
857. 
2802. 
398. 
743. 
303. 
5102. 
7 6 7 .  
5530. 
502. 
6800. 
1240. 11901. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250* 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 12527" 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 766.55" 
AMORTIZED UNIT COST 1240.14" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
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FIRST ITEM FINISH 
JvN 96" ( 7) JAN 97" ( 25) 
JUL 01" ( 0) JUL 01" ( 19) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.886" 
I 
I 
I 
I 
3 
I 
1 
I 
1 
4 
I 
1 
1 
I 
I 
I 
I 
I 
I 
INPUT FILENAME: PCR 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
10-OCT-88 12:lO 
(188012) 
MOSAP PCRV - OUTER SHELL 
PRODUCTION QUANTITY 1 UNIT WEIGHT 500.00 MODE 2 
PROTOTYPE QUANTITY 4.500 UNIT VOLUME 86199.98 QUANTITY/NHA 1 
UNIT PROD COST 780.67 MONTHLY PROD RATE 0.00 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 833. 36. 869. 
DESIGN 2705. 137. 2842. 
SYSTEMS 403. - 403. 
PROJECT MGMT 644. 111. 755. 
DATA 189. 118. 308. 
SUBTOTAL (ENG) 4775. 402. 5177. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
5629. 
432. 
6060. 
781. 
79. 
860. 
- 781. 5629. 
511. 
6920. 
TOTAL COST 10836. 1262. 12097. 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG . COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
500.000 
0.006" 
7.280 
1.000 
0.800 
0.021" 
0.134 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUP PORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 12452* 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 18) JUN 96* ( 7) JAN 97* ( 25) 
PRODUCTION JAN 00 ( 19) JUL 01" ( 0) JUL 01* ( 19) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 780.01* 
AMORTIZED UNIT COST 1261.65* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1. oo* 
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TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.886* 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: PCR 10-OCT-88 12:lO 
(188012) 
MOSAP PCRV - OTHER STRUCTURE 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 1194.97 
PROGRAM COST ($  1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
1 UNIT WEIGHT 200.00 MODE 2 
4.500 UNIT VOLUME 6000.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST 
1956. 
6688. 
877. 
1079. 
344. 
10945. 
- 
7400. 
697. 
8097. 
19042. 
MECHANICAL 
200.000 
0.033* 
8.510 
1.000 
0.500 
0.030" 
0.134 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 22) 
PRODUCTION JAN 00 ( 22) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 1193.84* 
AMORTIZED UNIT COST 2477.71* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1. oo* 
131. 
582. 
212. 
226. 
1150. 
- 
1195. 
133. 
1328. 
- 
2086. 
7270. 
877. 
1291. 
570. 
12095. 
1195. 
7400. 
830. 
9425. 
2478. 21519. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.25 0 * 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 9946" 
FIRST ITEM FINISH 
OCT 96" ( 8) JUN 97* ( 30) 
OCT 01* ( 0) OCT 01" ( 22) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000* 
UNIT LEARNING CURVE 0.877* 
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I 
1 
I 
I 
I 
1 
I 
I 
I 
I 
I 
I 
I 
1 
1 
1 
1 
1 
- -  
INPUT FILENAME: PCR 
MOSAP PCRV - INSULATION 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 112.40 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG . COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
- PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
10-OCT-88 12:lO 
(188012) 
1 UNIT WEIGHT 130.00 MODE 2 
4.500 UNIT VOLUME 10.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST 
107. 
334. 
55. 
96. 
28. 
619. 
- 
833. 
63. 
895. 
1515. 
MECHANICAL 
130.000 
13.000* 
6.510 
0.100 
0.000 
0.018* 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 10) 
PRODUCTION JAN 00 ( 13) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 112.32" 
AMORTIZED UNIT COST 297.29" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
27. 
92. 
27. 
29. 
174. 
- 
112. 
11. 
123. 
- 
134. 
426. 
55. 
122. 
56. 
794. 
112. 
833. 
73. 
1018. 
297. 1812. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250* 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995* 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 26675" 
FIRST ITEM FINISH 
OCT 95" ( 3) JAN 96" ( 13) 
JAN 01" ( 0 )  JAN 01* ( 13) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.899" 
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INPUT FILENAME: PCR 
MOSAP PCRV - RADIATOR 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 574.48 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
10-OCT-88 12:lO 
(188012) 
1 UNIT WEIGHT 160.00 MODE 2 
4.500 UNIT VOLUME io00.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST 
261. 
872. 
121. 
301. 
77. 
1632. 
- 
3751. 
325. 
4076. 
5708. 
MECHANICAL 
160.000 
0.160" 
7.980 
1.000 
0 * 900 
0.027" 
0.263 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 18) 
PRODUCTION JAN 00 ( 19) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 573.98* 
AMORTIZED UNIT COST 860.55* 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
14. 275. 
58. 930. - 121. 
74. 375. 
79. 156. 
225. 1856. 
5 7 4 .  574. 
- 3751. 
61. 387. 
636. 4712. 
861. 6568. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250* 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 13064* 
FIRST ITEM FINISH 
JUN 96" ( 7) JAN 97" ( 25) 
JUL 01" ( 0) JUL 01" ( 19) 
TOOLING 6 PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000* 
UNIT LEARNING CURVE 0.883" 
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INPUT FILENAME: PCR 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
MOSAP PCRV - THERMAL PUMP 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 60.42 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
10-OCT-88 12:lO 
(188012) 
1 UNIT WEIGHT 20.00 MODE 1 
4.500 UNIT VOLUME 2.00 QUANTITY/NHA 1 
DEVELOPMENT 
623. 
2244. 
259. 
223. 
82. 
3433. 
- 
399. 
53. 
452. 
3885. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 0.250" 19.750 
DENSITY 43.000 9.875" 
MFG. COMPLEXITY 9.960 7.280 
NEW DESIGN 1.000 1.000 
DESIGN REPEAT 0.000 0.000 
ENGINEERING CHANGES 0.066f 0.022" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.263 0.263 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 14) 
PRODUCTION JAN 00 ( 11) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 60.39* 
AMORTIZED UNIT COST 254.36* 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
30. 
114. 
21. 
23. 
188. 
- 
60. 
6. 
67. 
- 
653. 
2358. 
259. 
245. 
105. 
3620. 
60. 
399. 
60. 
519. 
254. 4139. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250* 
0.003" 
2.500 
1995* 
1.0 
9524 65 * 
FIRST ITEM FINISH 
FEB 96* ( 5) JUL 96* ( 19) 
NOV OO* ( 0) NOV 00" ( 11) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.999" 
UNIT LEARNING CURVE 0.928" 
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- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: PCR 10-OCT-88 12:lO 
(188012) 
MOSAP PCRV - HEAT EXCHANGER 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 107.20 
PROGRAM COST ($  1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
1 UNIT WEIGHT 50.00 MODE 2 
4.500 UNIT VOLUME 4.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST 
826. 
2680. 
400. 
359. 
134. 
4399. 
- 
752. 
61. 
814. 
5213. 
MECHANICAL 
50.000 
12.500* 
7.280 
1.000 
0.000 
0.022* 
0.263 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 15 
PRODUCTION JAN 00 ( 13 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 107.12" 
AMORTIZED UNIT COST 305.47* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1 . O O *  
27. 
104. 
27. 
29. 
187. 
- 
107. 
11. 
118. 
- 
853. 
2785. 
400. 
386. 
163. 
4587. 
107. 
752. 
72. 
932. 
305. 5518. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUP PORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250* 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 24845" 
FIRST ITEM FINISH 
MAR 96* ( 6) SEP 96* 
JAN 01* ( 0) JAN 01" 
21) 
13) 
TOOLING h PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.893" 
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e - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: PCR 10-OCT-88 12:lO 
(188012) 
MOSAP PCRV - THERMAL SYSTEM PIPING 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 648.76 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
1 UNIT WEIGHT 100.00 MODE 2 
4.500 UNIT VOLUME 8.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST 
962. 
3289. 
432. 
550. 
173. 
5405. 
- 
3994. 
380. 
4374. 
61. 
270. 
109. 
116. 
557. 
- 
649. 
72. 
721. 
- 
1023. 
3559. 
432. 
659. 
289. 
5961. 
649. 
3994. 
452. 
5095. 
9779. 1277. 11056. 
MECHANICAL 
100.000 
12.500" 
8.510 
1.000 
0.600 
0.030" 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 21) 
PRODUCTION JAN 00 ( 20) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 648.16* 
AMORTIZED UNIT COST 1277.45" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 12245" 
FIRST ITEM FINISH 
SEP 96" ( 7) APR 97" ( 28) 
AUG 01" ( 0) AUG 01" ( 20) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.879" 
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- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: PCR 10-OCT-88 12:lO 
(188012) 
MOSAP PCRV - HYDROGEN TANKS 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 96.06 
PROGRAM COST ($  1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
1 UNIT WEIGHT 20.00 MODE 2 
4.500 UNIT VOLUME io0.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCT ION TOTAL COST 
522. 
1747. 
242. 
224. 
81. 
2815. 
- 
613. 
56. 
669. 
3485. 
MECHANICAL 
20.000 
0 * 200" 
8.010 
1.000 
0.150 
0.028" 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 16) 
PRODUCTION JAN 00 ( 14) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 95.98" 
AMORTIZED UNIT COST 267.56" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
22. 
91. 
23. 
25. 
161. 
- 
96. 
10. 
106. 
- 
544. 
1838. 
242. 
247. 
106. 
2976. 
96. 
613. 
66. 
776. 
268. 3752. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 24089" 
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FIRST ITEM FINISH 
SEP 96" ( 21) APR 96" ( 5 )  
FEB 01" ( 0) FEB 01" ( 14) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.888" 
INPUT FILENAME: PCR 
PRICE HARDWARE MODEL METRIC - - - - - -  
MECHANICAL ITEM 
10-OCT-88 12:lO 
(188012) 
MOSAP PCRV - OXYGEN TANKS 
PRODUCTION QUANTITY 1 UNIT WEIGHT 15.00 MODE 2 
PROTOTYPE QUANTITY 4.500 UNIT VOLUME 100.00 QUANTITY/NHA 1 
UNIT PROD COST 74.69 MONTHLY PROD RATE 0.00 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFT I NG 426. 17. 444. 
DESIGN 1427. 73. 1500. 
SYSTEMS 197. - 197. 
PROJECT MGMT 181. 18. 200. 
DATA 66. 20. 86. 
SUBTOTAL (ENG) 2298. 128. 2427. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
476. 
43. 
519. 
75. 
8. 
83. 
- 75. 476. 
51. 
602. 
TOTAL COST 2818. 211. 3029. 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
15.000 
0.150" 
8.010 
1.000 
0.150 
0.028* 
0.201 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250* 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995* 
RELIABILITY FACTOR 1.0 
26260" MTBF (FIELD) 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 15) MAR 96* ( 6) SEP 96" ( 21) 
PRODUCTION JAN 00 ( 13) JAN 01" ( 0) JAN 01* ( 13) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 74.62* 
AMORTIZED UNIT COST 211.17* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1.00" 
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TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000* 
UNIT LEARNING CURVE 0.889* 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: PCR 10-OCT-88 12:lO 
(188012) 
MOSAP PCRV - WATER TANKS 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 176.11 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFT I NG 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
1 UNIT WEIGHT 40.00 MODE 2 
4.500 UNIT VOLUME 100.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST 
849. 
2843. 
393. 
371. 
134. 
4590. 
- 
1132. 
103. 
1235. 
39. 
153. 
41. 
44. 
277. 
- 
888. 
2996. 
393. 
412. 
178. 
4868. 
176. 176. 
- 1132. 
19. 122. 
195. 1430. 
5825. 472. 6297. 
MECHANICAL 
40.000 
0.400* 
8.010 
1.000 
0.150 
0.027* 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 17) 
PRODUCTION JAN 00 ( 15) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 175.96" 
AMORTIZED UNIT COST 472.10* 
DEV COST MULTIPLIER 1 * O O *  
PROD COST MULTIPLIER 1. oo* 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250* 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 19566* 
FIRST ITEM FINISH 
MAY 96* ( 6) NOV 96* ( 23) 
MAR 01" ( 0) MAR 01" ( 15) 
188 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000* 
UNIT LEARNING CURVE 0.886* 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: PCR 10-OCT-88 12:lO 
(188012) 
MOSAP PCRV - FUEL CELL 
PRODUCTION QUANTITY 2 UNIT WEIGHT 45.00 MODE 1 
PROTOTYPE QUANTITY 6.000 UNIT VOLUME 200.00 QUANTITY/NHA 2 
UNIT PROD COST 530.35 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 429. 
DESIGN 1565. 
SYSTEMS 177. 
PROJECT MGMl' 346. 
DATA 91. 
SUBTOTAL (ENG) 2609. 
MANUFACTURING 
P RODUCT I ON 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
4052. 
491. 
4543. 
TOTAL COST 7152. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 1.000" 
DENSITY 43.000 
MFG. COMPLEXITY 9.960 
NEW DESIGN 0.500 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.058" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.843 
MECHANICAL 
44.000 
0.220" 
8.970 
0.200 
0.500 
0.034* 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 19) 
PRODUCTION JAN 00 ( 19) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 552.49" 
AMORTIZED UNIT COST 1320.61" 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1-00" 
MONTHLY PROD RATE 0.58 
PRODUCTION TOTAL COST 
128. 
587. 
208. 
219. 
1142. 
- 
1061. 
439. 
1500. 
- 
557. 
2152. 
177. 
555. 
310. 
3750. 
1061. 
4052. 
930. 
6043. 
2641. 9793. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0. ooo* 
1995" 
2.500 
1.0 
244a12* 
FIRST ITEM FINISH 
JUL 96* ( 8) MAR 97* ( 27) 
JUL 01" ( 2) SEP 01* ( 21) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.965* 
UNIT LEARNING CURVE 0.918" 
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INPUT FILENAME: PCR 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:lO 
(188012) 
MOSAP PCRV - POWER DISTRIBUTION 
PRODUCTION QUANTITY 1 UNIT WEIGHT 100.00 MODE 1 
PROTOTYPE QUANTITY 4.500 UNIT VOLUME 10.00 QUANTITY/NHA 1 
UNIT PROD COST 938.62 MONTHLY PROD RATE 0.00 
PROGRAM COST ( $  1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 1756. 248. 2004. 
DESIGN 6391. 1137. 7528. 
SYSTEMS 719. - 719. 
PROJECT MGMT 827. 244. 1071. 
DATA 266. 259. 525. 
SUBTOTAL (ENG) 9959. 1888. 11847. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
5542. 
717. 
6259. 
939. 
107. 
1046. 
- 939. 5542. 
824. 
7305. 
TOTAL COST 16218. 2934. 19152. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 2.500* 97.500 
DENSITY 43.000 9.750* 
MFG. COMPLEXITY 10.320 8.750 
NEW DESIGN 1.000 0.500 
DESIGN REPEAT 0.000 0.500 
ENGINEERING CHANGES 0.065* 0.033" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.843 0.201 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUP PORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0.006* 
2.500 
1995* 
1.0 
110324" 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 21) SEP 96* ( 7) APR 97* ( 28) 
SEP 01* ( 0) SEP 01" ( 21) PRODUCTION JAN 00 ( 21) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 938.10* 
AMORTIZED UNIT COST 2934.02* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1 .OO* 
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TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1-00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.917* 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: PCR 10-OCT-88 12:lO 
(188012) 
MOSAP PCRV - WHEELS AND LOCOMOTION 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 329.33 
PROGRAM COST ( $  1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
4 UNIT WEIGHT 75.00 MODE 2 
18.000 UNIT VOLUME 1000.00 QUANTITY/NHA 4 
MONTHLY PROD RATE 1.04 
DEVELOPMENT PRODUCTION TOTAL COST 
892. 
3161. 
396. 
840. 
211. 
5500. 
- 
7762. 
641. 
8403. 
13903. 
MECHANICAL 
75.000 
0.075" 
8.160 
1.000 
0.500 
0.022" 
0.350 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 18) 
PRODUCTION J A N  00 ( 17) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 377.68" 
AMORTIZED UNIT COST 590.62" 
DEV COST MULTIPLIER 1 * 00" 
PROD COST MULTIPLIER 1 .OO* 
42. 
186. 
184. 
193. 
604. 
- 
1317. 
441. 
1759. 
- 
933. 
3346. 
396. 
1024. 
404. 
6104. 
1317. 
7762. 
1082. 
10161. 
2362. 16266. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 15269" 
FIRST ITEM FINISH 
JUN 96" ( 13) JUL 97" ( 31) 
MAY 01" ( 3) AUG 01" ( 20) 
TOOLING h PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.954" 
UNIT LEARNING CURVE 0.883" 
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INPUT FILENAME: PCR 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:lO 
(188012) 
MOSAP PCRV - MAN LOCKS 
PRODUCTION QUANTITY 2 UNIT WEIGHT 230.00 MODE 1 
PROTOTYPE QUANTITY 4.500 UNIT VOLUME 4000.00 QUANTITY/NHA 2 
UNIT PROD COST 911.96 MONTHLY PROD RATE 0.38 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 4678. 382. 5060. 
DESIGN 16847. 1701. 18548. 
SYSTEMS 1945. - 1945. 
PROJECT MGMT 1812. 420. 2232. 
DATA 642. 443. 1085. 
SUBTOTAL (ENG) 25924. 2946. 28870. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 1824. 
5879. - 
723. 540. 
6603. 2364. 
1824. 
5879. 
1263. 
8966. 
TOTAL COST 32526. 5309. 37836. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 4.000" 226.000 
DENSITY 10.000 0.057" 
MFG. COMPLEXITY 9.960 7.980 
NEW DESIGN 1.000 1.000 
DESIGN REPEAT 0.000 0.000 
ENGINEERING CHANGES 0.060" 0.026" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.350 0.350 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUP PORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
PLATFORM 
YEAR OF TECHNOLOGY 
RELIABILITY FACTOR 
MTBF (FIELD) 
1.000 
1.0 
0.250" 
0.000" 
1995" 
62924" 
2.500 
1.0 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 21) SEP 96" ( 7) APR 97" ( 28) 
PRODUCTION JAN 00 ( 20) AUG 01" ( 3) NOV 01" ( 23) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 948.87" 
AMORTIZED UNIT COST 2654.72" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
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TOOLING 61 PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.972" 
UNIT LEARNING CURVE 0.920" 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: PCR 10-OCT-88 12:lO 
(188012) 
MOSAP PCRV - GALLEY 
PRODUCT ION QUANTITY 1 UNIT WEIGHT 70.00 MODE 1 
PROTOTYPE QUANTITY 4.500 UNIT VOLUME 1700.00 QUANTITY/NHA 1 
UNIT PROD COST 317.96 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 1956. 
DESIGN 7044. 
SYSTEMS 814. 
PROJECT MGMC 737. 
DATA 265. 
SUBTOTAL (ENG) 10815. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 2010. 
TOOL-TEST EQ 253. 
SUBTOTAL (MFG) 2264. 
TOTAL COST 13079. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 1. 000" 
DENSITY 5.882 
MFG. COMPLEXITY 9.960 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.062" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.201 
MECHANICAL 
69.000 
0.041* 
7.980 
1.000 
0.000 
0.027" 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 18) 
PRODUCTION JAN 00 ( 16) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 317.80* 
AMORTIZED UNIT COST 1222.85" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
128. 
531. 
103. 
109. 
870. 
- 
318. 
35. 
353. 
- 
1223. 
2084. 
7575. 
814. 
839. 
374. 
11686. 
318. 
2010. 
288. 
2616. 
14302. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
ELECT VOL FRACTION 0.000" 
YEAR OF TECHNOLOGY 1995" 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 2 4 4 8 14 * 
FIRST ITEM FINISH 
JUN 96" ( 6) DEC 96" ( 24) 
APR 01" ( 0) APR 01* ( 16) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.923" 
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- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: PCR 10-OCT-88 12:lO 
(188012) 
MOSAP PCRV - PERSONAL HYGIENE 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 347.41 
PROGRAM COST ($  1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
1 UNIT WEIGHT 90.00 MODE 2 
4.500 UNIT VOLUME 1700.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST 
853. 
2852. 
396. 
435. 
146. 
4682. 
- 
2256. 
194. 
2451. 
7133. 
MECHANICAL 
90.000 
0.053* 
7.980 
0.500 
0.020 
0.027* 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 17) 
PRODUCTION JAN 00 ( 17) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 347.11" 
AMORTIZED UNIT COST 1036.92" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1 .oo* 
85. 
381. 
90. 
96. 
652. 
- 
347. 
37. 
385. 
- 
938. 
3233. 
396. 
525. 
243. 
5334. 
347. 
2256. 
231. 
2835. 
1037. 8169. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250* 
YEAR OF TECHNOLOGY 1995* 
MTBF (FIELD) 15526" 
FIRST ITEM FINISH 
MAY 96* ( 7) DEC 96" ( 24) 
MAY 01* ( 0) MAY 01" ( 17) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.884" 
194 
INPUT FILENAME: PCR 
MOSAP PCRV - EMERGENCY 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 107.15 
PROGRAM COST ( $  1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMC 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCT ION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
10-OCT-88 12:lO 
(188012) 
EQUIPMENT 
1 UNIT WEIGHT 30.00 MODE 2 
4.500 UNIT VOLUME 800.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST 
72. 
239. 
34. 
66. 
18. 
430. 
- 
705. 
61. 
767. 
1197. 
MECHANICAL 
30.000 
0.037" 
7.760 
0.100 
0.000 
0.027" 
0.134 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 11) 
PRODUCTION J A N  00 ( 14) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 107.06" 
AMORTIZED UNIT COST 326.46" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
30. 
120. 
29. 
30. 
208. 
- 
107. 
11. 
118. 
- 
102. 
359. 
34. 
95. 
49. 
638. 
107. 
705. 
73. 
885. 
326. 1523. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.25 0 * 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 23607* 
FIRST ITEM FINISH 
NOV 95* ( 4) MAR 96" ( 15) 
FEB 01" ( 0) FEB 01" ( 14) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.890" 
195 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: PCR 10-OCT-88 12:lO 
(188012) 
MOSAP PCRV - AVIONICS 
PRODUCTION QUANTITY 2 UNIT WEIGHT 45.00 MODE 1 
PROTOTYPE QUANTITY 9.000 UNIT VOLUME 1700.00 QUANTITY/NHA 2 
UNIT PROD COST 
PROGRAM COST ($  
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
185.24 
1000) DEVELOPMENT 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
1748. 
6548. 
704. 
696. 
235. 
9931. 
- 
2014. 
261. 
2275. 
TOTAL COST 12206. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 2.500" 42.500 
DENSITY 14.706 0.025" 
MFG. COMPLEXITY 10.320 6.850 
NEW DESIGN 1.000 1.000 
DESIGN REPEAT 0.000 0.000 
ENGINEERING CHANGES 0.059" 0.016" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.201 0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 19) 
PRODUCTION JAN 00 ( 15) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 192.69" 
AMORTIZED UNIT COST 756.54" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1. 00" 
MONTHLY PROD RATE 1.00 
PRODUCTION TOTAL COST 
139. 
554. 
119. 
126. 
937. 
- 
370. 
205. 
576. 
- 
1887. 
7102. 
704. 
816. 
360. 
10868. 
370. 
2014. 
466. 
2851. 
1513. 13719, 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0. 000" 
2.500 
1995" 
1.0 
110324" 
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FIRST ITEM FINISH 
JUL 96" ( 9) APR 97" ( 28) 
MAR 01" ( 1) APR 01" ( 16) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.953" 
UNIT LEARNING CURVE 0.921" 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: PCR 10-OCT-88 12:lO 
(188012) 
MOSAP PCRV - ECLSS 
PRODUCTION QUANTITY 1 UNIT WEIGHT 200.00 MODE 1 
PROTOTYPE QUANTITY 4.500 UNIT VOLUME 2600.00 QUANTITY/NHA 1 
UNIT PROD COST 2830.01 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 5319. 
DESIGN 19154. 
SYSTEMS 2212. 
PROJECT MGMT 2524. 
DATA 817. 
SUBTOTAL (ENG) 30025. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 16376. 
TOOL-TEST EQ 1956. 
SUBTOTAL (MFG) 18332. 
TOTAL COST 48358. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 2.000* 198.000 
DENSITY 7.692 0.076* 
MFG. COMPLEXITY 9.960 9.340 
NEW DESIGN 1.000 0.800 
DESIGN REPEAT 0.000 0.000 
ENGINEERING CHANGES 0.053" 0.034* 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.263 0.263 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 27) 
PRODUCTION JAN 00 ( 26) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 2828.34* 
AMORTIZED UNIT COST 8398.96* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1.00* 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
616. 5935 * 
3172. 22326. 
- 2212. 
703. 3227. 
745 * 1562. 
5236. 35261. 
2830. 2830. 
16376. 
333. 2289. 
3163. 21495. 
- 
8399. 56756. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250* 
o.ooo* 
2.500 
1995" 
1.0 
124115" 
FIRST ITEM FINISH 
MAR 97* ( 10) JAN 98* ( 37) 
FEB 02* ( 0) FEB 02" ( 26) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.913" 
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- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: PCR 10-OCT-88 12:lO 
(188012) 
MOSAP PCRV - DRIVE STATIONS 
PRODUCTION QUANTITY 2 UNIT WEIGHT 40.00 MODE 1 
PROTOTYPE QUANTITY 9.000 UNIT VOLUME 2500.00 QUANTITY/NHA 2 
UNIT PROD COST 556.17 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 3188. 
DESIGN 11945. 
SYSTEMS 1282. 
PROJECT MGMT 1386. 
DATA 448. 
SUBTOTAL (ENG) 18248. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
5943. 
752. 
6695. 
TOTAL COST 24943. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 5.000" 35.000 
DENSITY 20.000 0.014" 
MFG. COMPLEXITY 10.290 8.750 
NEW DESIGN 1.000 1.000 
DESIGN REPEAT 0.000 0.000 
ENGINEERING CHANGES 0.057" 0.029" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.2 63 0.263 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 20) 
PRODUCTION JAN 00 ( 17) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 579.55" 
AMORTIZED UNIT COST 1936.18* 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1 .oo* 
MONTHLY PROD RATE 0.58 
PRODUCTION TOTAL COST 
300. 3488. 
1374. 13319. - 1282. 
305. 1690. 
321. 769. 
2301. 20549. 
1112. 1112. 
- 5943. 
459. 1211. 
1572. 8267. 
3872. 28815. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250* 
0. 000" 
1995" 
55472" 
2.500 
1.0 
FIRST ITEM FINISH 
AUG 96" ( 11) JUL 97" ( 31) 
MAY 01" ( 2) JUL 01" ( 19) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.965* 
UNIT LEARNING CURVE 0.917* 
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INPUT FILENAME: PCR 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
MOSAP PCRV - WORKSTATIONS 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 572.62 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFT I NG 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
10-OCT-88 12:lO 
(188012) 
1 UNIT WEIGHT 40.00 MODE 1 
4.500 UNIT VOLUME 1700.00 QUANTITY/NHA 1 
DEVELOPMENT 
DESIGN FACTORS ELECTRONIC 
WEIGHT 5.000" 
DENSITY 29.412 
MFG. COMPLEXITY 10.290 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.066" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.263 
3073. 
11189. 
1257. 
1141. 
408. 
17069. 
- 
3227. 
424. 
3651. 
20720. 
MECHANICAL 
35.000 
0.021" 
8.750 
1.000 
0.000 
0.033" 
0.263 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 20) 
PRODUCTION JAN 00 ( 17) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 572.30" 
AMORTIZED UNIT COST 2846.48" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
308. 3381. 
1409. 12599. 
- 1257. 
237. 1378. 
252. 660. 
2207. 19276. 
573. 
67. 
640. 
- 573. 3227. 
491. 
4291. 
2846. 23567. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUP PORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0. 000" 
1995" 
2.500 
1.0 
55472" 
FIRST ITEM FINISH 
AUG 96" ( 7) MAR 97" ( 27) 
MAY 01" ( 17) MAY 01" ( 0) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.917" 
199 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: PCR 10-OCT-88 12:lO 
(188012) 
MOSAP PCRV - SLEEP QUARTERS 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 66.59 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
2 UNIT WEIGHT 30.00 MODE 2 
9.000 UNIT VOLUME 6800.00 QUANTITY/"A 2 
MONTHLY PROD RATE 1.00 
DEVELOPMENT PRODUCTION TOTAL COST 
598. 
1998. 
285. 
297. 
101. 
3279. 
- 
892. 
67. 
959. 
4238. 
MECHANICAL 
30.000 
0.004" 
7.280 
1.000 
0.000 
0.020" 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 15) 
PRODUCTION JAN 00 ( 12) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 70.21" 
AMORTIZED UNIT COST 165.22" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00* 
17. 
65. 
28. 
29. 
139. 
- 
133. - 
58. 
191. 
615. 
2063. 
285. 
324. 
131. 
3419. 
133 
892. 
124. 
1150. 
330. 4568. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 28959" 
FIRST ITEM FINISH 
MAR 96" ( 7) OCT 96" ( 22) 
DEC 00" ( 1) JAN 01" ( 13) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.945" 
UNIT LEARNING CURVE 0.895" 
200 
- - -  PRICE HARDWARE MODEL METRIC - - - 
INTEGRATION AND TEST 
I 
I 
1 
II 
8 
I 
1 
I 
I 
I 
I 
I 
8 
INPUT FILENAME: PCR 10-OCT-88 12:lO 
(188012) 
PCRV INTEGRATION 
PRODUCTION QUANTITY 1 INT WEIGHT 73.480" MODE 5 
PROTOTYPE QUANTITY 4.500 INT VOLUME 294.774" QUANTITY/NHA 0 
UNIT PROD COST 335.80 MONTHLY PROD RATE 0.00 
PROGRAM COST ($  1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 1610. 117. 1727. 
DESIGN 5722. 470. 6192. 
SYSTEMS 682. - 682. 
PROJECT MGMT 640. 98. 739. 
DATA 227. 104. 331. 
SUBTOTAL (ENG) 0881. 790. 9671. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
2109. 
252. 
2361. 
336. 336. - 2109. 
37. 289. 
372. 2733. 
TOTAL COST 11242. 1163. 12405. 
DESIGN FACTORS ELECTRONIC MECHANICAL PRODUCT DESCRIPTORS 
WEIGHT 2.652" 70.828" ENGINEERING COMPLEXITY 
DENSITY 0.561" 0.240" PROTOTYPE SUP PORT 
MFG. COMPLEXITY 9.601* 7.926" PROTO SCHEDULE FACTOR 
NEW PLANS LEVEL 0.700 0.700 ELECT VOL FRACTION 
ENGINEERING CHANGES 0.037" 0.017" PLATFORM 
INTEGRATION LEVEL 0.000 0.000 YEAR OF TECHNOLOGY 
RELIABILITY FACTOR 
MTBF (FIELD) 
1. 000" 
0.250" 
1.0 
0.016 
2.500 
1.0 
1999" 
04788" 
SCHEDULE START FIRST ITEM FINISH 
MAY 00" ( 6) NOV 00" ( 23) 
PRODUCTION DEC 00" ( 17) APR 02" ( 0) APR 02" ( 17) 
DEVELOPMENT J A N  99 ( 17) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
AMORTIZED UNIT COST 1162.57" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1-00" 
PRODUCTION TOOLING l.OO* 
201 
- - -  PRICE HARDWARE MODEL METRIC - - - 
SYSTEM COST SUMMARY 
INPUT FILENAME: PCR 10-OCT-88 12:lO 
(188012) 
TOTAL COST, WITH INTEGRATION COST 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 34358. 
DESIGN 122153. 
SYSTEMS 14680. 
PROJ MGMT 16409. 
DATA 5371. 
SUBTOTAL (ENG) 192970. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 89278. 
TOOL-TEST EQ 9431. 
PURCH ITEMS 0. 
SUBTOTAL (MFG) 98709. 
TOTAL COST 291679. 
PRODUCTION 
2979. 
13495. 
3541. 
3749. 
23765. 
- 
15860. 
3257. 
0. 
19118. 
- 
42883. 
TOTAL COST 
37337. 
135648. 
14680. 
19951. 
9120. 
216735. 
15860. 
89278. 
12688. 
0. 
117827. 
334562. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
SYSTEM WS 3299.24 * * SYSTEM WT 3334.99 
* SYSTEM SERIES MTBF HRS. 826 AV SYSTEM COST 42883 * 
* SYSTEM QUANTITY 1 * . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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1 
1 
I 
I 
1 
1 
1 
1 
I 
I 
I 
1 
I 
I 
I 
I 
I 
I 
I 
INPUT FILENAME: HTU 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
10-OCT-88 12:16 
(188012) 
MOSAP HTU - INNER SHELL 
PRODUCTION QUANTITY 1 UNIT WEIGHT 490.00 MODE 2 
PROTOTYPE QUANTITY 3.500 UNIT VOLUME 86199.98 QUANTITY/NHA 1 
UNIT PROD COST 769.66 MONTHLY PROD RATE 0.00 
PROGRAM COST ( $  1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 40. 39. 79. 
DESIGN 130. 148. 278. 
SYSTEMS 20. - 20. 
PROJECT MGMT 264. 111. 375. 
DATA 55. 118. 173. 
SUBTOTAL (ENG) 508. 416. 925. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (ME'G) 
- 
4433. 
353. 
4786. 
770. 
78. 
848. 
- 770. 4433. 
431. 
5634. 
TOTAL COST 5294. 1264. 6558. 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
490.000 
0.006" 
7.280 
0.050 
0.800 
0.025" 
0.134 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 12527" 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 11) NOV 95" ( 3) FEB 96" ( 14) 
PRODUCTION JAN 00 ( 19) JUL 01" ( 0) JUL 01" ( 19) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 769.01" 
AMORTIZED UNIT COST 1263.96* 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
203 
TOOLING h PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.886" 
INPUT FILENAME: HTU 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
10-OCT-88 12:16 
(188012) 
I 
MOSAP HTU - OUTER SHELL 
PRODUCTION QUANTITY 1 UNIT WEIGHT 500.00 MODE 2 
PROTOTYPE QUANTITY 3.500 UNIT VOLUME 8620.00 QUANTITY/NHA 1 
I UNIT PROD COST 783.19 MONTHLY PROD RATE 0.00 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 41. 40. 81. 
DESIGN 132. 161. 292. 
SYSTEMS 20. - 20. 
PROJECT MGMT 268. 114. 382. 
DATA 56. 122. 177. 
SUBTOTAL (ENG) 516. 436. 952. 
MANUFACTURING 
PRODUCTION 
P ROTOTYP E 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
4512. 
351. 
4863. 
783. 
79. 
863. 
- 783. 4512. 
430. 
5726. 
TOTAL COST 5379. 1299. 6678. 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
500.000 
0.058" 
7.280 
0.050 
0.800 
0.025" 
0.134 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUP PORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250* 
YEAR OF TECHNOLOGY 1995* 
MTBF (FIELD) 12452" 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT J A N  95 ( 11) NOV 95* ( 3) FEB 96" ( 14) 
PRODUCTION J A N  00 ( 19) JUL 01" ( 0) JUL 01" ( 19) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 782.52* 
AMORTIZED UNIT COST 1298.52* 
DEV COST MULTIPLIER 1 * 00" 
PROD COST MULTIPLIER 1.00* 
204 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000* 
UNIT LEARNING CURVE 0.886" 
PRICE HARDWARE MODEL METRIC - - - - - -  
MECHANICAL ITEM 
INPUT FILENAME: HTU 10-OCT-88 12:16 
(188012) 
MOSAP HTU - OTHER STRUCTURE 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 1201.84 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCT ION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
1 UNIT WEIGHT 200.00 MODE 2 
3.500 UNIT VOLUME 6000.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST 
96. 
325. 
44. 
335. 
72. 
872. 
- 
5944. 
571. 
6516. 
7387. 
MECHANICAL 
200.000 
0.033" 
8.510 
0.050 
0.500 
0.035* 
0.134 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 13) 
PRODUCTION JAN 00 ( 22) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 1200.70* 
AMORTIZED UNIT COST 2599.72* 
DEV COST MULTIPLIER 1. OO* 
PROD COST MULTIPLIER 1. oo* 
148. 
658. 
222. 
236. 
1264. 
- 
1202. 
133. 
1335. 
- 
244. 
983. 
44. 
557. 
308. 
2136. 
1202. 
5944. 
705. 
7851. 
2600. 9987. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 9946* 
FIRST ITEM FINISH 
JAN 96* ( 4) MAY 96* ( 17) 
OCT Ol* ( 0) OCT 01" ( 22) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000* 
UNIT LEARNING CURVE 0.877* 
205 
INPUT FILENAME: HTU 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
10-OCT-88 12:16 
(188012) 
MOSAP HTU - INSULATION 
PRODUCTION QUANTITY 1 UNIT WEIGHT 130.00 MODE 2 
PROTOTYPE QUANTITY 3.500 UNIT VOLUME 10.00 QUANTITY/NHA 1 
UNIT PROD COST 112.49 MONTHLY PROD RATE 0.00 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 105. 28. 133. 
DESIGN 325. 95. 420. 
SYSTEMS 54. - 54. 
PROJECT MGMT 82. 27. 109. 
DATA 25. 29. 54. 
SUBTOTAL (ENG) 592. 179. 771. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
666. 
54. 
720. 
112. 
11. 
123. 
- 112. 666. 
64. 
843. 
TOTAL COST 1312. 302. 1614. 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
130.000 
13.000" 
6.510 
0.100 
0.000 
0.019" 
0.201 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 26675" 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 10) OCT 95" ( 2) DEC 95" ( 12) 
PRODUCTION JAN 00 ( 13) JAN 01" ( 0) JAN 01" ( 13) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 112.40" 
AMORTIZED UNIT COST 301.75" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.899" 
206 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: HTU 10-OCT-88 12:16 
(188012) 
MOSAP HTU - RADIATOR 
PRODUCTION QUANTITY 1 UNIT WEIGHT 160.00 MODE 2 
PROTOTYPE QUANTITY 3.500 UNIT VOLUME 1000.00 QUANTITY/NHA 1 
UNIT PROD COST 576.32 MONTHLY PROD RATE 0.00 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 26. 15. 41. 
DESIGN 85. 62. 147. 
SYSTEMS 12. - 12. 
PROJECT MGMT 169. 75. 244. 
DATA 35. 80. 114. 
SUBTOTAL (ENG) 326. 232. 558. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
3010. 
268. 
3279. 
576. 576. 
- 3010. 
62. 330. 
638. 3917. 
TOTAL COST 3605. 870. 4474. 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
160.000 
0.160" 
7.980 
0.100 
0.900 
0.030" 
0.263 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 13064* 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 13) JAN 96" ( 4) MAY 96" ( 17) 
PRODUCTION JAN 00 ( 19) JUL 01" ( 0) JUL 01" ( 19) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 575.81" 
AMORTIZED UNIT COST 869.71" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.883* 
207 
INPUT FILENAME: HTU 
- - - PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:16 
(188012) 
MOSAP HTU - THERMAL PUMP 
PRODUCTION QUANTITY 1 UNIT WEIGHT 20.00 MODE 1 
PROTOTYPE QUANTITY 3.500 UNIT VOLUME 2.00 QUANTITY/NHA 1 
UNIT PROD COST 60.62 MONTHLY PROD RATE 0.00 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 61. 32. 93. 
DESIGN 218. 122. 341. 
SYSTEMS 26. - 26. 
PROJECT MGMT 35. 22. 57. 
DATA 11. 24. 34. 
SUBTOTAL (ENG) 351. 200. 551. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
320. 
44. 
364. 
61. 
6. 
67. 
- 61. 320. 
51. 
431. 
TOTAL COST 715. 267. 982. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 0.250" 19.750 
DENSITY 43.000 9.875" 
MFG. COMPLEXITY 9.960 7.280 
NEW DESIGN 0.100 0.100 
DESIGN REPEAT 0.000 0.000 
ENGINEERING CHANGES 0.073" 0.025" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.263 0.263 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUP PORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250* 
0.003* 
2.500 
1995" 
1.0 
952465" 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 9) SEP 95" ( 3) DEC 95* ( 12) 
PRODUCTION JAN 00 ( 11) NOV 00" ( 0) NOV 00" ( 11) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 60.59" 
AMORTIZED UNIT COST 267.16" 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1. oo* 
208 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.999" 
UNIT LEARNING CURVE 0.928* 
I 
1 
I 
I 
I 
I 
I 
I 
I 
I 
I 
1 
I 
I 
1 
I 
I 
1 
1 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: HTU 10-OCT-88 12:16 
(188012) 
MOSAP HTU - HEAT EXCHANGER 
PRODUCTION QUANTITY 1 UNIT WEIGHT 50.00 MODE 2 
PROTOTYPE QUANTITY 3.500 UNIT VOLUME 4.00 QUANTITY/NHA 1 
UNIT PROD COST 107.46 MONTHLY PROD RATE 0.00 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFT I NG 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
DEVELOPMENT 
81. 
261. 
40. 
64. 
19. 
465. 
- 
603. 
52. 
655. 
1120. 
MECHANICAL 
50.000 
12.500" 
7.280 
0.100 
0.000 
0.025" 
0.263 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 10) 
PRODUCTION JAN 00 ( 13) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 107.38" 
AMORTIZED UNIT COST 317.61" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1. 00" 
PRODUCTION TOTAL COST 
29. 
112. 
28. 
30. 
199. 
- 
107. 
11. 
118. 
- 
111. 
373. 
40. 
92. 
49. 
664. 
107. 
603. 
63. 
773. 
318. 1437. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 24845" 
FIRST ITEM FINISH 
OCT 95" ( 3) JAN 96" ( 13) 
JAN 01" ( 13) J A N  01" ( 0) 
TOOLING 6 PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1-00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.893" 
209 
. 
- - - PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: HTU 10-OCT-88 12:16 
(188012) 
MOSAP HTU - THERMAL SYSTEM PIPING 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 651.50 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
1 UNIT WEIGHT 100.00 MODE 2 
3.500 UNIT VOLUME 8.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST 
95. 
320. 
43. 
196. 
45. 
698. 
- 
3209. 
312. 
3521. 
67. 
296. 
113. 
120 * 
595. 
- 
161. 
616. 
43. 
308. 
164. 
1293. 
651. 651. - 3209. 
72. 384. 
724. 4244. 
4218. 1319. 5537. 
MECHANICAL PRODUCT DESCRIPTORS 
100.000 ENGINEERING COMPLEXITY 1.000 
12.500" PROTOTYPE SUPPORT 1.0 
8.510 PROTO SCHEDULE FACTOR 0.250* 
0.100 PLATFORM 2.500 
0.600 YEAR OF TECHNOLOGY 1995" 
0.035" RELIABILITY FACTOR 1.0 
0.201 MTBF (FIELD) 12245* 
SCHEDULE START 
DEVELOPMENT J A N  95 ( 15) 
PRODUCTION J A N  00 ( 20) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 650.90" 
AMORTIZED UNIT COST 1318.72* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1. oo* 
FIRST ITEM FINISH 
MAR 96" ( 4) JUL 96* ( 19) 
AUG 01* ( 0) AUG 01* ( 20) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.879* 
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- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: HTU 10-OCT-88 12:16 
(188012) 
MOSAP HTU - HYDROGEN TANKS 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 38.29 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
1 UNIT WEIGHT 20.00 MODE 2 
3.500 UNIT VOLUME 100.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST 
32. 
101. 
16. 
25. 
7. 
181. 
- 
220. 
19. 
240. 
421. 
MECHANICAL 
20.000 
0.200* 
7.030 
0.100 
0.150 
0.023* 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 9) 
PRODUCTION JAN 00 ( 11) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 38.26" 
AMORTIZED UNIT COST 101.15" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
9. 
32. 
9. 
10. 
59. 
- 
41. 
133. 
16. 
34. 
17. 
240. 
38. 38. 
- 220. 
4. 23. 
42. 282. 
101. 522. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995* 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 36575* 
FIRST ITEM FINISH 
SEP 95" ( 2) NOV 95" ( 11) 
NOV 00" ( 0) NOV 00" ( 11) 
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TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.998* 
UNIT LEARNING CURVE 0.898* 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: HTU 10-OCT-88 12:16 
(188012) 
MOSAP HTU - OXYGEN TANKS 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 29.92 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG . COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
1 UNIT WEIGHT 15.00 MODE 2 
3.500 UNIT VOLUME 100.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST 
26. 
82. 
13. 
20. 
6. 
147. 
- 
171. 
15. 
187. 
334. 
MECHANICAL 
15.000 
0.150* 
7.030 
0.100 
0.150 
0.023" 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 8) 
PRODUCTION JAN 00 ( 10) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 29-90" 
AMORTIZED UNIT COST 79.56* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1.00* 
7. 
25. 
7. 
8. 
47. 
- 
30. 
3. 
33. 
- 
33. 
108. 
13. 
27. 
14. 
194. 
30. 
171. 
18. 
219. 
80. 413. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250* 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995* 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 39871" 
FIRST ITEM FINISH 
AUG 95" ( 3) NOV 95* ( 11) 
OCT OO*  ( 0) OCT OO*  ( 10) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.997* 
UNIT LEARNING CURVE 0.899* 
212 
I 
I 
I 
I 
8 
I 
II 
I 
I 
8 
I 
I 
- -  
INPUT FILENAME: HTU 
MOSAP HTU - WATER TANKS 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 69.38 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT M W  
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
- PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
10-OCT-88 12:16 
(188012) 
1 UNIT WEIGHT 40.00 MODE 2 
3.500 UNIT VOLUME io0.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST 
52. 
164. 
26. 
43. 
13. 
298. 
- 
402. 
35. 
438. 
736. 
MECHANICAL 
40.000 
0.400* 
7.030 
0.100 
0.150 
0.023* 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 9) 
PRODUCTION JAN 00 ( 12) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 69.33" 
AMORTIZED UNIT COST 180.38* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1.00" 
16. 
55. 
16. 
17. 
104. 
- 
69. 
7. 
76. 
- 
68. 
220. 
26. 
59. 
30. 
402. 
69. 
402. 
42. 
514. 
180. 916. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 29708" 
FIRST ITEM FINISH 
SEP 95* ( 3) DEC 95* ( 12) 
DEC 00" ( 0) DEC OO* ( 12) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
0.896" UNIT LEARNING CURVE 
213 
INPUT FILENAME: HTU 
MOSAP HTU - FUEL CELLS 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 533.38 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
- PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:16 
(188012) 
2 UNIT WEIGHT 45.00 MODE 1 
3.500 UNIT VOLUME 200.00 QUANTITY/NHA 2 
MONTHLY PROD RATE 0.58 
DEVELOPMENT 
DESIGN FACTORS ELECTRONIC 
WEIGHT 1. 000" 
DENSITY 43.000 
MFG. COMPLEXITY 9.960 
NEW DESIGN 0.100 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.068" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.843 
132. 
470. 
55. 
160. 
39. 
857. 
- 
2533. 
318. 
2851. 
3708. 
MECHANICAL 
44.000 
0.220" 
8.970 
0.100 
0.500 
0.040" 
0.201 
SCHEDULE START 
DEVELOPMENT J A N  95 ( 15) 
PRODUCTION J A N  00 ( 19) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 555.65" 
AMORTIZED UNIT COST 1371.64" 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1. oo* 
PRODUCTION TOTAL COST 
141. 
651. 
216. 
227. 
1235. 
- 
1067. 
441. 
1508. 
274. 
1121. 
55. 
376. 
267. 
2092. 
1067. 
2533. 
759. 
4359. 
2743. 6451. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
o.ooo* 
2.500 
1995" 
1.0 
244812" 
FIRST ITEM FINISH 
MAR 96* ( 5) AUG 96" ( 20) 
JUL 01* ( 2) SEP 01* ( 21) 
TOOLING h PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.965* 
UNIT LEARNING CURVE 0.918" 
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INPUT FILENAME: HTU 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:16 
(188012) 
MOSAP HTU - POWER DISTIBUTION 
PRODUCTION QUANTITY 1 UNIT WEIGHT 100.00 MODE 1 
PROTOTYPE QUANTITY 3.500 UNIT VOLUME 10.00 QUANTITY/NHA 1 
UNIT PROD COST 942.96 MONTHLY PROD RATE 0.00 
PROGRAM COST ($  1000) DEVELOPMENT PRODUCT I ON TOTAL COST 
ENGINEERING 
DRAFTING 238. 270. 508. 
DESIGN 855. 1235. 2089. 
SYSTEMS 98. - 98. 
PROJECT M m  278. 256. 534. 
DATA 68. 272. 340. 
SUBTOTAL (ENG) 1536. 2033. 3569. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
4453. 
585. 
5039. 
943. 
108. 
1051. 
- 943. 4453. 
693. 
6090. 
TOTAL COST 6575. 3083. 9659. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 2.500" 
DENSITY 43.000 
MFG. COMPLEXITY 10.320 
NEW DESIGN 0.100 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.073" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.843 
MECHANICAL 
97.500 
9.750* 
8.750 
0.100 
0.500 
0.037" 
0.201 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0.006* 
2.500 
1995" 
1.0 
110324* 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 16) APR 96" ( 4) AUG 96" ( 20) 
PRODUCTION JAN 00 ( 21) SEP 01* ( 0) SEP 01" ( 21) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 942.44* 
AMORTIZED UNIT COST 3083.39" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1. oo* 
215 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.917" 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: HTU 10-OCT-88 12:16 
(188012) 
MOSAP HTU - WHEELS C LOCOMOTION 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 337.67 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
4 UNIT WEIGHT 75.00 MODE 2 
3.500 UNIT VOLUME 1000.00 QUANTITY/NHA 4 
MONTHLY PROD RATE 1.04 
DEVELOPMENT PRODUCTION TOTAL COST 
82. 
274. 
38. 
124. 
30. 
547. 
- 
1811. 
166. 
1977. 
2524. 
MECHANICAL 
75.000 
0.075" 
8.160 
0.100 
0.500 
0.032" 
0.350 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 13) 
PRODUCTION JAN 00 ( 17) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 387.23" 
AMORTIZED UNIT COST 619.33" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
53. 136. 
238. 512. - 38. 
190. 314. 
200. 230. 
682. 1229. 
1351. 1351. - 1811. 
445. 611. 
1796. 3772. 
2477. 5001. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 15269* 
FIRST ITEM FINISH 
JAN 96" ( 4) MAY 96" ( 17) 
MAY 01" ( 3) AUG 01" ( 20) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.954" 
UNIT LEARNING CURVE 0.883" 
216 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: HTU 10-OCT-88 12:16 
(188012) 
MOSAP HTU - MAN LOCKS 
PRODUCTION QUANTITY 2 UNIT WEIGHT 230.00 MODE 1 
PROTOTYPE QUANTITY 3.500 UNIT VOLUME 4000.00 QUANTITY/NHA 2 
UNIT PROD COST 933.88 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 474. 
DESIGN 1685. 
SYSTEMS 198. 
PROJECT MGMT 374. 
DATA 102. 
SUBTOTAL (ENG) 2833. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 4794. 
TOOL-TEST EQ 601. 
SUBTOTAL (MFG) 5395. 
TOTAL COST 8229. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 4.600* 
DENSITY 11.500 
MFG. COMPLEXITY 9.960 
NEW DESIGN 0.100 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.069* 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.350 
MECHANICAL 
225.400 
0.056* 
7.980 
0.100 
0.000 
0.029* 
0.350 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 15) 
PRODUCTION JAN 00 ( 20) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 971.74* 
AMORTIZED UNIT COST 2875.81* 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00* 
MONTHLY PROD RATE 0.38 
PRODUCTION TOTAL COST 
439. 
1957. 
455. 
479. 
3330. 
- 
1868. 
554. 
2422. 
- 
913. 
3642. 
198. 
828. 
581. 
6163. 
1868. 
4794. 
1155. 
7817. 
5752. 13980. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250* 
0. ooo* 
1995" 
54868* 
2.500 
1.0 
FIRST ITEM FINISH 
MAR 96" ( 4) JUL 96* ( 19) 
AUG 01" ( 3) NOV 01* ( 23) 
TOOLING 6 PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.972" 
UNIT LEARNING CURVE 0.920* 
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- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: HTU 10-OCT-88 12:16 
(188012) 
MOSAP HTU - GALLEY 
PRODUCTION QUANTITY 1 UNIT WEIGHT 70.00 MODE 1 
PROTOTYPE QUANTITY 3.500 UNIT VOLUME 1700.00 QUANTITY/NHA 1 
UNIT PROD COST 319.17 
PROGRAM COST ($  1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 193. 
DESIGN 685. 
SYSTEMS 81. 
PROJECT MGMT 137. 
DATA 39. 
SUBTOTAL (ENG) 1134. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 1613. 
TOOL-TEST EQ 208. 
SUBTOTAL (MFG) 1821. 
TOTAL COST 2955. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 1.000" 
DENSITY 5.882 
MFG. COMPLEXITY 9.960 
NEW DESIGN 0.100 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.070" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.201 
MECHANICAL 
69.000 
0.041" 
7.980 
0.100 
0.000 
0.030" 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 13) 
PRODUCTION JAN 00 ( 16) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 319.01" 
AMORTIZED UNIT COST 1290.68" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
138. 
575. 
108. 
115. 
937. 
- 
319. 
35. 
354. 
- 
331. 
1260. 
81. 
245. 
153. 
2071. 
319. 
1613. 
243. 
2175. 
1291. 4246. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0.000" 
2.500 
1995* 
1.0 
244814" 
FIRST ITEM FINISH 
JAN 96" ( 4) MAY 96" ( 17) 
APR 01" ( 0) APR 01" ( 16) 
TOOLING 61 PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.923" 
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I 
1 
I 
I 
I 
I 
I 
1 
I 
I 
I 
I 
1 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: HTU 10-OCT-88 12:16 
(188012) 
MOSAP HTU - PERSONAL HYGIENE 
PRODUCTION QUANTITY 1 UNIT WEIGHT 90.00 MODE 2 
PROTOTYPE QUANTITY 3.500 UNIT VOLUME 1700.00 QUANTITY/NHA 1 
UNIT PROD COST 348.41 MONTHLY PROD RATE 0.00 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT M W  
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
DEVELOPMENT PRODUCTION TOTAL COST 
168. 
555. 
78. 
156. 
43. 
1000. 
- 
1811. 
160. 
1971. 
2971. 
MECHANICAL 
90.000 
0.053" 
7.980 
0.100 
0.020 
0.030" 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 13) 
PRODUCTION JAN 00 ( 17) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 348.11" 
AMORTIZED UNIT COST 1079.32" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1. 00" 
91. 
409. 
94. 
100. 
694. 
- 
348. 
37. 
386. 
- 
259. 
963. 
78. 
250. 
143. 
1694. 
348. 
1811. 
197. 
2357. 
1079. 4050. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 15526" 
FIRST ITEM FINISH 
JAN 96" ( 4) MAY 96" ( 17) 
MAY 01" ( 0) MAY 01" ( 17) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000* 
UNIT LEARNING CURVE 0.884" 
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INPUT FILENAME: HTU 
MOSAP HTU - SHOWER 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 402.45 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG . COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
10-OCT-88 12:16 
(188012) 
1 UNIT WEIGHT 80.00 MODE 2 
4.500 UNIT VOLUME 2000.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST 
1805. 
6101. 
824. 
785. 
281. 
9796. 
- 
2543. 
232. 
2775. 
12571. 
MECHANICAL 
80.000 
0.040" 
8.230 
1.000 
0.000 
0.028" 
0.134 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 19) 
PRODUCTION JAN 00 ( 18) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 402.09" 
AMORTIZED UNIT COST 1177.88" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
98. 1904. 
423. 6524. 
824. 
102. 887. 
108. 390. 
732. 10528. 
402. 402.  
- 2543. 
44. 276. 
446. 3221. 
1178. 13749. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 14572" 
FIRST ITEM FINISH 
JUL 96" ( 7) FEB 97" ( 26) 
JUN 01" ( 0) JUN 01" ( 18) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.882" 
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I 
I 
I 
I 
I 
I 
I 
I 
I 
1 
I 
I 
I 
I 
I 
I 
I 
I 
1 
I 
1 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
INPUT FILENAME: HTU 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
10-OCT-88 12:16 
(188012) 
MOSAP HTU - EMERGENCY EQUIPMENT 
PRODUCTION QUANTITY 1 UNIT WEIGHT 30.00 MODE 2 
PROTOTYPE QUANTITY 3.500 UNIT VOLUME 800.00 QUANTITY/NHA 1 
UNIT PROD COST 107.28 MONTHLY PROD RATE 0.00 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 71. 31. 102. 
DESIGN 233. 123. 356. 
SYSTEMS 34. - 34. 
PROJECT MGMT 56. 29. 85. 
DATA 16. 31. 47. 
SUBTOTAL (ENG) 410. 214. 624. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
566. 
51. 
617. 
107. 107. 
- 566. 
11. 63. 
119. 736. 
TOTAL COST 1027. 332. 1360. 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG . COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
30.000 
0.037" 
7.760 
0.100 
0.000 
0.029* 
0.134 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 23607" 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 11) NOV 95" ( 3) FEB 96" ( 14) 
PRODUCTION JAN 00 ( 14) FEB 01" ( 0) FEB 01" ( 14) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 107.19" 
AMORTIZED UNIT COST 332.15" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
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TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.890" 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: HTU 10-OCT-88 12:16 
(188012) 
MOSAP HTU - AVIONICS 
PRODUCTION QUANTITY 2 UNIT WEIGHT 45.00 MODE 1 
PROTOTYPE QUANTITY 3.500 UNIT VOLUME 1700.00 QUANTITY/NHA 2 
UNIT PROD COST 
PROGRAM COST ($  
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
188.66 
1000) DEVELOPMENT 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
P ROD UCT I ON 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
166. 
597. 
68. 
93. 
28. 
952. 
- 
886. 
125. 
1011. 
TOTAL COST 1963. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 2.500" 42.500 
DENSITY 14.706 0.025" 
MFG. COMPLEXITY 10.320 6.850 
NEW DESIGN 0.100 0.100 
DESIGN REPEAT 0.000 0.000 
ENGINEERING CHANGES 0.076" 0.020" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.201 0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 13) 
PRODUCTION JAN 00 ( 15) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 196.25" 
AMORTIZED UNIT COST 840.00" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 1.00 
PRODUCTION TOTAL COST 
165. 331. 
659. 1256. - 68. 
132. 225. 
139. 167. 
1095. 2047. 
377. 
208. 
585. 
- 377. 886. 
333. 
1596. 
1680. 3643. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250* 
0.000" 
2.500 
1995" 
1.0 
110324" 
222 
FIRST ITEM FINISH 
JAN 96" ( 4) MAY 96" ( 17) 
MAR 01" ( 1) APR 01" ( 16) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.953" 
UNIT LEARNING CURVE 0.921" 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
6 
I 
I 
II 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: HTU 10-OCT-88 12:16 
(188012) 
MOSAP HTU - ECLSS 
PRODUCTION QUANTITY 1 UNIT WEIGHT 200.00 MODE 1 
PROTOTYPE QUANTITY 3.500 UNIT VOLUME 2600.00 QUANTITY/NHA 1 
UNIT PROD COST 2849.81 
PROGRAM COST ($  1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 634. 
DESIGN 2256. 
SYSTEMS 266. 
PROJECT MGMT 812. 
DATA 196. 
SUBTOTAL (ENG) 4163. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 13173. 
TOOL-TEST EQ 1591. 
SUBTOTAL (MFG) 14764. 
TOTAL COST 18927. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 2. 000" 
DENSITY 7.692 
MFG. COMPLEXITY 9.960 
NEW DESIGN 0.100 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.064" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.263 
MECHANICAL 
198.000 
0.076" 
9.340 
0.100 
0.000 
0.041* 
0.263 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 20) 
PRODUCTION JAN 00 ( 2-61 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 2848.12* 
AMORTIZED UNIT COST 9049.22* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
701. 1335. 
3606. 5862. 
- 266. 
756. 1568. 
802. 998. 
5864. 10028. 
2850. 
335. 
3185. 
- 2850. 13173. 
1926. 
17949. 
9049. 27976. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250* 
0.000" 
2.500 
1995" 
1.0 
124115" 
FIRST ITEM FINISH 
AUG 96" ( 6) FEB 97* ( 26) 
FEB 02* ( 0) FEB 02" ( 26) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.913* 
223 
INPUT FILENAME: HTU 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:16 
(188012) 
MOSAP HTU - WORKSTATION 
PRODUCTION QUANTITY 1 UNIT WEIGHT 40.00 MODE 1 
3.500 UNIT VOLUME 1700.00 QUANTITY/NHA 1 PROTOTYPE QUANTITY 
UNIT PROD COST 576.19 MONTHLY PROD RATE 0.00 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFT I NG 303. 337. 640. 
DESIGN 1088. 1541. 2630. 
SYSTEMS 125. - 125. 
PROJECT MGMT 213. 254. 467. 
DATA 60. 269. 329. 
SUBTOTAL (ENG) 1789. 2401. 4190. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
2594. 
347. 
2941. 
576. 
68. 
644. 
- 576. 2594. 
415. 
3584. 
TOTAL COST 4730. 3045. 7775. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 5.000" 
DENSITY 29.412 
MFG. COMPLEXITY 10.290 
NEW DESIGN 0.100 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.075" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.2 63 
MECHANICAL 
35.000 
0.021" 
8.750 
0.100 
0.000 
0.038* 
0.263 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250* 
0.000" 
1995* 
55472" 
2.500 
1.0 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 14) FEB 96" ( 5) JUL 96" ( 19) 
MAY 01" ( 17) PRODUCTION JAN 00 ( 17) MAY 01* ( 0) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 575.87" 
AMORTIZED UNIT COST 3045.02" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
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TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.917" 
I 
I 
1 
I 
1 
I 
I 
I 
1 
I 
1 
I 
I 
I 
I 
I 
I 
I 
I 
- - -  PRICE HARDWARE MODEL METRIC - - - 
INTEGRATION AND TEST 
INPUT FILENAME: HTU 10-OCT-88 12:16 
(188012) 
HTU INTEGRATION 
PRODUCTION QUANTITY 1 INT WEIGHT 70.887" MODE 5 
PROTOTYPE QUANTITY 3.500 INT VOLUME 286.178" QUANTITY/NHA 0 
UNIT PROD COST 307.27 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 1456. 
DESIGN 5101. 
SYSTEMS 623. 
PROJECT MGMT 550. 
DATA 203. 
SUBTOTAL (ENG) 7931. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 1559. 
TOOL-TEST EQ 190. 
SUBTOTAL (MFG) 1749. 
TOTAL COST 9680. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 2.125" 68.763" 
DENSITY 0.561" 0.240" 
MFG. COMPLEXITY 9.549" 7.901" 
NEW PLANS LEVEL 0.700 0.700 
ENGINEERING CHANGES 0.038" 0.018" 
INTEGRATION LEVEL 0.000 0.000 
SCHEDULE START 
DEVELOPMENT JAN 99 
PRODUCTION NOV 00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
105. 
421. 
89. 
94. 
710. 
- 
1561. 
5522. 
623. 
639. 
297. 
8642. 
307. 307. - 1559. 
33. 223. 
341. 2089. 
1051. 10731. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000" 
PROTO SCHEDULE FACTOR 0.250" 
PROTOTYPE SUPPORT 1.0 
ELECT VOL FRACTION 0.013 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1999" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 103732" 
FIRST ITEM FINISH 
17) MAY 00" ( 5) OCT 00" 
16) FEB 02" ( 0) FEB 02" 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
AMORTIZED UNIT COST 1050.67" 
DEV COST MULTIPLIER 1 * oo* 
PROD COST MULTIPLIER 1.00" 
225 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 
PRODUCTION TOOLING 
1.00" 
1.00" 
INPUT FILENAME: HTU 
- - -  PRICE HARDWARE MODEL METRIC - - - 
SYSTEM COST SUMMARY 
10-OCT-88 12:16 
(188012) 
TOTAL COST, WITH INTEGRATION COST 
PROGRAM COST ( $  1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 6377. 
DESIGN 22041. 
SYSTEMS 2801. 
PROJ MGMT 5236. 
DATA 1448. 
SUBTOTAL (ENG) 37904. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 61827. 
TOOL-TEST EQ 6650. 
PURCH ITEMS 0. 
SUBTOTAL (MFG) 68477. 
TOTAL COST 106381. 
PRODUCTION 
2999. 
13605. 
3425. 
3628. 
23657. 
- 
14917. 
2785. 
0. 
17702. 
- 
41359. 
TOTAL COST 
9376. 
35646. 
2801. 
8661. 
5076. 
61561. 
14917. 
61827. 
9435. 
86179. 
0.. 
147740. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
* SYSTEM W T  3274.99 SYSTEM WS 3248.04 * 
* SYSTEM SERIES MTBF HRS. 883 AV SYSTEM COST 41359 * 
* SYSTEM QUANTITY 1 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
* 
22 6 
I 
I 
1 
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I 
I 
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I 
1 
I 
I 
1 
I 
I 
I 
I 
I 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
I 
I 
1 
I 
I 
I 
I 
INPUT FILENAME: EST 10-OCT-88 12:19 
(188012) 
MOSAP EST - Bed 
PRODUCTION QUANTITY 5 UNIT WEIGHT 130.00 MODE 2 
PROTOTYPE QUANTITY 3.500 UNIT VOLUME 1.00 QUANTITY/NHA 1 
UNIT PROD COST 118.63 MONTHLY PROD RATE 1.92 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 1132. 35. 1167. 
DESIGN 3522. 121. 3644. 
578. SYSTEMS 578. - 
PROJECT MGMT 487. 88. 575. 
DATA 192. 93. 284. 
SUBTOTAL (ENG) 5911. 337. 6248. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
- 
760. 
61. 
821. 
6732. 
DESIGN FACTORS MECHANICAL 
WEIGHT 130.000 
DENSITY 130.000* 
MFG. COMPLEXITY 6.640 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.019" 
INTEGRATION LEVEL 0.201 
593. 
190. 
784. 
- 
1121. 
593. 
760. 
252. 
1604. 
7852. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 25039" 
FIRST ITEM FINISH SCHEDULE START 
DEVELOPMENT JAN 95 ( 15) MAR 96" ( 4) JUL 96" ( 19) 
PRODUCTION JAN 00 ( 13) JAN 01" ( 2) MAR 01" ( 15) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 137.14* 
AMORTIZED UNIT COST 224.13" 
DEV COST MULTIPLIER 1. 00" 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.944" 
I 
I 
PROD COST MULTIPLIER 1.00" UNIT LEARNING CURVE 0.897" 
227 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: EST 10-OCT-88 12:19 
(188012) 
MOSAP EST - Remote Manipulator System 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 212.50 
PROGRAM COST ( $  1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
5 UNIT WEIGHT 40.00 MODE 1 
3.500 UNIT VOLUME 1oo.00 QUANTITY/NHA 1 
DEVELOPMENT 
1521. 
5466. 
627. 
529. 
198. 
8341. 
- 
1104. 
153. 
1257. 
9597. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 1. ooo* 39.000 
DENSITY 40.000 0.390" 
MFG. COMPLEXITY 10.320 7.980 
NEW DESIGN 1,000 1.000 
DESIGN REPEAT 0.000 0.000 
ENGINEERING CHANGES 0.072" 0.029* 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.843 0.263 
MONTHLY PROD RATE 0.80 
PRODUCTION TOTAL COST 
142. 1663. 
567. 6033. - 627. 
170. 699. 
177. 375. 
1056. 9396. 
1063. 
225. 
1287. 
- 1063. 1104. 
378. 
2544. 
2343. 11940 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
PLATFORM 
YEAR OF TECHNOLOGY 
RELIABILITY FACTOR 
MTBF (FIELD) 
SCHEDULE START FIRST ITEM FINISH 
MAY 96" ( 5) OCT 96* 
MAR 01* ( 5) AUG 01* 
DEVELOPMENT JAN 95 ( 17) 
PRODUCTION JAN 00 ( 15) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 242.00* 
AMORTIZED UNIT COST 468.63* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1.00* 
228 
1.000 
1.0 
0.250* 
o.ooo* 
2.500 
1995* 
1.0 
270801" 
( 22) 
( 20) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.959" 
UNIT LEARNING CURVE 0.908* 
INPUT FILENAME: EST 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
MOSAP EST - Fuel Cella 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 466.32 
10-OCT-88 12:19 
(188012) 
5 UNIT WEIGHT 
2.500 UNIT VOLUME 
40.00 MODE 1 
60.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.78 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 123. 155. 278. 
DESIGN 429. 666. 1095. 
SYSTEMS 52. - 52. 
PROJECT M m  114. 317. 431. 
DATA 30. 332. 362. 
SUBTOTAL (ENG) 747. 1470. 2218. 
MANUFACTURING 
PRODUCT ION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 2332. 2332. 
1715. - 1715. 
226. 583. 810. 
1942. 2915. 4857. 
TOTAL COST 2689. 4386. 7074. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 1. 000" 39.000 
DENSITY 43.000 0.650" 
MFG. COMPLEXITY 9.960 8.970 
NEW DESIGN 0.100 0.100 
DESIGN REPEAT 0.000 0.500 
ENGINEERING CHANGES 0.073" 0.043" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.843 0.201 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0.000" 
2.500 
1995" 
1.0 
244812* 
FIRST ITEM FINISH 
MAR 96" ( 3) JUN 96" ( 18) 
PRODUCTION JAN '00 ( 19) JUL 01" ( 5) DEC 01" ( 24) 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 15) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 535.06" 
AMORTIZED UNIT COST 877.11* 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
229 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.959" 
UNIT LEARNING CURVE 0.902" 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: EST 10-OCT-88 12:19 
(188012) 
MOSAP EST - Hydrogen Tanks 
PRODUCTION QUANTITY 5 UNIT WEIGHT 5.00 MODE 2 
PROTOTYPE QUANTITY 3.500 UNIT VOLUME 65.00 QUANTITY/NHA 1 
UNIT PROD COST 10.58 MONTHLY PROD RATE 3.88 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 120. 3. 123. 
DESIGN 381. 11. 392. 
SYSTEMS 60. - 60. 
PROJECT MGMT 49. 8. 58. 
DATA 20. 9. 28. 
SUBTOTAL (ENG) 630. 31. 661. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
66. 
6. 
72. 
53. 53. 
- 66. 
23. 29. 
76. 148. 
TOTAL COST 702. 107. 809. 
DESIGN FACTORS MECHANICAL 
WEIGHT 5.000 
DENSITY 0.077* 
MFG. COMPLEXITY 7.030 
NEW DESIGN 1.000 
DESIGN REPEAT 0.150 
ENGINEERING CHANGES 0.022* 
INTEGRATION LEVEL 0.201 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 55437" 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 12) DEC 95" ( 4) APR 96" ( 16) 
PRODUCTION JAN 00 ( 9) SEP 00* ( 1) OCT OO* ( 10) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 12.14" 
AMORTIZED UNIT COST 21.40* 
DEV COST MULTIPLIER 1. OOf 
PROD COST MULTIPLIER 1 .oo* 
230 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.932" 
UNIT LEARNING CURVE 0.903* 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: EST 10-OCT-88 12:19 
(188012) 
MOSAP EST - Oxygen Tanks 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 10.58 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCT ION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DES I GN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
5 UNIT WEIGHT 
3.500 UNIT VOLUME 
5.00 MODE 2 
65.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 3.88 
DEVELOPMENT PRODUCTION TOTAL COST 
120. 
381. 
60. 
49. 
20. 
630. 
- 
66. 
6. 
72. 
702. 
MECHANICAL 
5.000 
0.077" 
7.030 
1.000 
0.150 
0.022" 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 12) 
PRODUCTION JAN 00 ( 9) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 12.14" 
AMORTIZED UNIT COST 21.40" 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1.00" 
3. 
11. 
8. 
9. 
31. 
- 
53. 
23. 
76. 
- 
123. 
392. 
60. 
58. 
28. 
661. 
53 * 
66. 
29. 
148. 
107. 809. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 55437" 
FIRST ITEM FINISH 
DEC 95" ( 4) APR 96" ( 16) 
SEP 00" ( 1) OCT 00" ( 10) 
TOOLING h PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.932" 
UNIT LEARNING CURVE 0.903" 
231 
INPUT FILENAME: EST 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
MOSAP EST - Water Tanks 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 10.58 
PROGRAM COST ( $  1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG . COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
10-OCT-88 12:19 
(188012) 
5 UNIT WEIGHT 5.00 MODE 2 
3.500 UNIT VOLUME 65.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 3.88 
DEVELOPMENT PRODUCTION TOTAL COST 
120. 
381. 
60. 
49 * 
20. 
630. 
- 
66. 
6. 
72. 
3. 
11. 
8. 
9. 
31. 
- 
53. 
23. 
76. 
- 
123. 
392. 
60. 
58. 
28. 
661. 
53. 
66. 
29. 
148. 
702. 107. 809. 
MECHANICAL PRODUCT DESCRIPTORS 
5.000 ENGINEERING COMPLEXITY 1.000 
0.077" PROTOTYPE SUPPORT 1.0 
7.030 PROTO SCHEDULE FACTOR 0.250" 
1.000 PLATFORM 2.500 
0.150 YEAR OF TECHNOLOGY 1995" 
0,022" RELIABILITY FACTOR 1.0 
0.201 MTBF (FIELD) 55437" 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 12) 
PRODUCTION JAN 00 ( 9) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 12.14" 
AMORTIZED UNIT COST 21.40* 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
FIRST ITEM FINISH 
DEC 95" ( 4) APR 96* ( 16) 
SEP 00" ( 1) OCT 00" ( 10) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.932" 
UNIT LEARNING CURVE 0.903" 
232 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: EST 10-OCT-88 12:19 
(188012) 
MOSAP EST - Cart 
PRODUCTION QUANTITY 5 UNIT WEIGHT 150.00 MODE 1 
PROTOTYPE QUANTITY 3.500 UNIT VOLUME 4000.00 QUANTITY/NHA 1 
UNIT PROD COST 423.62 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 2087. 
DESIGN 7500. 
SYSTEMS 861. 
PROJECT MGMT 762. 
DATA 278. 
SUBTOTAL (ENG) 11488. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 2315. 
TOOL-TEST EQ 316. 
SUBTOTAL (MFG) 2631. 
TOTAL COST 14119. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 2.000" 148.000 
DENSITY 5.000 0.037" 
MFG. COMPLEXITY 10.320 7.490 
NEW DESIGN 1.000 1.000 
DESIGN REPEAT 0.000 0.400 
ENGINEERING CHANGES 0.071" 0.024* 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.201 0 * 201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 18) 
PRODUCTION JAN 00 ( 17) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 482.25" 
AMORTIZED UNIT COST 843.85" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1 .oo* 
MONTHLY PROD RATE 0.58 
PRODUCTION TOTAL COST 
219. 2306. 
874. 8375. - 861. 
. 305. 1068. 
319. 597. 
1718. 13206. 
2118. 
383. 
2501. 
- 2118. 2315. 
699. 
5133. 
4219. 18338. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0. 000" 
1995" 
137291* 
2.500 
1.0 
FIRST ITEM FINISH 
JUN 96" ( 6) DEC 96* ( 24) 
MAY 01" ( 7) DEC 01" ( 24) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.965" 
UNIT LEARNING CURVE 0.908" 
233 
INPUT FILENAME: EST 
EST INTEGRATION 
- - -  PRICE HARDWARE MODEL METRIC - - - 
INTEGRATION AND TEST 
10-OCT-88 12:19 
(188012) 
PRODUCTION QUANTITY 5 INT WEIGHT 7.511" MODE 5 
PROTOTYPE QUANTITY 3.500 INT VOLUME 29.560" QUANTITY/NHA 0 
UNIT PROD COST 29.88 MONTHLY PROD RATE 1.93 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 310. 19. 329. 
DESIGN 1084. 71. 1155. 
SYSTEMS 133. - 133. 
PROJECT MGMT 109. 26. 135. 
DATA 42. 27. 69. 
SUBTOTAL (ENG) 1677. 143. 1820. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
173. 
23. 
196. 
149. 
56. 
206. 
- 149. 173. 
80. 
402. 
TOTAL COST 1874. 349. 2223. 
DESIGN FACTORS ELECTRONIC MECHANICAL PRODUCT DESCRIPTORS 
WEIGHT 0.408" 7.103" ENGINEERING COMPLEXITY 
DENSITY 0.561" 0.240* PROTOTYPE SUPPORT 
MFG. COMPLEXITY 9.545" 7.374" PROTO SCHEDULE FACTOR 
NEW PLANS LEVEL 0.700 0.700 ELECT VOL FRACTION 
ENGINEERING CHANGES 0.038" 0.015" PLATFORM 
INTEGRATION LEVEL 0.000 0.000 YEAR OF TECHNOLOGY 
RELIABILITY FACTOR 
MTBF (FIELD) 
1.000" 
0.250" 
1.0 
0.025 
2.500 
1999" 
1.0 
521579" 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 99 ( 12) DEC 99" ( 4) APR 00" ( 16) 
PRODUCTION MAY OO* ( lo) FEB 01" ( 2) APR 01" ( 12) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
AMORTIZED UNIT COST 69.80" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
234 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00" 
PRODUCTION TOOLING 1.00" 
I 
1 
I 
I 
I 
INPUT FILENAME: EST 
- - -  PRICE HARDWARE MODEL METRIC - - - 
SYSTEM COST SUMMARY 
10-OCT-88 12:19 
(188012) 
TOTAL COST, WITH INTEGRATION COST 
PROGRAM COST ( $  1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 5533. 
DESIGN 19143. 
SYSTEMS 2430. 
PROJ MGMT 2149. 
DATA 798. 
SUBTOTAL (ENG) 30054. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 6264. 
TOOL-TEST EQ 798. 
PURCH ITEMS 0. 
SUBTOTAL (MFG) 7062. 
TOTAL COST 37115. 
PRODUCTION 
579. 
2333. 
931. 
974. 
4817. 
- 
6414. 
1508. 
0. 
7921. 
- 
12739. 
TOTAL COST 
6112. 
21476. 
2430. 
3080. 
1772. 
34871. 
6414. 
6264. 
2305. 
0. 
14983. 
49854. 
I 
I 
1 
I 
II 
I 
I 
a 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
* SYSTEM WT 375.00 SYSTEM WS 371.00 * 
* SYSTEM SERIES MTBF HRS. 9007 AV SYSTEM COST 2548 * 
* SYSTEM QUANTITY 5 * . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
235 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: APC 10-OCT-88 12:22 
(188012) 
MOSAP APC - OXYGEN TANKS 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 152.57 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
P RODUCT I ON 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
28 UNIT WEIGHT 130.00 MODE 2 
1.000 UNIT VOLUME 100.00 QUANTITY/NHA 4 
MONTHLY PROD RATE 3.00 
DEVELOPMENT PRODUCTION TOTAL COST 
635. 
1846. 
331. 
221. 
103. 
3136. 
- 
379. 
52. 
432. 
3567. 
MECHANICAL 
130.000 
1.300" 
7.030 
0 . 5 0 0  
0.000 
0.028" 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 14) 
PRODUCTION JAN 00 ( 15) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 224.53* 
AMORTIZED UNIT COST 215.50* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1. oo* 
81. 
261. 
402. 
417. 
1161. 
- 
4272. 
601. 
4873. 
- 
717. 
2107. 
331. 
623. 
520. 
4296. 
4272. 
379. 
654. 
5305. 
6034. 9601. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250* 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 20859* 
FIRST ITEM FINISH 
FEB 96" ( 0) FEB 96* ( 14) 
MAR 01" ( 9) DEC 01* ( 24) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.936" 
UNIT LEARNING CURVE 0.893* 
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1 
I 
I 
1 
I 
1 
1 
1 
I 
1 
I 
1 
I 
I 
1 
1 
I 
_ - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: APC 10-OCT-88 12:22 
(188012) 
I 
8 
I 
I 
I 
I 
MOSAP APC - HYDROGEN TANKS 
PRODUCTION QUANTITY 28 UNIT WEIGHT 190.00 MODE 2 
PROTOTYPE QUANTITY 1.000 UNIT VOLUME 200.00 QUANTITY/NHA 4 
UNIT PROD COST 212.49 MONTHLY PROD RATE 2.73 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
. ENGINEERING 
DRAFTING 830. 111. 940. 
DESIGN 2410. 362. 2772. 
SYSTEMS 432. - 432. 
PROJECT MGMT 290. 558. 848. 
DATA 135. 579. 714. 
SUBTOTAL (ENG) 4096. 1610. 5706. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
525. 
69. 
594. 
5950. 
825. 
6775. 
- 5950. 525. 
894. 
7369. 
I 
1 
1 
I 
t 
TOTAL COST 4690. 8385. 13075. 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG . COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL PRODUCT DESCRIPTORS 
190.000 ENGINEERING COMPLEXITY 1.000 
0.950" PROTOTYPE SUPPORT 1.0 
7.030 PROTO SCHEDULE FACTOR 0.250" 
0.500 PLATFORM 2.500 
0.000 YEAR OF TECHNOLOGY 1995" 
0.028* RELIABILITY FACTOR 1.0 
0.201 MTBF (FIELD) 18615* 
START FIRST ITEM FINISH SCHEDULE 
DEVELOPMENT JAN 95 ( 15) MAR 96" ( 0) MAR 96* ( 15) 
PRODUCTION JAN 00 ( 16) APR 01" ( 9) JAN 02" ( 25) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 314.00* 
AMORTIZED UNIT COST 299.47* 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00* 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.938" 
UNIT LEARNING CURVE 0.892" 
237 
- -  
INPUT FILENAME: APC 
MOSAP APC - WATER TANKS 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 152.57 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCT ION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
- PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
10-OCT-88 12:22 
(188012) 
28 UNIT WEIGHT 130.00 MODE 2 
1.000 UNIT VOLUME io0.00 QUANTITY/NHA 4 
MONTHLY PROD RATE 3.00 
DEVELOPMENT PRODUCTION TOTAL COST 
635. 
1846. 
331. 
221. 
103. 
3136. 
- 
379. 
52. 
432. 
3567. 
MECHANICAL 
130.000 
1.300" 
7.030 
0.500 
0.000 
0.028" 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 14) 
PRODUCTION JAN 00 ( 15) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 224.53" 
AMORTIZED UNIT COST 215.50" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
81. 717. 
261. 2107. 
- 331. 
402. 623. 
417. 520. 
1161. 4296. 
4272. - 
601. 
4873. 
4272. 
379. 
654. 
5305. 
6034. 9601. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUP PORT 1.0 
PROTO SCHEDULE FACTOR 0.250* 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995* 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 20859* 
238 
FIRST ITEM FINISH 
FEB 96" ( 0) FEB 96" ( 14) 
MAR 01" ( 9) DEC 01* ( 24) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.93 6" 
UNIT LEARNING CURVE 0.893" 
I 
I 
1 
1 
I 
I 
1 
I 
I 
1 
I 
1 
I 
I 
1 
1 
I 
1 
I 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: APC 10-OCT-88 12:22 
(188012) 
MOSAP APC - NON-REGENERATIVE FUEL CELLS 
PRODUCTION QUANTITY 28 UNIT WEIGHT 180.00 MODE 1 
PROTOTYPE QUANTITY 0.000 UNIT VOLUME 400.00 QUANTITY/NHA 4 
UNIT PROD COST 1541.17 MONTHLY PROD RATE 1.25 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 1717. 566. 2283. 
DESIGN 5519. 2488. 8008. 
SYSTEMS 769. - 769. 
PROJECT MGMT 476. 3714. 4189. 
DATA 222. 3835. 4058. 
SUBTOTAL (ENG) 8703. 10603. 19306. 
MANUFACTURING 
PRODUCTION 
P ROTOTYP E 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
0. 
86. 
86. 
43153. 
6126. 
49279. 
- 43153. 0. 
6212. 
49364. 
TOTAL COST 8789. 59882. 68671. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 3.600* 176.400 
DENSITY 43.000 0.441* 
MFG. COMPLEXITY 9.560 8.970 
NEW DESIGN 0.500 0.500 
DESIGN REPEAT 0.300 0.300 
ENGINEERING CHANGES 0.080* 0.052* 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.843 0.201 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250* 
0. 000" 
1995* 
62070" 
2.500 
1.0 
FIRST ITEM FINISH SCHEDULE START 
DEVELOPMENT JAN 95 ( 15) MAR 96* ( 0) MAR 96" ( 15) 
PRODUCTION JAN 00 ( 24) DEC 01* ( 21) SEP 03* ( 45) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 2392.99* 
AMORTIZED UNIT COST 2138.63" 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1.00" 
23 9 
TOOLING 6: PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.951* 
UNIT LEARNING CURVE 0.879* 
INPUT FILENAME: APC 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:22 
(188012) 
MOSAP APC - CART 
PRODUCTION QUANTITY 7 UNIT WEIGHT 150.00 MODE 1 
PROTOTYPE QUANTITY 2.000 UNIT VOLUME 4000.00 QUANTITY/NKA 1 
UNIT PROD COST 404.58 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 1915. 
DESIGN 6568. 
SYSTEMS 821. 
PROJECT MGMC 637. 
DATA 255. 
SUBTOTAL (ENG) 10196. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
1402. 
193. 
1596. 
TOTAL COST 11792. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 2.000* 148.000 
DENSITY 5.000 0.037" 
MFG. COMPLEXITY 9.870 7.550 
NEW DESIGN 1.000 1.000 
DESIGN REPEAT 0.000 0.400 
ENGINEERING CHANGES 0.072* 0.028" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.201 0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 17) 
PRODUCTION JAN 00 ( 17) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 480.64" 
AMORTIZED UNIT COST 725.46* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1. oo* 
MONTHLY PROD RATE 0.71 
PRODUCTION TOTAL COST 
212. 
838. 
359. 
375. 
1784. 
- 
2832. 
462. 
3294. 
- 
5078. 
2128. 
7406. 
821. 
996. 
629. 
11980. 
2832. 
1402. 
655. 
4890. 
16870. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250* 
0. ooo* 
2.500 
1995" 
1.0 
120948" 
240 
FIRST ITEM FINISH 
MAY 96* ( 3) AUG 96* ( 20) 
MAY 01* ( 8) JAN 02* ( 25) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.961" 
UNIT LEARNING CURVE 0.904" 
1 
E 
I 
I 
I 
i 
c 
8 
I 
a 
1 
1 
- - -  PRICE HARDWARE MODEL METRIC - - - 
INTEGRATION AND TEST 
INPUT FILENAME: APC 10-OCT-88 12:22 
(188012) 
APC INTEGRATION 
PRODUCTION QUANTITY 7 INT WEIGHT 53.020* MODE 5 
PROTOTYPE QUANTITY 2.000 INT VOLUME 211.583* QUANTITY/NHA 0 
UNIT PROD COST 150.30 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 1027. 
DESIGN 3399. 
SYSTEMS 464. 
PROJECT MGWJ! 353. 
DATA 144. 
SUBTOTAL (ENG) 5388. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
579. 
72. 
652. 
TOTAL COST 6039. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 2.181* 50.839" 
DENSITY 0.561* 0.240* 
MFG . COMPLEXITY 8.804" 7.636" 
NEW PLANS LEVEL 0.700 0.700 
ENGINEERING CHANGES 0.035* 0.018* 
INTEGRATION LEVEL 0.000 0.000 
MONTHLY PROD RATE 1.45 
PRODUCTION TOTAL COST 
80. 
311. 
150. 
156. 
698. 
- 
1052. 
310. 
1362. 
1108. 
3710. 
464. 
503. 
301. 
6085. 
1052. 
579. 
382. 
2014. 
2060. 8099. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000" 
PROTO SCHEDULE FACTOR 0.250* 
PROTOTYPE SUPPORT 1.0 
ELECT VOL FRACTION 0.018 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1999" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 82195" 
FIRST ITEM FINISH 
MAR OO* ( 3) JUN oo* ( 18) DEVELOPMENT JAN 99 ( 15) 
PRODUCTION JUL OO*  ( 14) AUG 01* ( 4) DEC 01* ( 18) 
SCHEDULE START 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
AMORTIZED UNIT COST 294.27* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1. oo* 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00" 
PRODUCTION TOOLING 1. oo* 
I 
1 
i 
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INPUT FILENAME: APC 
- - -  PRICE HARDWARE MODEL METRIC - - - 
SYSTEM COST SUMMARY 
10-OCT-88 12:22 
(188012) 
TOTAL COST, WITH INTEGRATION COST 
PROGRAM COST ($  1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 6760. 
DESIGN 21587. 
SYSTEMS 3146. 
PROJ MGMT 2198. 
DATA 962. 
SUBTOTAL (ENG) 34654. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
PURCH ITEMS 
SUBTOTAL (MFG) 
- 
3266. 
524. 
0. 
3790. 
TOTAL COST 38444. 
PRODUCTION 
1132. 
4522. 
5584. 
5778. 
17016. 
- 
61530. 
8926. 
0. 
70457.  
- 
87473. 
TOTAL COST 
7892. 
26109. 
3146. 
7782. 
6741. 
51670. 
61530. 
3266. 
9450. 
0. 
7 4 2 4 7  
125917. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
* SYSTEM WT 2670.00 SYSTEM WS 2653.60 * 
* SYSTEM SERIES MTBF HRS. 1464 AV SYSTEM COST 12496 * 
* SYSTEM QUANTITY 7 * 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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8 
8 
I 
i 
8 
I 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: SPP 13-OCT-88 12:24 
(188012) 
Solar Power Plant - Fuel Cells 
PRODUCTION QUANTITY 4 UNIT WEIGHT 215.00 MODE 1 
PROTOTYPE QUANTITY 6.000 UNIT VOLUME 380.00 QUANTITY/NHA 4 
UNIT PROD COST 2139.30 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 2231. 
DESIGN 8020. 
SYSTEMS 940. 
PROJECT MGMT 1647. 
DATA 450. 
SUBTOTAL (ENG) 13288. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 17273. 
TOOL-TEST EQ 1927. 
SUBTOTAL (MFG) 19199. 
TOTAL COST 
DESIGN FACTORS ELECTRONIC 
WEIGHT 4.300" 
DENSITY 43.000 
MFG. COMPLEXITY 9.560 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.055" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
32487. 
MECHANICAL 
210.700 
0.554" 
8.970 
1.000 
0.500 
0.037* 
0 . 0 0 0  
SCHEDULE START FIRST 
DEVELOPMENT J A N  95 ( 25) 
PRODUCTION J A N  00 ( 25) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 2397.71* 
AMORTIZED UNIT COST 3354.04" 
DEV COST MULTIPLIER 1. O O *  
PROD COST MULTIPLIER 1. oo* 
MONTHLY PROD RATE 0.50 
PRODUCTION TOTAL COST 
269. 2499. 
1171. 9191. - 940. 
1077. 2724. 
534. 984. 
3051. 16339. 
8557. 
1808. 
10365. 
- 8557. 17273. 
3735. 
29564. 
13416. 45903. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
ELECT VOL FRACTION o.ooo* 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995* 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 79687* 
ITEM FINISH 
J A N  97* ( 10) NOV 97* ( 35) 
J A N  02" ( 6) JUL 02" ( 31) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.968* 
UNIT LEARNING CURVE 0.902" 
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INPUT FILENAME: SPP 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
13-OCT-88 12:24 
(188012) 
Solar Power Plant - Electrolysis Cells 
PRODUCTION QUANTITY 4 UNIT WEIGHT 560.00 MODE 1 
6.000 UNIT VOLUME 850.00 QUANTITY/NHA 4 PROTOTYPE QUANTITY 
UNIT PROD COST 2844.13 
PROGRAM COST ($  1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 2289. 
DESIGN 8229. 
SYSTEMS 965. 
PROJECT MGMT 1998. 
DATA 518. 
SUBTOTAL (ENG) 13999. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 23745. 
TOOL-TEST EQ 2665. 
SUBTOTAL (MFG) 26410. 
TOTAL COST 40409. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 11.200* 
DENSITY 43.000 
MFG. COMPLEXITY 9.560 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.059* 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 
PRODUCTION JAN 00 
548.800 
0.646" 
8.390 
0.250 
0.250 
0.033" 
0.000 
MONTHLY PROD RATE 0.40 
PRODUCTION TOTAL COST 
547. 
2203. 
1480. 
733. 
4964. 
- 
11377. 
2053. 
13429. 
- 
2836. 
10432. 
965. 
3479. 
1251. 
18963. 
11377. 
23745. 
4717. 
39839. 
18393. 58802. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
ELECT VOL FRACTION O.OOO* 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 31186" 
FIRST ITEM FINISH 
OCT 96" ( 9) JUL 97" ( 31) 
( 25) JAN 02" ( 8) SEP 02" ( 33) 
( 22) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 3180.00* 
AMORTIZED UNIT COST 4598.29" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1-00" 
244 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.972" 
UNIT LEARNING CURVE 0.904" 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: SPP 13-OCT-88 12:25 
(188012) 
Solar P o w e r  P lant  - Radiators 
PRODUCTION QUANTITY 4 UNIT WEIGHT 1000.00 MODE 2 
PROTOTYPE QUANTITY 6.000 UNIT VOLUME 1500.00 QUANTITY/NHA 4 
UNIT PROD COST 2840.05 MONTHLY PROD RATE 0.53 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCT ION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG . COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
DEVELOPMENT PRODUCTION TOTAL COST 
553. 
1879. 
254. 
1644. 
346. 
4676. 
- 
25333. 
2140. 
27473. 
32149. 
MECHANICAL 
1000.000 
0.667" 
7.980 
1.000 
0.900 
0.028" 
0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 23) 
PRODUCTION JAN 00 ( 26) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 3279.86" 
AMORTIZED UNIT COST 3992.79" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1-00" 
43. 
163. 
1327. 
659. 
2192. 
- 
11360. 
2419. 
13779. 
596. 
2042. 
254. 
2971. 
1005. 
6868. 
11360. 
25333. 
4559. 
41253. 
15971. 48120. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250* 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 11520" 
FIRST ITEM FINISH 
NOV 96" ( 10) SEP 97" ( 33) 
FEB 02" ( 5) JUL 02" ( 31) 
TOOLING i5 PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.966" 
UNIT LEARNING CURVE 0.877" 
245 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: SPP 13-OCT-88 12:25 
(188012) 
SOLAR POWER PLANT - OXYGEN TANKS 
PRODUCTION QUANTITY 4 UNIT WEIGHT 1774.60 MODE 2 
PROTOTYPE QUANTITY 6.000 UNIT VOLUME 50302.99 QUANTITY/NHA 4 
UNIT PROD COST 3223.28 MONTHLY PROD RATE 0.53 
PROGRAM COST ( $  1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 5911. 392. 6303. 
DESIGN 19764. 1565. 21329. 
SYSTEMS 2774. - 2774. 
PROJECT MGMT 4014. 1678. 5693. 
DATA 1202. 835. 2037. 
SUBTOTAL (ENG) 33666. 4469. 38135. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 30241. 
TOOL-TEST EQ 2342. 
SUBTOTAL (MFG) 32583. 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
66249. 
MECHANICAL 
1774.599 
0.035" 
7.630 
1.000 
0.150 
0.024" 
0.097 
12893. 
2583. 
15476. 
- 
19946. 
12893. 
30241. 
4926. 
48060. 
86195. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995* 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 11196" 
FIRST ITEM FINISH SCHEDULE START 
DEVELOPMENT JAN 95 ( 25) JAN 97" ( 11) DEC 97" ( 36) 
PRODUCTION JAN 00 ( 26) FEB 02" ( 6) AUG 02" ( 32) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 3713.43" 
AMORTIZED UNIT COST 4986.39" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1 * 00" 
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TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.967" 
UNIT LEARNING CURVE 0.879" 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: SPP 13-OCT-88 12:25 
(188012) 
SOLAR POWER PLANT - OXYGEN TANK LINING 
PRODUCT ION QUANTITY 4 UNIT WEIGHT 40.45 MODE 2 
PROTOTYPE QUANTITY 6.000 UNIT VOLUME 15.00 QUANTITY/NHA 4 
UNIT PROD COST 58.19 MONTHLY PROD RATE 2.21 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG . COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
DEVELOPMENT 
253. 
817. 
125. 
138. 
47. 
1380. 
- 
592. 
44. 
636. 
2016. 
MECHANICAL 
40.450 
2.697" 
6.930 
0.750 
0.000 
0.023* 
0.097 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 12) 
PRODUCTION JAN 00 ( 12) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 65.58" 
AMORTIZED UNIT COST 103.06" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1. 00" 
PRODUCTION TOTAL COST 
11. 
41. 
35. 
18. 
105. 
- 
233. 
75. 
307. 
- 
264. 
858. 
125. 
174. 
64. 
1485. 
233. 
592. 
119. 
944. 
412. 2428. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 47365" 
FIRST ITEM FINISH 
DEC 95" ( 5) MAY 96" ( 17) 
DEC 00" ( 1) JAN 01" ( 13) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.941" 
UNIT LEARNING CURVE 0.898* 
247 
INPUT FILENAME: SPP 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
13-OCT-88 12:25 
(188012) 
SOLAR POWER PLANT - HYDROGEN TANKS 
PRODUCTION QUANTITY 4 UNIT WEIGHT 2995.60 MODE 2 
PROTOTYPE QUANTITY 6.000 UNIT VOLUME 86639.36 QUANTITY/NHA 4 
UNIT PROD COST 5087.80 MONTHLY PROD RATE 0.45 
DEVELOPMENT PRODUCTION TOTAL COST PROGRAM COST ( $  1000) 
ENGINEERING 
DRAFTING 8538. 558. 9096. 
DESIGN 28549. 2230. 30779. 
SYSTEMS 4006. - 4006. 
PROJECT MGMT 6043. 2608. 8650. 
DATA 1781. 1297. 3078. 
SUBTOTAL (ENG) 48917. 6692. 55610. 
MANUFACTURING - PRODUCTION 
PROTOTYPE 47907. 
TOOL-TEST EQ 3689. 
SUBTOTAL (MFG) 51596. 
20351. 
3927. 
24279. 
20351. 
47907. 
7616. 
75875. 
TOTAL COST 100513. 30971. 131484. 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG . COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
2995.599 
0.035* 
7.630 
1.000 
0.150 
0.022" 
0.097 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250* 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995* 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 9568* 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 28) APR 97* ( 12) APR 98" ( 40) 
PRODUCTION JAN 00 ( 28) APR O2* ( 7 )  NOV 02* ( 35) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 5871.61* 
AMORTIZED UNIT COST 7742.76* 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER l.OO* 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.969" 
UNIT LEARNING CURVE 0.878* 
I 
1 
8 
I 
I 
I 
I 
I 
1 
I 
I 
1 
I 
I 
I 
I 
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PRICE HARDWARE MODEL METRIC - - - - - -  
MECHANICAL ITEM 
INPUT FILENAME: SPP 13-OCT-88 12:25 
(188012) 
SOLAR POWER PLANT - HYDROGEN TANK LINING 
PRODUCTION QUANTITY 4 UNIT WEIGHT 40.45 MODE 2 
PROTOTYPE QUANTITY 6.000 UNIT VOLUME 15.00 QUANTITY/NHA 4 
UNIT PROD COST 58.19 MONTHLY PROD RATE 2.21 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
DEVELOPMENT PRODUCTION TOTAL COST 
253. 
817. 
125. 
138. 
47. 
1380. 
- 
592. 
44. 
636. 
2016. 
MECHANICAL 
40.450 
2.697" 
6.930 
0.750 
0.000 
0.023" 
0.097 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 12) 
PRODUCTION JAN 00 ( 12) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 65.58" 
AMORTIZED UNIT COST 103.06" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
11. 264. 
41. 858. - 125. 
35. 174. 
18. 64. 
105. 1485. 
233. 
75. 
307. 
- 233. 592. 
119. 
944. 
412. 2428. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
W B F  (FIELD) 47365" 
FIRST ITEM FINISH 
DEC 95" ( 5) MAY 96" ( 17) 
DEC 00" ( 1) JAN 01" ( 13) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.941* 
UNIT LEARNING CURVE 0.898" 
249 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: SPP 13-OCT-88 12:25 
(188012) 
SOLAR POWER PLANT - H20 TANKS 
PRODUCTION QUANTITY 4 UNIT WEIGHT 564.00 MODE 2 
6.000 UNIT VOLUME 4644.20 QUANTITY/NHA 4 PROTOTYPE QUANTITY 
UNIT PROD COST 562.61 MONTHLY PROD RATE 1.03 
PROGRAM COST ( $  1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 1828. 83. 1911. 
DESIGN 5912. 306. 6218. 
SYSTEMS 901. - 901 * 
PROJECT MGMT 1083. 312. 1394. 
DATA 354. 155. 509. 
SUBTOTAL (ENG) 10077. 856. 10933. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
5641. 
394. 
6035. 
2250. 
528. 
2779. 
- 2250. 5641. 
922. 
8814. 
TOTAL COST 16112. 3635. 19747. 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
564.000 
0.121" 
6.930 
1.000 
0.150 
0.021" 
0.000 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 21485" 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 17) MAY 96" ( 8) JAN 97" ( 25) 
JUN 01" ( 3) SEP 01" ( 21) PRODUCTION JAN 00 ( 18) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 639.88" 
AMORTIZED UNIT COST 908.72" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
250 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.955" 
UNIT LEARNING CURVE 0.890" 
I 
B 
I 
I 
1 
1 
I 
I 
I 
1 
1 
I 
1 
1 
I 
I 
I 
I 
1 
INPUT FILENAME: SPP 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
13-OCT-88 12:25 
(188012) 
SPP OXYGEN TANK INTEGRATION 
PRODUCTION QUANTITY 4 UNIT WEIGHT 139.81 MODE 2 
PROTOTYPE QUANTITY 6.000 UNIT VOLUME 581.87 QUANTITY/NHA 0 
UNIT PROD COST 194.82 MONTHLY PROD RATE 1.85 
PROGRAM COST ($  1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 624. 28. 652. 
DESIGN 2036. 100. 2137. 
SYSTEMS 304. - 304. 
PROJECT MGMT 372. 122. 494. 
DATA 120. 61. 181. 
SUBTOTAL (ENG) 3457. 311. 3768. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 2050. 
TOOL-TEST EQ 153. 
SUBTOTAL (MFG) 2203. 
779. 
331. 
1110. 
- 779. 2050. 
484. 
3313. 
TOTAL COST 5660. 1421. 7081. 
DESIGN FACTORS MECHANICAL 
WEIGHT 139.810" 
DENSITY 0.240" 
MFG. COMPLEXITY 7.132 
NEW DESIGN 0.700 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.015" 
INTEGRATION LEVEL 0.000 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1999" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 29786" 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 99 ( 15) MAR 00" ( 6) SEP 00" ( 21) 
PRODUCTION OCT 00" ( 15) DEC 01" ( 2) FEB 02* ( 17) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 221.09" 
AMORTIZED UNIT COST 355.20" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
251 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00" 
PRODUCTION TOOLING 1.00" 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.900" 
UNIT LEARNING CURVE 0.892" 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: SPP 13-OCT-88 12:25 
(188012) 
SPP HYDROGEN TANK INTEGRATION 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 303.55 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
4 UNIT WEIGHT 234.07 MODE 2 
6.000 UNIT VOLUME 974.14 QUANTITY/NHA 0 
MONTHLY PROD RATE 1.61 
TOTAL COST DEVELOPMENT PRODUCTION 
897. 
2927. 
437. 
551. 
176. 
4988. 
- 
3215. 
237. 
3452. 
8440. 
MECHANICAL 
234.067" 
0.240" 
7.132 
0.700 
0.000 
0.015" 
0.000 
SCHEDULE START 
DEVELOPMENT JAN 99 ( 16) 
PRODUCTION DEC 00" ( 16) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 345.10" 
AMORTIZED UNIT COST 545.60" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1. 00" 
43. 
154. 
187. 
93. 
478. 
- 
940. 
3082. 
437 * 
739. 
269. 
5466. 
1214. 1214. - 3215. 
491. 728. 
1705. 5157. 
2182. 10623. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1999" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 25510" 
FIRST ITEM FINISH 
APR 00" ( 7) NOV 00" ( 23) 
MAR 02" ( 2) MAY 02" ( 18) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00" 
PRODUCTION TOOLING 1-00" 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.900" 
0.890" UNIT LEARNING CURVE 
252 
I 
I 
1 
1 
I 
I 
I 
I 
I 
1 
I 
1 
I 
1 
I 
1 
1 
I 
I 
INPUT FILENAME: SPP 
- - -  PRICE HARDWARE MODEL METRIC - - - 
INTEGRATION AND TEST 
13-OCT-88 12:25 
(188012) 
SOLAR POWER PLANT INTEGRATION 
PRODUCTION QUANTITY 1 INT WEIGHT 208.732" MODE 5 
PROTOTYPE QUANTITY 6.000 INT VOLUME 868.705" QUANTITY/NHA 0 
UNIT PROD COST 335.88 MONTHLY PROD RATE 0.00 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 864. 39. 903. 
DESIGN 2828. 143. 2971. 
SYSTEMS 418. - 418. 
PROJECT MGMT 529. 61. 590. 
DATA 168. 31. 199. 
SUBTOTAL (ENG) 4807. 275. 5081. 
MANUFACTURING 
PRODUCT ION - 
PROTOTYPE 3120. 
TOOL-TEST EQ 234. 
SUBTOTAL (MFG) 3354. 
336. 336. 
- 3120. 
27. 260. 
362. 3716. 
TOTAL COST 8161. 637. 8798. 
DESIGN FACTORS MECHANICAL PRODUCT DESCRIPTORS 
WEIGHT 208.732" ENGINEERING COMPLEXITY 1.000* 
DENSITY 0.240" PROTOTYPE SUPPORT 1.0 
MFG. COMPLEXITY 7.212" PROTO SCHEDULE FACTOR 0.250* 
NEW PLANS LEVEL 0.700 PLATFORM 2.000 
ENGINEERING CHANGES 0.015" YEAR OF TECHNOLOGY 1999* 
INTEGRATION LEVEL 0.000 RELIABILITY FACTOR 1.0 
MTBF (FIELD) 25480* 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 99 ( 16) APR O O *  ( 7) NOV 00" ( 23) 
PRODUCTION DEC 00" ( 16) MAR 02* ( 0) MAR 02* ( 16) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
AMORTIZED UNIT COST 637.11" 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1.00" 
253 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00" 
PRODUCTION TOOLING 1. oo* 
INPUT FILENAME: SPP 
PRICE HARDWARE MODEL METRIC - - - - - -  
SYSTEM COST SUMMARY 
13-OCT-88 12:25 
(188012) 
TOTAL COST, WITH INTEGRATION COST 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 24240. 
DESIGN 81779. 
SYSTEMS 11248. 
PROJ MGMT 18158. 
DATA 5209. 
SUBTOTAL (ENG) 140635. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 159709. 
TOOL-TEST EQ 13869. 
PURCH ITEMS 0. 
SUBTOTAL (MFG) 173577. 
TOTAL COST 314212. 
PRODUCTION 
2024. 
8116. 
8924. 
4433. 
23497. 
- 
69584. 
14316. 
0. 
83900. 
- 
107397. 
254 
TOTAL COST 
26264. 
89896. 
11248. 
27082. 
9642. 
164132. 
69584. 
159709. 
28185. 
0. 
257477. 
421609. 
INPUT FILENAME: LOG 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:33 
(188012) 
MAINTENANCE C SUPPLY-LOGISTICS SUPPLY MODULE 
PRODUCTION QUANTITY 1 UNIT WEIGHT 14891.00 MODE 1 
PROTOTYPE QUANTITY 2.500 UNIT VOLUME 87459.98 QUANTITY/NHA 1 
UNIT PROD COST26213.64 MONTHLY PROD RATE 0.00 
PROGRAM COST ($  1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 6381. 1651. 8032. 
21950. 6728. 28678. DESIGN 
SYSTEMS 2758. - 2758. 
PROJECT MGMT 6899. 3892. 10791. 
DATA 1794. 1952. 3746. 
SUBTOTAL (ENG) 39782. 14223. 54005. 
MANUFACTURING 
PRODUCTION - 26214. 26214. 
PROTOTYPE 109158. - 109158. 
TOOL-TEST EQ 12498. 2214. 14712. 
SUBTOTAL (MFG) 121656. 28427. 150084. 
TOTAL COST 161439. 42650. 204089. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 29.781" 14861.217 
DENSITY 3.405 0.170" 
MFG . COMPLEXITY 9.560 7.800 
NEW DESIGN 0.000 0.400 
DESIGN REPEAT 0.150 0.500 
ENGINEERING CHANGES 0.054" 0.025" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 0.000 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250* 
0. 000" 
1995" 
11960* 
2 * 000 
1.0 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 36) DEC 97" ( 7) JUL 98" ( 43) 
PRODUCT ION JAN 00 ( 38) FEB 03" ( 0) FEB 03" ( 38) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 26198.52" 
AMORTIZED UNIT COST 42650.43" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
255 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.915" 
INPUT FILENAME: LOG 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
10-OCT-88 12:33 
(188012) 
MAINTENANCE & SUPPLY-FLUID SHIPPING MODULE 
PRODUCTION QUANTITY 1 UNIT WEIGHT 4576.00 MODE 1 
PROTOTYPE QUANTITY 2.500 UNIT VOLUME 33759.99 QUANTITY/NKA 1 
MONTHLY PROD RATE 0.00 UNIT PROD COST10697.85 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 5779. 1705. 7484. 
DESIGN 19882. 7057. 26939. 
SYSTEMS 2497. - 2497. 
PROJECT MGMT 3739. 2156. 5894. 
DATA 1127. 1081. 2209. 
SUBTOTAL (ENG) 33024. 12000. 45024. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 42795. 
TOOL-TEST EQ 4988. 
SUBTOTAL (MFG) 47782. 
10698. 
918. 
11616. 
- 10698. 42795. 
5905. 
59398. 
TOTAL COST 80806. 23616. 104422. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 91.521" 4404.478 
DENSITY 27.109 0.133" 
MFG . COMPLEXITY 9.560 7.800 
NEW DESIGN 0.000 0.600 
DESIGN REPEAT 0.150 0.300 
ENGINEERING CHANGES 0.062" 0.029" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 0.000 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
PLATFORM 
YEAR OF TECHNOLOGY 
RELIABILITY FACTOR 
MTBF (FIELD) 
1.000 
1.0 
0.250" 
0.000" 
1995" 
3980" 
2.000 
1.0 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 30) JUN 97" ( 6) DEC 97" ( 36) 
JUL 02* ( 31) PRODUCTION JAN 00 ( 31) JUL 02" ( 0) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 10691.81* 
AMORTIZED UNIT COST 23615.75" 
DEV COST MULTIPLIER 1-00" 
PROD COST MULTIPLIER 1.00* 
256 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.916" 
1 
1 
I 
I 
1 
I 
1 
I 
1 
1 
I 
I 
I 
I 
I 
I 
I 
I 
1 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: LOG 10-OCT-88 12:33 
(188012) 
MAINTENANCE & SUPPLY-LOGISTICS MODULE PALLETS 
PRODUCTION QUANTITY 
UNIT PROD COST 9832.82 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFT I NG 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
3 UNIT WEIGHT 7852.00 MODE 2 
UNIT VOLUME 21020.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.32 
DEVELOPMENT PRODUCTION TOTAL COST 
212. 
782. 
3551. 
1769. 
6315. 
- 
29498. 
5460. 
34959. 
- 
212. 
782. 
3551. 
1769. 
6315. 
- 
29498. 
5460. 
34959. 
- 
- 41274. 41274. 
MECHANICAL PRODUCT DESCRIPTORS 
7851.998 PLATFORM 2.000 
0.374* YEAR OF TECHNOLOGY 1995* 
7.420 RELIABILITY FACTOR 1.0 
0.012* MTBF (FIELD) 7836" 
0.000 
SCHEDULE START FIRST ITEM FINISH 
PRODUCTION JAN 95 ( 32) AUG 97* ( 6) FEB 98" ( 38) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 10952.02* 
AMORTIZED UNIT COST 13757.85" 
PROD COST MULTIPLIER 1.00" 
257 
TOOLING & PROCESS FACTORS 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000 
UNIT LEARNING CURVE 0.877" 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: SHELTR 10-OCT-88 1 2 ~ 3 5  
(188012) 
STORM SHELTER-PARTIAL PROTECTION GARMENT 
PRODUCTION QUANTITY 5 UNIT WEIGHT 170.00 MODE 2 
PROTOTYPE QUANTITY 4.000 UNIT VOLUME 556.23 QUANTITY/NHA 1 
UNIT PROD COST 496.21 MONTHLY PROD RATE 1.01 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
DEVELOPMENT PRODUCTION TOTAL COST 
1433. 
4737. 
672. 
694. 
242. 
7779. 
- 
3172. 
277. 
3448. 
11227. 
MECHANICAL 
170.000 
0.306* 
7.810 
1.000 
0.000 
0.031" 
0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 19) 
PRODUCTION JAN 00 ( 18) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 584.75" 
AMORTIZED UNIT COST 798.86* 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1-00" 
99. 1532. 
389. 5126. 
- 672. 
327. 1022 * 
162. 404. 
978. 8756. 
2481. 
536. 
3017. 
- 2481. 3172. 
812. 
6465. 
3994. 15221. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.000 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 21002" 
PROTO SCHEDULE FACTOR 0.250" 
YEAR OF TECHNOLOGY 1995" 
FIRST ITEM FINISH 
JVL 96* ( 6) JAN 97" ( 25) 
OCT 01" ( 22) JVN 01" ( 4) 
TOOLING 6 PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.955" 
UNIT LEARNING CURVE 0.884"  
I 
I 
1 
I 
I 
1 
I 
I 
1 
I 
1 
I 
I 
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I 
I 
1 
I 
I 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: SHELTR 10-OCT-88 12:35 
(188012) 
FOUR-MAN STORM SHELTER 
PRODUCTION QUANTITY 2 UNIT WEIGHT 14700.00 MODE 1 
PROTOTYPE QUANTITY 3.500 UNIT VOLUME 7507.08 QUANTITY/NHA 1 
UNIT PROD COST17667.63 
PROGRAM COST ( $  1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 21734. 
DESIGN 77315. 
SYSTEMS 9098. 
PROJECT MGMT 11334. 
DATA 3575. 
SUBTOTAL (ENG) 123055. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 94952. 
TOOL-TEST EQ 11701. 
SUBTOTAL (MFG) 106653. 
TOTAL COST 229709. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 294.000* 14405.998 
DENSITY 40.000 1.919* 
MFG. COMPLEXITY 9.960 7.050 
NEW DESIGN 0.150 1.000 
DESIGN REPEAT 0.100 0.100 
ENGINEERING CHANGES 0.052" 0.016* 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0 . 0 0 0  0 . 0 0 0  
SCHEDULE START 
DEVELOPMENT JAN 95 ( 36) 
PRODUCTION JAN 00 ( 32) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 18426.32* 
AMORTIZED UNIT COST 33216.23* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1. oo* 
MONTHLY PROD RATE 0.11 
PRODUCT ION TOTAL COST 
3595. 25328. 
13912. 91227. 
- 9098. 
5666. 16999. 
2821. 6396. 
25994. 149049. 
35335. 
5104. 
40439. 
- 35335. 94952. 
16805. 
147092. 
66432. 296141. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD)  
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250* 
0.001* 
1995" 
1425" 
2.000 
1.0 
FIRST ITEM FINISH 
DEC 97* ( 11) NOV 98* ( 47) 
AUG 02* ( 8) APR 03" ( 40) 
TOOLING 6 PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.994* 
UNIT LEARNING CURVE 0.916* 
I 
1 
I 
25 9 
I 
I 
8 
I 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: STN 12-OCT-88 17:53 
(188012) 
SPACE TRANSPORTATION NODE - HANGAR 
1 UNIT WEIGHT 21935.00 MODE 2 
3.000 UNIT VOLUME 43749992.00 QUANTITY/NHA 1 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST20992.46 MONTHLY PROD RATE 0.00 
PROGRAM COST ($  1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
DEVELOPMENT PRODUCTION TOTAL COST 
16637. 
53045. 
8126. 
11954. 
3692. 
93453. 
965. 
3699. 
3060. 
1543. 
9267. 
- 
17602. 
56745. 
8126. 
15013. 
5235. 
102721. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
108616. 
8154. 
116770. 
20992. 
1687. 
22679. 
- 20992. 108616. 
9841. 
139449. 
210223. 31947. 242170. TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
21934.996 
0.001" 
7.320 
1.000 
0.500 
0.018" 
0.000 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUP PORT 1.0 
PROTO SCHEDULE FACTOR 0.250* 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995* 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 6013" 
1 
1 
I 
1 
I 
1 
I 
I 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 40)  
PRODUCTION JAN 00 ( 36) 
FINISH FIRST ITEM 
APR 98* ( 10) FEB 99* ( 50) 
DEC 02* ( 0) DEC O2* ( 36) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 20972.35* 
AMORTIZED UNIT COST 31946.55" 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1.00" 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000* 
UNIT LEARNING CURVE 0.876" 
2 60 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
I 
I 
I 
1 
I 
INPUT FILENAME: STN 12-OCT-88 17:53 
(188012) 
SPACE TRANSPORTATION NODE - HANGAR TUNNEL 
PRODUCTION QUANTITY 1 UNIT WEIGHT 1390.00 MODE 2 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 549999.88 QUANTITY/"A 1 
UNIT PROD COST 1386.11 MONTHLY PROD RATE 0.00 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 4041. 210. 4251. 
DESIGN 12682. 769. 13451. 
SYSTEMS 2021. - 2021. 
PROJECT MGMl? 1910. 280. 2190. 
DATA 711. 141. 852. 
SUBTOTAL (ENG) 21365. 1400. 22765. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
7130. 
550. 
7680. 
1386. 1386. 
- 7130. 
108. 657. 
1494. 9174. 
TOTAL COST 29045. 2894. 31938. 
DESIGN FACTORS 
WEIGHT 
DENS I TY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
1390.000 
0.003" 
7.000 
1 * 000 
0.000 
0.024" 
0.000 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUP PORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 15873" 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 21) SEP 96" ( 6) MAR 97" ( 27) 
PRODUCTION JAN 00 ( 21) SEP 01" ( 0) SEP 01" ( 21) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 1384.94" 
AMORTIZED UNIT COST 2893.78" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000* 
UNIT LEARNING CURVE 0.887" 
261 
INPUT FILENAME: STN 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
12-OCT-88 17:53 
(188012) 
SPACE TRANSPORTATION NODE - STORAGE TANKS 
PRODUCTION QUANTITY 4 UNIT WEIGHT 13937.75 MODE 2 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 149999.97 QUANTITY/NHA 4 
UNIT PROD COST22272.68 MONTHLY PROD RATE 0.28 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 25604. 1725. 27329. 
DESIGN 83237. 7263. 90500. 
SYSTEMS 12149. - 12149. 
PROJECT MGMT 14968. 10962. 25930. 
DATA 4907. 5449. 10356. 
SUBTOTAL (ENG) 140865. 25400. 166266. 
MANUFACTURING 
PRODUCTION - 89091. 89091. - 112998. PROTOTYPE 112998. 
TOOL-TEST EQ 9120. 16057. 25177. 
SUBTOTAL (MFG) 122118. 105148. 227266. 
TOTAL COST 262983. 130549. 393532. 
DESIGN FACTORS MECHANICAL 
WEIGHT 13937.748 
DENSITY 0.093" 
MFG. COMPLEXITY 7.750 
NEW DESIGN 1.000 
DESIGN REPEAT 0.150 
ENGINEERING CHANGES 0.021" 
INTEGRATION LEVEL 0.000 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 5739" 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 40) APR 98* ( 10) FEB 99" ( 50) 
PRODUCTION JAN 00 ( 37) JAN 03" ( 11) DEC 03" ( 48) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 25870.29" 
AMORTIZED UNIT COST 32637.15" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.978" 
UNIT LEARNING CURVE 0.872" 
2 62 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
1 
1 
I 
I 
I 
1 
I 
I 
INPUT FILENAME: STN 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
12-OCT-88 17:53 
(188012) 
SPACE TRANSPORTATION NODE - PROPELLANT TRANSFER LINES 
PRODUCTION QUANTITY 1 UNIT WEIGHT 17222.00 MODE 2 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 1ooo0.00 QUANTITY/NHA 1 
UNIT PROD COST19045.43 MONTHLY PROD RATE 0.00 
PROGRAM COST ($  1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 14784. 885. 15669. 
DESIGN 47353. 2947. 50301. 
SYSTEMS 7172. - 7172. 
PROJECT M G W  10661. 2724. 13385. 
DATA 3275. 1373. 4648. 
SUBTOTAL (ENG) 03246. 7929. 91175. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 98501. 
TOOL-TEST EQ 7843. 
SUBTOTAL (MFG) 106344. 
19045. 
1545. 
20590. 
- 19045. 98501. 
9388. 
126935. 
TOTAL COST 189590. 28519. 218109. 
DESIGN FACTORS MECHANICAL 
WEIGHT 17221.996 
DENSITY 1.722" 
MFG . COMPLEXITY 7.420 
NEW DESIGN 1.000 
DESIGN REPEAT 0.500 
ENGINEERING CHANGES 0.019* 
INTEGRATION LEVEL 0.000 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250* 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 6191" 
SCHEDULE START FIRST ITEM FINISH 
FEB 98" ( 10) DEC 98" ( 48) 
DEC 02* ( 0) DEC 02" ( 36) 
DEVELOPMENT JAN 95 ( 38) 
PRODUCTION JAN 00 ( 36) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 19027.10* 
AMORTIZED UNIT COST 28519.49" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
2 63 
TOOLING 6 PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.875" 
INPUT FILENAME: STN 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
12-OCT-88 17:53 
(188012) 
SPACE TRANSPORTATION NODE - HLLV TANKER RESUPPLY INTERFACE 
PRODUCTION QUANTITY 1 UNIT WEIGHT 337.00 MODE 2 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 89999.98 QUANTITY/NHA 1 
UNIT PROD COST 518.99 MONTHLY PROD RATE 0.00 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 1680. 87. 1767. 
DESIGN 5326. 327. 5653. 
SYSTEMS 827. - 827. 
PROJECT MGMT 763. 109. 873. 
DATA 286. 55. 341. 
SUBTOTAL (ENG) 8883. 578. 9460. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
2632. 
216. 
2847. 
519. 
41. 
560. 
- 519. 2632. 
257. 
3408. 
TOTAL COST 11730. 1138. 12868. 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
337.000 
0.004" 
7.220 
1.000 
0.000 
0.027" 
0.000 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUP PORT 1.0 
PLATFORM 2.000 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 21992" 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 18) JUN 96" ( 4) OCT 96" ( 22) 
PRODUCTION JAN 00 ( 18) JUN 01" ( 0) JUN 01" ( 18) 
- TOOLING & PROCESS FACTORS 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 DEVELOPMENT TOOLING 1.00 
T-1 COST 518.56" PRODUCTION TOOLING 1-00 
AMORTIZED UNIT COST 1137.98" RATE TOOLING 0 
DEV COST MULTIPLIER 1.00" PRICE IMPROVEMENT FACTOR 1.000" 
PROD COST MULTIPLIER 1.00" UNIT LEARNING CURVE 0.888" 
264 
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- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: STN 12-OCT-88 17:53 
(188012) 
SPACE TRANSPORTATION NODE - LANDER/OTV PROP BOOM C INTERFACE 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 1712.25 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMI! 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG . COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
1 UNIT WEIGHT 909.00 MODE 2 
3.000 UNIT VOLUME 89999.98 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.00 
DEVELOPMENT PRODUCTION TOTAL COST 
3984. 
12825. 
1919. 
1883. 
682. 
21293. 
8403. 
696. 
9099. 
261. 4245. 
1029. 13854. - 1919. 
349. 2232. 
176. 858. 
1815. 23108. 
1712. 
140. 
1853. 
- 1712. 8403. 
836. 
10952. 
30392. 3668. 34060. 
MECHANICAL 
909.000 
0.010* 
7.540 
1.000 
0.000 
0.029" 
0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 22) 
PRODUCTION JAN 00 ( 23) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 1710.73" 
AMORTIZED UNIT COST 3667.52" 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1-00" 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUP PORT 1.0 
PLATFORM 2.000 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.25 0 * 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 14214" 
FIRST ITEM FINISH 
OCT 96* ( 6) APR 97* ( 28) 
NOV 01" ( 0) NOV 01" ( 23) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.882* 
2 65 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: FCCART 10-OCT-88 12:37 
(188012) 
FUEL CELL POWER CART 
PRODUCTION QUANTITY 1 UNIT WEIGHT 1290.00 MODE 1 
2.500 UNIT VOLUME 7267.00 QUA"TITY/NHA 1 PROTOTYPE QUANTITY 
UNIT PROD COST 5863.56 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 8237. 
DESIGN 28335. 
SYSTEMS 3561. 
PROJECT MGMT 3591. 
DATA 1263. 
SUBTOTAL (ENG) 44987. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 22233. 
TOOL-TEST EQ 2593. 
SUBTOTAL (MFG) 24826. 
- 
TOTAL COST 69813. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 25.800" 1264.200 
DENSITY 35.503 0.174" 
MFG. COMPLEXITY 9.560 8.340 
NEW DESIGN 1.000 1.000 
DESIGN REPEAT 0.200 0.150 
ENGINEERING CHANGES 0.065" 0.035" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 28) 
PRODUCTION JAN 00 ( 29) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 5860.22" 
AMORTIZED UNIT COST 13309.78" 
DEV COST MULTIPLIER 1 .OO* 
PROD COST MULTIPLIER 1. 00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
953. 9190. 
4152. 32487. 
- 3561. 
1213. 4805. 
609. 1871. 
6927. 51914. 
5864. 5864.  - 22233. 
520. 3113. 
6383. 31209. 
13310. 83123. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUP PORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
PLATFORM 
YEAR OF TECHNOLOGY 
RELIABILITY FACTOR 
MTBF (FIELD) 
1.000 
1.0 
0.250" 
0.000" 
1995" 
13766" 
2.000 
1.0 
FIRST ITEM FINISH 
APR 97" ( 6) OCT 97" ( 34) 
02" ( 29) MAY 02* ( 0) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.916" 
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INPUT FILENAME: RADCAR 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
SUPPLEMENTAL COOLING CART 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 2542.84 
PROGRAM COST ($  1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
10-OCT-88 12:36 
(188012) 
1 UNIT WEIGHT 1170.00 MODE 1 
2.500 UNIT VOLUME 22oo0.00 QUANTITY/NHA 1 
DEVELOPMENT 
DESIGN FACTORS ELECTRONIC 
WEIGHT 23.400" 
DENSITY 10.636 
MFG. COMPLEXITY 9.560 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.070" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
6216. 
21383. 
2687. 
2418. 
895. 
33600. 
- 
10245. 
1223. 
11467. 
45067. 
MECHANICAL 
1146.600 
0.052" 
7.520 
1.000 
0.150 
0.029" 
0 . 0 0 0  
SCHEDULE START 
DEVELOPMENT JAN 95 ( 23) 
PRODUCTION JAN 00 ( 23) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 2541.48" 
AMORTIZED UNIT COST 7183.28" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1. 00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
657. 
2782. 
657. 
330. 
4426. 
- 
2543. 
214. 
2757. 
- 
6874. 
24165. 
2687. 
3075. 
1225. 
38026. 
2543. 
10245. 
1437. 
14225. 
7183. 52250. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUP PORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0.000" 
1995" 
15148" 
2.000 
1.0 
FIRST ITEM FINISH 
NOV 96" ( 5) APR 97" ( 28) 
NOV 01" ( 0) NOV 01" ( 23) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.920" 
267 
INPUT FILENAME: OTVSYS 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
OTV - STRUCTURES 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 7239.32 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
17-OCT-88 13:57 
(188225) 
10 UNIT WEIGHT 2000.00 MODE 2 
7.000 UNIT VOLUME 74999.98 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.55 
DEVELOPMENT PRODUCTION TOTAL COST 
9450. 
32770. 
4225. 
7641. 
2080. 
56167. 
- 
74118. 
6506. 
80625. 
136791. 
MECHANICAL 
2000.000 
0.027" 
8.370 
1.000 
0.500 
0.020" 
0.263 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 31) 
PRODUCTION JAN 00 ( 31) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 9659.09" 
AMORTIZED UNIT COST 10431.52" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1. oo* 
605. 
2646. 
7397. 
7712. 
18359. 
- 
72393. 
13563. 
85956. 
- 
10055. 
35416. 
4225. 
15038. 
9792. 
74526. 
72393. 
74118. 
20069. 
166581. 
104315. 241106. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 5256" 
FIRST ITEM FINISH 
JUL 97" ( 14) SEP 98" ( 45) 
JUL 02" ( 16) NOV 03" ( 47) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.966" 
UNIT LEARNING CURVE 0.872" 
268 
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- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: OTVSYS 17-OCT-88 13:57 
(188225) 
OTV - ENGINES 
PRODUCTION QUANTITY 40 UNIT WEIGHT 250.00 MODE 1 
PROTOTYPE QUANTITY 18.000 UNIT VOLUME 3000.00 QUANTITY/NHA 4 
UNIT PROD COST 2412.44 
PROGRAM COST ( $  1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 19171. 
DESIGN 94239. 
SYSTEMS 28055. 
PROJECT MGMT 40702. 
DATA 14496. 
SUBTOTAL (ENG) 196662. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 89370. 
TOOL-TEST EQ 17299. 
SUBTOTAL (MFG) 106669. 
TOTAL COST 303331. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 5.000* 245.000 
DENSITY 16.667 0.082* 
MFG. COMPLEXITY 10.320 9.160 
NEW DESIGN 1.000 1.000 
DESIGN REPEAT 0.000 0.000 
ENGINEERING CHANGES 0.039* 0.022* 
HW/SW INTEG. LEVEL 0.000 
0 . 3 5 0  INTEGRATION LEVEL 0 . 6 0 9  
SCHEDULE START 
DEVELOPMENT JAN 95 ( 39) 
PRODUCTION JAN 00 ( 26) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 4080.28* 
AMORTIZED UNIT COST 3274.22* 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1. oo* 
MONTHLY PROD RATE 1.2 6 
PRODUCTION TOTAL COST 
809. 19980. 
4062. 98300. 
- 28055. 
8005. 48707. 
8240. 22735. 
21115. 217777. 
96497. 96497. - 89370. 
13356. 30655. 
109853. 216523. 
130969. 434300. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
2.300 
1.0 
0.250* 
o.ooo* 
1995* 
55932" 
2.500 
1.0 
FIRST ITEM FINISH 
MAR 98* ( 27) JUN 00* ( 66) 
FEB 02* ( 31) SEP 04" ( 57) 
TOOLING 6 PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.951" 
UNIT LEARNING CURVE 0.873* 
269 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: OTVSYS 17-OCT-88 13:57 
(188225) 
OTV - RCS DISTRIBUTION 
PRODUCTION QUANTITY 20 UNIT WEIGHT 156.00 MODE 1 
10.000 UNIT VOLUME 1000.00 QUANTITY/NHA 2 PROTOTYPE QUANTITY 
UNIT PROD COST 672.64 
PROGRAM COST ( $  1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 2104. 
DESIGN 7908. 
SYSTEMS 845. 
PROJECT MGMT 1235. 
DATA 351. 
SUBTOTAL (ENG) 12442. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 9940. 
TOOL-TEST EQ 1245. 
SUBTOTAL (MFG) 11186. 
- 
TOTAL COST 23628. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 1.000" 155.000 
DENSITY 10.000 0.155" 
MFG. COMPLEXITY 10.320 8.240 
NEW DESIGN 1.000 1.000 
DESIGN REPEAT 0.000 0.500 
ENGINEERING CHANGES 0.056" 0.024" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.263 0.484 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 20) 
PRODUCTION JAN 00 ( 20) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 958.21" 
AMORTIZED UNIT COST 937.35* 
DEV COST MULTIPLIER 1 . O O *  
PROD COST MULTIPLIER 1. oo* 
MONTHLY PROD RATE 1.02 
PRODUCTION TOTAL COST 
203. 2307. 
874. 8782. - 845. 
1211. 2446. 
1252. 1603. 
3540. 15983. 
13453. 
1754. 
15207. 
- 13453. 9940. 
2999. 
26392. 
18747. 42375. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250* 
0.000" 
2.500 
1995* 
1.0 
270803* 
FIRST ITEM FINISH 
AUG 96" ( 11) JVL 97" ( 31) 
AUG 01" ( 18) FEB 03" ( 38) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.955" 
UNIT LEARNING CURVE 0.888" 
270 
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- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: OTVSYS 17-OCT-88 13:57 
(188225) 
OTV - RCS NOZZLE CLUSTER 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 82.37 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENS I TY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
80 UNIT WEIGHT 25.00 MODE 2 
36.000 UNIT VOLUME 125.00 QUANTITY/NHA 8 
MONTHLY PROD RATE 5.49 
DEVELOPMENT PRODUCTION TOTAL COST 
200. 
718. 
88. 
423. 
86. 
1515. 
- 
5099. 
409. 
5508. 
7022. 
MECHANICAL 
25.000 
0.200" 
8.070 
0.750 
0.670 
0.021" 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 15) 
PRODUCTION JAN 00 ( 14) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 146.73* 
AMORTIZED UNIT COST 106.86* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1.00" 
14. 
59. 
519. 
533. 
1125. 
- 
6590. 
834. 
7424. 
- 
214. 
777. 
88. 
941. 
619. 
2640. 
6590. 
5099. 
1243. 
12932. 
8549. 15571. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 21997* 
FIRST ITEM FINISH 
MAR 96" ( 13) APR 97* ( 28) 
FEB 01" ( 15) MAY 02" ( 29) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.926* 
UNIT LEARNING CURVE 0.887" 
271 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: OTVSYS 17-OCT-88 13:57 
(188225) 
OTV - THERMAL PROTECTION 
PRODUCTION QUANTITY 10 UNIT WEIGHT 2017.00 MODE 2 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 49999.99 QUANTITY/NHA 1 
UNIT PROD COST 1027.31 MONTHLY PROD RATE 1.21 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGM'l? 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
DEVELOPMENT PRODUCTION TOTAL COST 
2684. 
8232. 
1389. 
1387. 
508. 
14201. 
- 
5918. 
442. 
6360. 
20562. 
MECHANICAL 
2017.000 
0.040" 
6.510 
0.750 
0.500 
0.017" 
0.350 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 20) 
PRODUCTION JAN 00 ( 20) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 1312.05" 
AMORTIZED UNIT COST 1504.86" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1. 00" 
153. 
522. 
1116. 
1168. 
2960. 
- 
10273. 
1816. 
12089. 
- 
2838. 
8755. 
1389. 
2503. 
1676. 
17161. 
10273. 
5918. 
2258. 
18449. 
15049. 35610. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250* 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 11718" 
FIRST ITEM FINISH 
AUG 96" ( 6) FEB 97" ( 26) 
AUG 01" ( 7) MAR 02" ( 27) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.952" 
UNIT LEARNING CURVE 0.891" 
I 
I 
1 
I 
I 
I 
I 
1 
1 
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- 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
1 
I 
I 
I 
INPUT FILENAME: OTVSYS 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
OTV - OXYGEN TANKS 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 1583.96 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMl' 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCT ION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
17-OCT-88 13:57 
(188225) 
20 UNIT WEIGHT 1000.00 MODE 2 
14.000 UNIT VOLUME 6000.00 QUANTITY/NHA 2 
MONTHLY PROD RATE 1.23 
DEVELOPMENT PRODUCTION TOTAL COST 
6966. 
23916. 
3228. 
5139. 
1447. 
40696. 
- 
36055. 
2636. 
38691. 
79387. 
MECHANICAL 
1000.000 
0.167" 
7.550 
1.000 
0.150 
0.017" 
0.263 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 23) 
PRODUCTION JAN 00 ( 23) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 2301.14" 
AMORTIZED UNIT COST 2223.35" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
350. 
1381. 
3058. 
3176. 
7966. 
- 
31679. 
4822. 
36501. 
- 
7317. 
25297. 
3228. 
8197. 
4624. 
48662. 
31679. 
36055. 
7458. 
75192. 
44467. 123854. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250* 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 9001" 
FIRST ITEM FINISH 
NOV 96" ( 14) JAN 98" ( 37) 
NOV 01" ( 16) MAR 03" ( 39) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.951" 
0.882* UNIT LEARNING CURVE 
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I 
I 
1 
I 
I 
I 
I 
I 
1 
I 
I 
I 
1 
I 
1 
I 
I 
1 
1 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
17-OCT-88 13:57 
(188225) 
INPUT FILENAME: OTVSYS 
OTV - HYDROGEN TANKS 
20 UNIT WEIGHT 500.00 MODE 2 
14.000 UNIT VOLUME 33999.99 QUANTITY/NHA 2 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
MONTHLY PROD RATE 1.46 UNIT PROD COST 860.89 
1000) PROGRAM COST($ 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
DEVELOPMENT PRODUCTION TOTAL COST 
4281. 
14695. 
1984. 
2996. 
861. 
24817. 
218. 
861. 
1673. 
1738. 
4490. 
- 
4499. 
15556. 
1984. 
4669. 
2599. 
29306. 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
19623. 
1441. 
21064. 
17218. 
2639. 
19857. 
- 17218. 19623. 
4080. 
40921. 
TOTAL COST 45881. 24346. 70227. 
DESIGN FACTORS 
WEIGHT 
DENSITY 
ME'G . COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
500.000 
0.015" 
7.550 
1.000 
0.150 
0.018* 
0.263 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 11082" 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 20) 
PRODUCTION JAN 00 ( 21) 
FIRST ITEM FINISH 
AUG 96" ( 13) SEI? 97" ( 33) 
SEP 01" ( 13) OCT 02* ( 34) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 1242.80" 
AMORTIZED UNIT COST 1217.32" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.948" 
UNIT LEARNING CURVE 0.884" 
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I 
I 
I 
I 
I 
I 
I 
1 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: OTVSYS 17-OCT-88 13:57 
(188225) 
OTV - DMS/GN&C 
PRODUCTION QUANTITY 10 UNIT WEIGHT 150.00 MODE 1 
PROTOTYPE QUANTITY 5.000 UNIT VOLUME 130.00 QUANTITY/NHA 1 
UNIT PROD COST 2243.32 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 6265. 
DESIGN 29423. 
SYSTEMS 9428. 
PROJECT MGMT 11010. 
DATA 4456. 
SUBTOTAL (ENG) 60582. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 22715. 
TOOL-TEST EQ 4594. 
SUBTOTAL (MFG) 27309. 
TOTAL COST 87891. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 5.000" 145.000 
DENSITY 43.000 1.115" 
MFG. COMPLEXITY 10.320 9.400 
NEW DESIGN 1.000 0.200 
DESIGN REPEAT 0.000 0.000 
ENGINEERING CHANGES 0.045* 0.027" 
HW/SW INTEG. LEVEL 0.500 
INTEGRATION LEVEL 0.305 0.151 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 34) 
PRODUCTION JAN 00 ( 25) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 2891.53" 
AMORTIZED UNIT COST 3511.50" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.66 
PRODUCTION TOTAL COST 
675. 
2940. 
2395. 
2489. 
8499. 
- 
22433. 
4183. 
26616. 
- 
6941. 
32362. 
9428. 
13405. 
6945. 
69080. 
22433. 
22715. 
8777. 
53926. 
35115. 123006. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUP PORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD)  
PLATFORM 
RELIABILITY FACTOR 
2.300 
1.0 
0.250" 
0.001" 
1995" 
55932* 
2.500 
1.0 
FIRST ITEM FINISH 
OCT 97" ( 13) NOV 98* ( 47) 
JAN 02" ( 14) MAR 03* ( 39) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1-00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.963" 
UNIT LEARNING CURVE 0.887* 
275 
- - -  PRICE HARDWARE MODEL METRIC - - - 
THRU-PUT COST 
INPUT FILENAME: OTVSYS 17-OCT-88 13:57 
(188225) 
OTV - DMS/GNCC THRUPUT 
CATEGORY 3 
PROGRAM COST 
THRU-PUT COST 
DEVELOPMENT 
16380. 
276 
MODE 8 
PRODUCT I O N  TOTAL COST 
10920. 27300. 
I 
I 
I 
1 
I 
I 
I 
I 
1 
I 
1 
I 
1 
1 
1 
1 
I 
1 
1 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
1 
I 
I 
I 
1 
I 
I 
I 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: OTVSYS 17-OCT-88 13:57 
(188225) 
OTV - ELECTRIC POWER 
PRODUCTION QUANTITY 10 UNIT WEIGHT 478.00 MODE 1 
PROTOTYPE QUANTITY 5.000 UNIT VOLUME 1000.00 QUANTITY/NHA 1 
UNIT PROD COST 1782.41 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 4306. 
DESIGN 15749. 
SYSTEMS 1758. 
PROJECT MGMT 2042. 
DATA 651. 
SUBTOTAL (ENG) 24505. 
MANUFACTURING 
PRODUCT ION - 
PROTOTYPE 13436. 
TOOL-TEST EQ 1736. 
SUBTOTAL (MFG) 15172. 
TOTAL COST 39678. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 3.000" 
DENSITY 30.000 
MFG. COMPLEXITY 10.320 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.061" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.843 
MECHANICAL 
475.000 
0.475" 
8.150 
1.000 
0.500 
0.026" 
0.201 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 23) 
PRODUCTION JAN 00 ( 23) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 2263.14" 
AMORTIZED UNIT COST 2647.01" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
MONTHLY PROD RATE 0.54 
PRODUCTION TOTAL COST 
458. 
1829. 
1804. 
1875. 
5966. 
- 
17824. 
2680. 
20505. 
- 
4764. 
17577. 
1758. 
3846. 
2526. 
30471. 
17824. 
13436. 
4416. 
35677. 
26470. 66148. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUP PORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
PLATFORM 
YEAR OF TECHNOLOGY 
RELIABILITY FACTOR 
MTBF (FIELD) 
1.000 
1.0 
0.250" 
0. 000" 
1995" 
92273" 
2.500 
1.0 
FIRST ITEM FINISH 
NOV 96" ( 8) JUL 97" ( 31) 
NOV 01" ( 17) APR 03" ( 40) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.966" 
UNIT LEARNING CURVE 0.893" 
277 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: OTVSYS 17-OCT-88 13:57 
(188225) 
OTV - AEROBRAKE SHELL 
PRODUCTION QUANTITY 10 UNIT WEIGHT 455.00 MODE 2 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 3199999.50 QUANTITY/NHA 1 
UNIT PROD COST32629.04 MONTHLY PROD RATE 0.37 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 7200. 643. 7843. 
DESIGN 34225. 3788. 38013. 
SYSTEMS 10418. - 10418. 
PROJECT MGMT 37639. 30985. 68625. 
DATA 10778. 32150. 42927. 
SUBTOTAL (ENG) 100259. 67566. 167825. 
MANUFACTURING 
PRODUCTION - 326290. 
PROTOTYPE 220353. - 
TOOL-TEST EQ 53019. 75616. 
401906. SUBTOTAL (MFG) 273372. 
326290. 
220353. 
128635. 
675278. 
TOTAL COST 373631. 469473. 843103. 
DESIGN FACTORS 
WEIGHT 
DENS I TY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
MECHANICAL 
455.000 
o.ooo* 
11.000 
1.000 
0.850 
0.046" 
0.151 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 2.300 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 3418" 
FINISH SCHEDULE START FIRST ITEM 
MAR 99* ( 14) MAY 00" ( 65) DEVELOPMENT JAN 95 ( 51) 
PRODUCTION JAN 00 ( 41) MAY 03" ( 25) JUN 05" ( 66) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 45696.31* 
AMORTIZED UNIT COST 46947.25* 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1. 00" 
278 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.973" 
UNIT LEARNING CURVE 0.851" 
I 
1 
1 
1 
I 
1 
I 
I 
I 
1 
I 
I 
1 
I 
I 
I 
1 
1 
1 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: OTVSYS 17-OCT-88 13:57 
(188225) 
OTV - AEROBRAKE STRUCTURE 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 2753.08 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG . COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
10 UNIT WEIGHT 1545.00 MODE 2 
3.000 UNIT VOLUME 59999.98 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.77 
DEVELOPMENT PRODUCTION TOTAL COST 
8050. 
26025. 
3851. 
3651. 
1342. 
42919. 
- 
14626. 
1211. 
15837. 
58756. 
MECHANICAL 
1545.000 
0.026" 
7.670 
1,000 
0.250 
0.023" 
0.151 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 26) 
PRODUCTION JAN 00 ( 25) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 3608.51" 
AMORTIZED UNIT COST 4139.39* 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
550. 
2200. 
2977. 
3108. 
8834. 
- 
27531. 
5029. 
32560. 
- 
8600. 
28225. 
3851. 
6628. 
4450. 
51753. 
27531. 
14626. 
6240. 
48397. 
41394. 100150. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 7511* 
FIRST ITEM FINISH 
FEB 97" ( 6) AUG 97" ( 32) 
JAN 02* ( 12) JAN 03" ( 37) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.960" 
UNIT LEARNING CURVE 0.879" 
279 
INPUT FILENAME: OTVSYS 
OTV - CREW MODULE SHELL 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 3116.30 
PROGRAM COST ( $  1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
- PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
17-OCT-88 13:57 
(188225) 
7 UNIT WEIGHT 1200.00 MODE 2 
7.000 UNIT VOLUME 24000.00 QUANTITY/NHA 1 
MONTHLY PROD RATE 0.63 
DEVELOPMENT PRODUCTION TOTAL COST 
8241. 
28110. 
3775. 
5008. 
1535. 
46670. 
- 
32811. 
2659. 
35470. 
82140. 
MECHANICAL 
1200.000 
0.050" 
7.980 
1.000 
0.250 
0.021" 
0.097 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 26) 
PRODUCTION JAN 00 ( 26) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 3891.84" 
AMORTIZED UNIT COST 4910.03* 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
508. 
2285. 
2535. 
2653. 
7981. 
- 
21814. 
4575. 
26389. 
8750. 
30395. 
3775. 
7543. 
4188. 
54651. 
21814. 
32811. 
7233. 
61859. 
34370. 116510. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 7138" 
280 
FIRST ITEM FINISH 
FEB 97" ( 12) FEB 98" ( 38) 
FEB 02" ( 10) DEC 02" ( 36) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.963" 
UNIT LEARNING CURVE 0.877" 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: OTVSYS 17-OCT-88 13:57 
(188225) 
OTV - CREW MODULE ECLSS 
PRODUCTION QUANTITY 7 UNIT WEIGHT 1390.00 MODE 2 
PROTOTYPE QUANTITY 5.000 UNIT VOLUME 5000.00 QUANTITY/NHA 1 
UNIT PROD COST 4876.16 MONTHLY PROD RATE 0.54 
PROGRAM COST($ 1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 11031. 994. 12025. 
DESIGN 37566. 4152. 41718. 
SYSTEMS 5002. - 5002. 
PROJECT MGMT 5967. 3996. 9963. 
DATA 1925. 4179. 6103. 
SUBTOTAL (ENG) 61491. 13320. 74811. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 36668. 
TOOL-TEST EQ 3241. 
SUBTOTAL (MFG) 39908. 
34133. 
7150. 
41283. 
- 34133. 36668. 
10391. 
81191. 
TOTAL COST 101399. 54604. 156002. 
DESIGN FACTORS MECHANICAL 
WEIGHT 1390.000 
DENSITY 0.278" 
MFG. COMPLEXITY 8.280 
NEW DESIGN 0.800 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.024" 
INTEGRATION LEVEL 0 * 120 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 6069" 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 28)  APR 97* ( 11) MAR 98" ( 39) 
PRODUCTION JAN 00 ( 29) MAY 02" ( 11) APR 03* ( 40) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 6128.07" 
AMORTIZED UNIT COST 7800.52" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
281 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.966" 
UNIT LEARNING CURVE 0.874" 
PRICE HARDWARE MODEL METRIC - - - - - -  
ELECTRONIC ITEM 
INPUT FILENAME: OTVSYS 17-OCT-88 13:57 
(188225) 
OTV - CREW MODULE CONTROLS 
PRODUCTION QUANTITY 7 UNIT WEIGHT 55.00 MODE 1 
5.000 UNIT VOLUME 50.00 QUANTITY/NHA 1 PROTOTYPE QUANTITY 
MONTHLY PROD RATE 1.28 UNIT PROD COST 376.12 
DEVELOPMENT PRODUCTION TOTAL COST PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 2654. 314. 2969. 
DESIGN 9710. 1256. 10966. 
SYSTEMS 1083. - 1083. 
PROJECT MGMT 984. 400. 1384. 
DATA 351. 417. 767. 
SUBTOTAL (ENG) 14782. 2387. 17169. 
MANUFACTURING 
PRODUCT ION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
2545. 
341. 
2886. 
2633. 
685. 
3318. 
- 2633. 2545. 
1026. 
6204. 
TOTAL COST 17668. 5706. 23374. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 5.000" 
DENSITY 43.000 
MFG. COMPLEXITY 10.320 
NEW DESIGN 0.900 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.064" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.305 
MECHANICAL 
50.000 
1.000" 
7.760 
1.000 
0.000 
0.024* 
0.151 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0.002" 
1995* 
55932" 
2.500 
1.0 
FIRST ITEM FINISH 
DEVELOPMENT JAN 95 ( 20) AUG 96* ( 7) MAR 97" ( 27) 
MAY 01* ( 5) OCT 01" ( 22) PRODUCTION JAN 00 ( 17) 
SCHEDULE START 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 451.38* 
AMORTIZED UNIT COST 815.07" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00" 
282 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.951" 
UNIT LEARNING CURVE 0.899" 
I 
I 
I 
1 
1 
I 
1 
1 
I 
1 
1 
1 
I 
1 
1 
1 
I 
1 
1 
- - -  PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
INPUT FILENAME: OTVSYS 17-OCT-88 13:57 
(188225) 
OTV - CREW MODULE HATCHES 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 76.01 
PROGRAM COST ($  1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG. COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
14 UNIT WEIGHT 29.00 MODE 2 
8.000 UNIT VOLUME 1000.00 QUANTITY/"A 2 
MONTHLY PROD RATE 2.54 
DEVELOPMENT PRODUCTION TOTAL COST 
337. 
1136. 
158. 
193. 
61. 
1885. 
- 
1000. 
79. 
1080. 
2965. 
MECHANICAL 
29.000 
0.029" 
7.610 
0.500 
0.000 
0.023" 
0.151 
SCHEDULE START 
DEVELOPMENT J A N  95 ( 14) 
PRODUCTION J A N  00 ( 13) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 101.55" 
AMORTIZED UNIT COST 117.84" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
29. 
115. 
116. 
120. 
380. 
- 
1064. 
206. 
1270. 
- 
366. 
1251. 
158. 
308. 
182. 
2265. 
1064. 
1000. 
285. 
2350. 
1650. 4614. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
RELIABILITY FACTOR 1.0 
PROTO SCHEDULE FACTOR 0.250" 
YEAR OF TECHNOLOGY 1995" 
MTBF (FIELD) 25386* 
FIRST ITEM FINISH 
FEB 96" ( 7) SEP 96" ( 21) 
J A N  01" ( 5) JUN 01" ( 18) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.939" 
0.892" UNIT LEARNING CURVE 
283 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: OTVSYS 17-OCT-88 13:57 
(188225) 
OTV - CREW MODULE INTEGRATION 
PRODUCTION QUANTITY 7 UNIT WEIGHT 64.64 MODE 1 
5.000 UNIT VOLUME 265.74 QUANTITY/NHA 0 PROTOTYPE QUANTITY 
UNIT PROD COST 169.52 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 1063. 
DESIGN 3790. 
SYSTEMS 451. 
PROJECT MGMT 432. 
DATA 151. 
SUBTOTAL (ENG) 5887. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
1468. 
174. 
1642. 
TOTAL COST 7529. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 0.786" 
DENSITY 0.591" 
MFG. COMPLEXITY 9.548 
NEW DESIGN 0.700 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.036" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
MECHANICAL 
63.851" 
0.240" 
7.635 
0.700 
0.000 
0.015" 
0.000 
SCHEDULE START 
DEVELOPMENT JAN 99 ( 16) 
PRODUCTION NOV 00" ( 15) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 200.57" 
AMORTIZED UNIT COST 311.15" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1. 00" 
MONTHLY PROD RATE 1.18 
PRODUCTION TOTAL COST 
73. 
284. 
157. 
163. 
677. 
- 
1187. 
314. 
1501. 
- 
1137. 
4074. 
451. 
589. 
315. 
6564. 
1187. 
1468. 
489. 
3143. 
2178. 9707. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUPPORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
PLATFORM 
RELIABILITY FACTOR 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
1.000 
1.0 
0.005 
2.500 
1999" 
1.0 
274855" 
0.250" 
FIRST ITEM FINISH 
APR 00" ( 6) OCT 00" ( 22) 
JAN 02" ( 5)  JUN 02" ( 20) 
TOOLING h PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00" 
PRODUCTION TOOLING 1.00" 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.900" 
UNIT LEARNING CURVE 0.906" 
284 
I 
I 
I 
I 
1 
1 
1 
1 
1 
I 
1 
I 
1 
I 
I 
I 
1 
1 
1 
INPUT FILENAME: OTVSYS 
- - -  PRICE HARDWARE MODEL METRIC - - - 
HARDWARE SOFTWARE INTEGRATION 
OTV - DMS/GNCC INTEGRATION 
MODE 52 
LANGUAGE Ada 
APPLICATION 10.95 
PROGRAM COST($ 1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
17-OCT-88 13:57 
(188225) 
SOURCE CODE 123000 NON-EXECUTABLE SLOC 0.01 
DEVELOPMENT 
656. 
5546. 
1155. 
868. 
433. 
TOTAL COST 
SCHEDULE START 
DEVELOPMENT JAN 99 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 199" 
ESCALATION 0.00 
8657. 
285 
MGMT COMPLEXITY 1.00 
END 
JUN 01" 
DEV COST MULTIPLIER 1 .OO* 
- - -  
INPUT FILENAME: OTVSYS 
OTV-AEROBRAKE INTEGRATION 
PRODUCTION QUANTITY 
PROTOTYPE QUANTITY 
UNIT PROD COST 719.20 
PROGRAM COST ($  1000) 
ENGINEERING 
DRAFTING 
DESIGN 
SYSTEMS 
PROJECT MGMT 
DATA 
SUBTOTAL (ENG) 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
TOTAL COST 
DESIGN FACTORS 
WEIGHT 
DENSITY 
MFG . COMPLEXITY 
NEW DESIGN 
DESIGN REPEAT 
ENGINEERING CHANGES 
INTEGRATION LEVEL 
PRICE HARDWARE MODEL METRIC - - - 
MECHANICAL ITEM 
17-OCT-88 13:57 
(188225) 
10 UNIT WEIGHT 66.93 MODE 2 
3.000 UNIT VOLUME 278.56 QUANTITY/NHA 0 
MONTHLY PROD RATE 1.22 
DEVELOPMENT PRODUCTION TOTAL COST 
1664. 
5720. 
727. 
714. 
253. 
9077. 
- 
3627. 
400. 
4027. 
13104. 
MECHANICAL 
66.932" 
0.240" 
9.207 
0.700 
0.000 
0.027" 
0.000 
SCHEDULE START 
DEVELOPMENT JAN 99 ( 23) 
PRODUCTION JUN 01" ( 21) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 956.53" 
AMORTIZED UNIT COST 1234.21" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
191. 1854. 
896. 6616. 
- 727. 
860. 1574. 
895. 1148. 
2842. 11919. 
7192. 
2308. 
9500. 
- 7192. 3627. 
2708. 
13527. 
12342. 25446. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PLATFORM 2.500 
YEAR OF TECHNOLOGY 1999" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 10735" 
PROTO SCHEDULE FACTOR 0.250" 
FIRST ITEM FINISH 
NOV 00" ( 6) 
FEB 03* ( 8) OCT 03" ( 29) 
MAY 01" ( 29) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1. 00" 
PRODUCTION TOOLING 1.00" 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.900" 
UNIT LEARNING CURVE 0.873" 
286 
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1 
- - -  PRICE HARDWARE MODEL METRIC - - - 
INTEGRATION AND TEST 
INPUT FILENAME: OTVSYS 17-OCT-88 13:57 
(188225) 
OTV INTEGRATION 
PRODUCTION QUANTITY 10 INT WEIGHT 313.152" MODE 5 
PROTOTYPE QUANTITY 7.000 INT VOLUME 1287.820" QUANTITY/NHA 0 
UNIT PROD COST 1086.97 MONTHLY PROD RATE 0.84 
PROGRAM COST ( $  1000) DEVELOPMENT PRODUCTION TOTAL COST 
ENGINEERING 
DRAFTING 4081. 383. 4465. 
DESIGN 14818. 1597. 16416. 
SYSTEMS 1705. - 1705. 
PROJECT MGMT 2063. 1254. 3317. 
DATA 643. 1305. 1948. 
SUBTOTAL (ENG) 23311. 4540. 27850. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 12709. 
TOOL-TEST EQ 1445. 
SUBTOTAL (MFG) 14154. 
10870. 
2651. 
13521. 
- 10870. 12709. 
4096. 
27674. 
TOTAL COST 37464. 18060. 55525. 
DESIGN FACTORS ELECTRONIC MECHANICAL PRODUCT DESCRIPTORS 
WEIGHT 3.715* 309.437" ENGINEERING COMPLEXITY 
DENSITY 0.561" 0.240" PROTOTYPE SUPPORT 
MFG. COMPLEXITY 9.657* 8.199" PROTO SCHEDULE FACTOR 
NEW PLANS LEVEL 0.700 0.700 ELECT VOL FRACTION 
ENGINEERING CHANGES 0.035" 0.017" PLATFORM 
INTEGRATION LEVEL 0.000 0.000 YEAR OF TECHNOLOGY 
RELIABILITY FACTOR 
MTBF (FIELD) 
1.000" 
0.250" 
1.0 
0.005 
2.500 
1.0 
1999" 
61948" 
SCHEDULE START FIRST ITEM FINISH 
DEVELOPMENT JAN 99 ( 22) OCT 00" ( 10) AUG 01" ( 32) 
PRODUCTION SEP 01" ( 22) JUN 03* ( 10) APR 04* ( 32) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
AMORTIZED UNIT COST 1806.05" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1.00" 
287 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00" 
PRODUCTION TOOLING 1.00" 
- - -  PRICE HARDWARE MODEL METRIC - - - 
SYSTEM COST SUMMARY 
INPUT FILENAME: OTVSYS 17-OCT-88 13:57 
(188225) 
TOTAL COST, WITH INTEGRATION COST 
PROGRAM COST ($  1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 100404. 
DESIGN 394294. 
SYSTEMS 79324. 
PROJ MGMT 130094. 
DATA 42407. 
SUBTOTAL (ENG) 746523. 
MANUFACTURING 
PRODUCT ION - 
PROTOTYPE 602082. 
TOOL-TEST EQ 98877. 
PURCH ITEMS 0. 
SUBTOTAL (MFG) 700959. 
TOTAL COST 
THRU-PUT COSTS 
FIELD SUPPORT 
FIELD TEST 
SOFTWARE 
OTHER 
1447482. 
DEVELOPMENT 
0. 
0. 
16380. 
0. 
TOTAL THRU-PUT COST 16380. 
TOTAL COST, WITH THRU-PUT COSTS 
DEVELOPMENT 
1463862. 
288 
PRODUCTION 
7172. 
31745. 
70457. 
73173. 
182546. 
- 
721074. 
144182. 
0. 
865256. 
- 
1047803. 
PRODUCTION 
0. 
0. 
10920. 
0. 
10920. 
PRODUCTION 
1058723. 
TOTAL COST 
107576. 
426039. 
79324. 
200551. 
115580. 
929070. 
721074. 
602082. 
243059. 
0. 
1566215. 
2495284. 
TOTAL COST 
0. 
0. 
27300. 
0. 
27300. 
TOTAL COST 
2522584. 
I 
1 
i 
1 
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1 
1 
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1 
1 
1 
1 
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- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: LANPAD 13-OCT-88 12 : 26 
(188012) 
LANDING PAD - MARKERS 
PRODUCTION QUANTITY 8 UNIT WEIGHT 10.00 MODE 1 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 25.00 QUANTITY/NHA 1 
UNIT PROD COST 24.15 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 145. 
DESIGN 504. 
SYSTEMS 62. 
PROJECT M m  53. 
DATA 20. 
SUBTOTAL (ENG) 783. 
MANUFACTURING 
PRODUCTION 
PROTOTYPE 
TOOL-TEST EQ 
SUBTOTAL (MFG) 
- 
126. 
18. 
144. 
TOTAL COST 927. 
DESIGN FACTORS ELECTRONIC 
WEIGHT 0.200" 
DENSITY 40.000 
MFG. COMPLEXITY 9.560 
NEW DESIGN 1.000 
DESIGN REPEAT 0.000 
ENGINEERING CHANGES 0.079" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
MECHANICAL 
9.800 
0.392" 
7.000 
0.500 
0.000 
0.027" 
0 . 0 0 0  
SCHEDULE START 
DEVELOPMENT JAN 95 ( 10) 
PRODUCTION JAN 00 ( 9) 
MONTHLY PROD RATE 1.77 
PRODUCTION TOTAL COST 
15. 
55. 
25. 
12. 
107. 
- 
193. 
27. 
220. 
- 
160. 
559. 
62. 
77. 
32. 
890. 
193. 
126. 
45. 
364. 
327. 1254. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
ELECT VOL FRACTION 0.000" 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995* 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 1611339* 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 28.66" 
AMORTIZED UNIT COST 40.88" 
DEV COST MULTIPLIER 1. 00" 
PROD COST MULTIPLIER 1. 00" 
289 
FIRST ITEM FINISH 
OCT 95" ( 3) JAN 96" ( 13) 
SEP 00" ( 4) JAN 01" ( 13) 
TOOLING 6 PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 0.945* 
UNIT LEARNING CURVE 0.912" 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: LANPAD 13-OCT-88 12:26 
(188012) 
LANDING PAD - ELECTRIC CORD POWER SUPPLY 
PRODUCTION QUANTITY 1 UNIT WEIGHT 820.00 MODE 1 
PROTOTYPE QUANTITY 2.500 UNIT VOLUME 3080.00 QUANTITY/NHA 1 
UNIT PROD COST 2385.00 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 5305. 
DESIGN 18245. 
SYSTEMS 2293. 
PROJECT MGMT 2092. 
DATA 770. 
SUBTOTAL (ENG) 28705. 
MANUFACTURING 
P RODUCT ION - 
PROTOTYPE 9371. 
TOOL-TEST EQ 1134. 
SUBTOTAL (MFG) 10505. 
TOTAL COST 39210. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 16.400* 
DENSITY 40.000 
MFG. COMPLEXITY 9.560 
NEW DESIGN 1.000 
DESIGN REPEAT 0 * 000 
ENGINEERING CHANGES 0.070* 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 
PRODUCTION JAN 00 
803.600 
0.261" 
7.800 
1.000 
0.150 
0.032* 
0.000 
MONTHLY PROD RATE 0.00 
TOTAL COST PRODUCTION 
572. 
2263. 
575. 
288. 
3698. 
- 
2385. 
204. 
2589. 
- 
5877. 
20508. 
2293. 
2667. 
1058. 
32403. 
2385. 
9371. 
1338. 
13094. 
6287. 45497. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250" 
ELECT VOL FRACTION o.ooo* 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995* 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 21461* 
FIRST ITEM FINISH 
( 23) NOV 96* ( 5) APR 97" ( 28) 
( 24) DEC 01* ( 0) DEC 01* ( 24) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 2383.71* 
AMORTIZED UNIT COST 6287.26" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1.00* 
2 90 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000* 
UNIT LEARNING CURVE 0.919" 
1 
I 
I 
I 
I 
I 
1 
I 
1 
I 
1 
I 
I 
I 
I 
I 
I 
I 
I 
I 
1 
I 
I 
I 
I 
1 
1 
I 
I 
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- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: LANPAD 13-OCT-88 12:26 
(188012) 
LANDING PAD - PROPELLANT REFILL VEHICLE 
PRODUCTION QUANTITY 1 UNIT WEIGHT 14000.00 MODE 1 
PROTOTYPE QUANTITY 2.500 UNIT VOLUME 15000.00 QUANTITY/NHA 1 
UNIT PROD COST32835.78 
PROGRAM COST($ 1000) DEVELOPMENT 
ENGINEERING 
DRAFTING 40974. 
DESIGN 140995. 
SYSTEMS 17704. 
PROJECT MGMT 18801. 
DATA 6464. 
SUBTOTAL (ENG) 224938. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 131799. 
TOOL-TEST EQ 15326. 
SUBTOTAL (MFG) 147126. 
TOTAL COST 372064. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 279.999" 13719.998 
DENSITY 40.000 0.915" 
MFG. COMPLEXITY 9.560 7.960 
NEW DESIGN 1.000 1.000 
DESIGN REPEAT 0.000 0.150 
ENGINEERING CHANGES 0.048" 0.023* 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 41) 
PRODUCTION JAN 00 ( 39) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 32816.48" 
AMORTIZED UNIT COST 64495.96* 
DEV COST MULTIPLIER 1. oo* 
PROD COST MULTIPLIER 1. oo* 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
4218. 45192. 
15734. 156729. - 17704. 
5897. 24698. 
2958. 9423. 
28808. 253745. 
32836. 
2853. 
35688. 
- 32836. 131799. 
18179. 
182814. 
64496. 436560. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 
PROTOTYPE SUP PORT 
PROTO SCHEDULE FACTOR 
ELECT VOL FRACTION 
YEAR OF TECHNOLOGY 
MTBF (FIELD) 
PLATFORM 
RELIABILITY FACTOR 
1.000 
1.0 
0.250" 
0.000" 
1995" 
1330* 
2.000 
1.0 
FIRST ITEM FINISH 
MAY 98" ( 9) FEB 99* ( 50) 
MAR 03* ( 0) MAR 03" ( 39) 
TOOLING & PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.914" 
291 
- - -  PRICE HARDWARE MODEL METRIC - - - 
ELECTRONIC ITEM 
INPUT FILENAME: LANPAD 13-OCT-88 12:26 
(188012) 
LANDING PAD - TRANSFER TUNNEL 
PRODUCTION QUANTITY 1 UNIT WEIGHT 2780.00 MODE 1 
PROTOTYPE QUANTITY 3.000 UNIT VOLUME 41999.99 QUANTITY/NHA 1 
UNIT PROD COST15473.66 
PROGRAM COST ( $  1000) DEVELOPMENT 
ENGINEERING 
DRAFT I NG 16618. 
DESIGN 58611. 
SYSTEMS 6992. 
PROJECT MGMT 8279. 
DATA 2685. 
SUBTOTAL (ENG) 93185. 
MANUFACTURING 
PRODUCTION - 
PROTOTYPE 67776. 
TOOL-TEST EQ 8185. 
SUBTOTAL (MFG) 75961. 
TOTAL COST 169145. 
DESIGN FACTORS ELECTRONIC MECHANICAL 
WEIGHT 55.600" 2724.399 
DENSITY 13.238 0.065" 
MFG . COMPLEXITY 9.960 8.610 
NEW DESIGN 1.000 1.000 
DESIGN REPEAT 0.150 0.150 
ENGINEERING CHANGES 0.059" 0.032" 
HW/SW INTEG. LEVEL 0.000 
INTEGRATION LEVEL 0.000 0.000 
SCHEDULE START 
DEVELOPMENT JAN 95 ( 34) 
PRODUCTION JAN 00 ( 35) 
SUPPLEMENTAL INFORMATION 
ECONOMIC BASE 188 
ESCALATION 0.00 
T-1 COST 15464.42" 
AMORTIZED UNIT COST 32927.98" 
DEV COST MULTIPLIER 1.00" 
PROD COST MULTIPLIER 1-00" 
MONTHLY PROD RATE 0.00 
PRODUCTION TOTAL COST 
1994. 
9584. 
2981. 
1494. 
16054. 
- 
15474. 
1401. 
16874. 
- 
18612. 
68195. 
6992. 
11260. 
4179. 
109239. 
15474. 
67776. 
9585. 
92835. 
32928. 202073. 
PRODUCT DESCRIPTORS 
ENGINEERING COMPLEXITY 1.000 
PROTOTYPE SUPPORT 1.0 
PROTO SCHEDULE FACTOR 0.250* 
ELECT VOL FRACTION 0. 000" 
PLATFORM 2.000 
YEAR OF TECHNOLOGY 1995" 
RELIABILITY FACTOR 1.0 
MTBF (FIELD) 7291" 
FIRST ITEM FINISH 
OCT 97" ( 9) JuL 98" ( 43) 
NOV 02" ( 0) NOV 02" ( 35) 
TOOLING C PROCESS FACTORS 
DEVELOPMENT TOOLING 1.00 
PRODUCTION TOOLING 1.00 
RATE TOOLING 0 
PRICE IMPROVEMENT FACTOR 1.000" 
UNIT LEARNING CURVE 0.913" 
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